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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#59
	WI/SI started
	RP-130304 [1]
	Nil
	March 2014

	RAN#60
	RP-130473
	
	5%
	March 2014

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20%
per WG (optional information):

additional comments:


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Mar 2014

which is:
RAN #63
Additional comments:

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Work plan has been finished for the WI:

· Two test cases for signalling were added.
2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
N/A
3.
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