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Action Points at RAN5#69 – Anaheim
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#69.01
	SIG
	Investigate failure of non-IMS inter-RAT TCs when IMS is supported in LTE but not in UMTS  and TDSCDMA on SS
	R&S, Qualcomm, Anritsu Ltd, TF160, Anite
	R5-155993
	RAN5#71
	Open

	AP#69.02
	SIG
	Investigate ‘Rspauth’ computation according to RFC3310 is relevant and required.
	R&S, Ericsson
	R5-155995
	RAN5#70
	Open


Action Points at RAN5#69 – Anaheim, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#69.21
	RF
	A reduction of test points in UL 64QAM RF tests is under investigation by RAN5 considering overlap with the corresponding QPSK/16QAM test case
	E///, CMCC, Sporton, Bureau Veritas 
	R5-156074
	RAN5#71
	Open

	AP#69.22
	RF
	Define intraband non contiguous frequencies in 36.508
	R&S
	R5-155273
	RAN5#71
	Open

	AP#69.23
	RF
	Investigate if DRX cycle affects RSTD delay test cases
	Spirent, E///
	R5-155875
	RAN5#70
	Open


Action Points at RAN5#68 – Beijing, SIG
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#68.01
	SIG
	Review and update CSG test cases that have test precondition of ‘Allowed CSG List Empty’ as per change agreed
	R&S, Qualcomm
	R5-153578
	RAN5#69
	Pending

	AP#68.02
	SIG
	Investigate whether same changes will be required in other eMBMS test cases
	Anite, STF160
	R5-153741
	RAN5#69
	Pending

	AP#68.03
	SIG
	Investigate whether generic procedures and test sequence for EVS can be derived out of existing specification contents
	Ericsson, STF160
	R5-153539
	RAN5#69
	Pending

	AP#68.04
	SIG
	Add applicability for TC 7.1.7.1.7 SCE-L1 / DL-SCH transport block size selection / DCI format 1 / RA type 0
	Huawei
	R5-15982
	RAN5#69
	Pending


Action Points at RAN5#67 – Fukuoka, SIG
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#67.01
	SIG
	Remove reference to core spec and clause no (e.g. For details please refer to 24.008 Sec 10.5.6.3 ) in message contents of NISPC test cases
	R&S
	R5-151470
	RAN5#68
	Closed

R5-153192

	AP#67.02
	SIG
	Add applicability for newly introduced FDD-TDD CA test cases in RAN5#67
	Huawei
	R5-152098

R5-152099
	RAN5#68
	Closed

R5-153438

	AP#67.03
	SIG
	Investigate and fix prose and applicability of CA Interband test case 8.2.4.17.2
	Motorola Mobility
	STF 160 / SS Vendor meeting report – slide 5
	RAN5#68
	Closed

R5-153985

	AP#67.04
	SIG
	Update condition description of TC 8.3 in TS 36.229-2 as per definition of condition C80
	Anritsu
	R5-151963
	RAN5#68
	Closed

R5-153767

	AP#67.05
	SIG
	Investigate and resolve potential issue in TS 36.523-1 TC 11.2.7 – setting Cell A as a non-suitable off cell after step 15 may cause radio link failure
	R&S, STF 160, Samsung, Qualcomm
	R5-151770
	RAN5#69
	Pending

	AP#67.06
	SIG
	Update test sequence of TS 36.523-1 TC 9.2.2.1.3 to ensure a non-conformant UE does not pass the test
	Samsung
	R5-151472
	RAN5#68
	Closed

R5-153733


Action Points at RAN5#68 – Beijing, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#68.21
	RF
	Align the 3DL RRM test cases to refer to the introduced Cell mapping table E-2
	Anritsu,, E///, R&S, Huawei
	R5-153361

R5-155435
	RAN5#69
	Closed

	AP#68.22
	RF
	For 3DL RRM Align the Bandwidth to be tested similar to the one used for demodulation TCs.
	E///, Qualcomm, Anritsu, R&S, Huawei
	R5-153451
	Mail to be sent by E// well ahead of RAN5#69 deadline with a suggested formulation
	Closed ( no need for AP per the email updates)

	AP#68.23
	RF
	Annex I review and corresponding implementation in the 36.521-1
	R&S , Qualcomm, Huawei
	R5-153906
	Mail to be sent by R&S ahead of RAN5#69 with impacted test list
	Open

	AP#68.24
	RF
	Apply interferer placements in test procedure of 3 DL CA Blocking tests , 
	Intel, R&S, Anritsu
	R5-154019

R5-155512
	RAN5#69
	closed


Action Points at RAN5#67 – Fukuoka, RF
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#67.21
	RF
	Investigate if the 10s wait period for RRM test cases (36.521-3, cl9 and 34.121-1, cl 8) can be reduced
	Anritsu, Keysight, R&S, Ericsson, Qualcomm
	R5-151124, R5-151363
	RAN5#69
	Open

	AP#67.22
	RF
	To investigate the possibility of removalof Tx requirements in WCDMA Rx spurious test case 6.8 as it is already covered in test case 5.11
	Docomo, Ericsson
	R5-152011
	RAN5#69
	Closed

	AP#67.23
	RF
	For 3DL Rx test cases come up with a common test procedure and test requirements structure to handle all 5 CA types
	E///, Anritsu, R&S, Intel
	R5-151418, R5-151422, R5-151262
R5-153185
	RAN5#68
	Closed

	AP#67.24
	RF
	Applicability check for all feiCIC test cases 
	ZTE, Qualcomm, E///
	R5-152008

R5-153386

R5-153387

R5-153388
	RAN5#68
	Closed


Action Points at RAN5#66 – Athens, RF
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#66.20
	RF
	Define and apply rules for limiting the number of reference test frequencies in 36.508 chptr4.3
	Intel, Anritsu , RAS
	R5-150550
	RAN5#68
	closed

Better handled in each test case


Action Points at RAN5#62 – Prague, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#62.24
	RF
	Evaluate test points for Interband CA dual uplink UE to UE coex tests to address Intermod products
	E///

DCM
	R5-140067

R5-153303
	RAN5#68
	Pending

New WI Interband Non Contigous 2UL CA handles this work


