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Introduction
Minutes of the Previous Meeting

RP-160524    Approved minutes from RP#70, based on the draft version submitted initially in RP-160002.

RAN WG Status Reports

RP-160004   RAN1; the associated CRs for approval were listed in RP-160005
RP-160006   RAN2; the associated CRs for approval were listed in RP-160007
RP-160008   RAN3; the associated CRs for approval were listed in RP-160009
RP-160010   RAN4; the associated CRs for approval were listed in RP-160011
RP-160013   RAN5; the associated CRs for approval were listed in RP-160014
Matters arising from the RAN5 Status Report and CR Review

RP-160014    All CRs presented for approval were approved
Request to prioritise all IoT related WIs – eMTC, eDRX, NB-IoT. Informed the meeting about adhoc meetings being planned.

MCC STF 160

RP-160015    The TF 160 report;
Request to provide estimate for MTSI Over Fixed Access
Status Reports - all noted and any changes to TCD and updated WIDs were approved

	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	UE Over The Air (Antenna)  - Laptop mounted eqpt Free Space test
	ZTE
	95%
	 Jun-16
	
	RP-160135

	LTE Advanced Carrier Aggregation with 3DL
	Huawei
	100%
	Mar-16
	       +3
	RP-160194

	WLAN/3GPP Radio Interworking
	Intel
	100%
	Mar-16
	      +3
	RP-160140

	DCH Enhancements for UMTS
	Qualcomm
	80%
	 Jun-16
	
	RP-160385

	Codec for Enhanced Voice Services
	Ericsson
	100%
	Mar-16
	       
	RP-160067

	Further DL MIMO Enhancement for LTE
	ZTE
	100%
	 Mar-16
	
	RP-160137

	LTE Device-to-Device Proximity Services
	Qualcomm
	55%
	Dec-16
	       +6
	RP-160383

	Low cost & enhanced coverage MTC UE for LTE
	Ericsson
	90%
	June-16
	       +3
	RP-160068

	Further Rel-12 configurations for LTE Advanced Carrier Aggregation with 2UL
	Ericsson
	70%
	June-16
	     +3
	RP-160070


	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	E-UTRA Small cell enhancements - Physical layer aspects
	Huawei
	70%
	Dec-16
	
	RP-160195

	Dual connectivity for LTE
	Ericsson
	25%
	Jun-16
	        +3
	RP-160072

	LTE UE TRP and TRS and UTRA Hand Phantom
	ZTE
	75%
	Jun-16
	
	RP-160136

	UE Power Consumptions Optimizations (UEPCOP)

	Ericsson
	100%
	Mar-16
	
	RP-160073

	Network-Assisted Interference Cancellation and Suppression for LTE

	Media Tek
	60%
	Sep-16
	        +3
	RP-160264

	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	Huawei
	15%
	Mar-17
	
	RP-160233

	Multimedia Telephony Services for IMS (MTSI) over WLAN
	Ericsson
	10%
	Dec-16
	
	RP-160066

	Multimedia Telephony Services for IMS (MTSI) over fixed access
	Telecom Italia
	15%
	Dec-16
	
	RP-160045

	Licensed Assissted Access
	Motorola Mobility
	5%
	Dec-16
	
	RP-160313

	LTE DL 4 Rx antenna ports  
	Ericsson
	10%
	Sep-16
	
	RP-160077

	Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA
	Ericsson
	4%
	Sep-16
	
	RP-160074

	AWS-Extension Band for LTE (Band 66)
	Ericsson
	10%
	Sep-16
	
	RP-160079

	Rel-13 LTE CA configurations
	Ericsson
	5%
	Mar-17
	
	RP-160075


RAN5 Work Item Proposals – all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	R5-160721
RP-160047
	NB-IoT
	CMCC
	RAN#74
Dec 16

	R5-160725
RP-160064
	Band 65
	Dish Network
	RAN#73
Sep 16

	R5-160724
RP-160065
	Further LTE Physical Layer Enhancements for MTC 


	Ericsson
	RAN#74
Dec 16

	R5-160723
RP-160307
	Introduction of 1447-1467MHz Band for TD-LTE in China
	Huawei, HiSilicon 

	RAN#73
Sep 16

	R5-160722
RP-160308
	Support of single-cell point-to-multipoint transmission in LTE 

	Huawei
	RAN#74
Dec 16

	R5-160728
RP-160602
	Enhancements for extended DRX (eDRX) in LTE 


	Qualcomm
	RAN#74
Dec 16

	R5-160997
RP-160404
	Wireless Local Area Network (WLAN) – 3GPP Radio Interworking (Rel-13) 

	Intel
	RAN#75
Mar 17


ITU-R ad hoc

RP-160517    Status Report ITU-R Ad hoc from Telecom Italia for information and noted. 
RAN5 ToR to Include GERAN3new Responsibility

RP-160056    Approved
Rel-13 ASN.1 Freeze
RAN2 scheduled to freeze in Mar 2016. Update required for NBIoT will be incorporated into the frozen version once NBIoT core specs are frozen - June 2016
Rel-13 Work item Exceptions Granted (RAN4 WIs)
LTE UE TRP & TRS and UTRA Hand Phantom related UE TRP and TRS Requirements (June 2016)
MIMO OTA
Rel-14 Work Item - Core Part: Radiated requirements for the verification of multi-antenna reception performance of UEs (Mar 2017)
Rel-13 WI closed

NB-IoT
RP-160183    Status Report
Core part is planned to be completed in March 2016 and performance part in September 2016
Dedicated NB-IoT adhoc meetings for core groups have been scheduled in March & April 2016
ASN.1 review to be completed in June 2016


Project Management

The following documents were produced by MCC:.

RP-160016    3GPP Work Plan review at Plenary#71
Date/Location of RAN5 WG meetings for 2016
	Meeting
	Confirmed Dates
	Location
	Host

	RAN5 #72
	22 – 26 Aug 16
	Goteborg
	EF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #73
	14 – 18 Nov 16
	US
	NAF3
Co-located with RAN 1, 2, 3 & 4


Date/Location of RAN Plenary meetings for 2016
	Meeting
	Confirmed Dates
	Location
	Host

	RAN#72
	13 – 16 Jun 16
	South Korea
	LG

	RAN#73
	19 – 22 Sep 16
	New Orleans
	US


                                                                                     
