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1
Introduction

At the RAN5#70 meeting in February 2016, an updated project plan for the RF and RRM data analytics task force was provided in [1] and a way forward document was endorsed in [2]. This contribution presents an updated status report.
2
Data Analytics Task Force Status Report
In accordance with the way forward document in [2], the task force has been in hibernation prior to RAN5 #71 waiting for additional volunteers.

To date, there have been no additional volunteering companies that have presented their willingness to participate in the RF and RRM data analytics effort.
If RAN5 leadership determines to keep the task force in hibernation as opposed to stopping the effort, the guidance in the way forward document in [2] would continue to apply as follows.

-
Additional volunteers are requested to participate in this effort based on the request of the GCF and RAN5 leadership.

-
Test Laboratories are encouraged to communicate to RAN5 Leadership any issues/concerns with supporting this effort

-
Progress towards fulfilling the minimum set of test laboratories will be reviewed at RAN5 #72
-
Depending on progress, RAN5 will consider a re-start of the activities and develop a new work plan
Any correspondence related to the Data Analytics Task Force can continue to be distributed via the data analytics task force reflector at 3GPP_TSG_RAN_WG5_ANALYTICS@LIST.ETSI.ORG.
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