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1
Introduction

At RAN#71 in March 2016 a RAN5 work item, UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13), for EUTRA and UTRA was approved [1].

The present document provides the work plan for this RAN5 work item. The work plan is updated after each RAN5 meeting to give the current status of the work item. 

Section 2 gives an overview of the Work Item status; Section 3 lists the planned test cases for the Work Item and their completion status. 

2
Work item status
The current completeness of the WI is as follows:

	Test specification
	Testing area
	TCs
	Completeness
	3 Month Target
	6 Month Target
	Comments
	History

	TS 36.521-3
	UE conformance specification; Part 3: Radio Resource Management (RRM) conformance testing


	2
	0%


	30%
	70%
	
	RAN5#70: WI Introduced

RAN5#71: 5%
RAN5#72:


	TS 36.508
	E-UTRA and EPC; Common test environments for UE conformance testing
	-
	0%


	30%
	70%
	
	RAN5#70: WI Introduced

RAN5#71: 5%
RAN5#72:

	TS 36.523-1
	UE conformance specification; Part 1: Protocol conformance specification
	9
	15%


	30%
	70%
	
	RAN5#70: WI Introduced

RAN5#71: 5%
RAN5#72:


	TS 36.523-2
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core (EPC); User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	9
	15%


	30%
	70%
	
	RAN5#70: WI Introduced

RAN5#71: 5%
RAN5#72:


	TS 36.523-3
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core (EPC); User Equipment (UE) conformance specification; Part 3: Test suites
	
	
	
	
	
	

	
	
	
	
	
	
	
	


Estimation of WI overall completeness:

The estimate of the overall WI completeness is based on the number of work plan items per area.
	Overall completeness
	15%
	RAN5#70: 0%

RAN5#71: 5%
RAN5#72: 15%



Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready


3
Wireless Local Area Network (WLAN) – 3GPP Radio Interworking for LTE Test Case Work Plan
	Area
	TS
	Clause
	Release
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	36.508 – Common test environment

	UE configurations
	36.508
	4
	
	Reference Test Conditions
	Reference System Configurations, Radio bearer configurations
	
	
	0%
	
	

	
	36.508
	6
	
	Test Environment for Signaling 
	Generic Procedures, Default message contents
	Intel
	RAN5#72
	0%
	
	

	
	
	
	
	
	
	
	
	
	
	

	36.523-1– Protocol Conformance Test

	LWI
	36-523-1
	6.5.7
	Rel-13
	LWI / Offload Success / EUTRA RRC_Idle to/from WLAN (Qrxlevmeas, WLANRSSI)
	1. Verify UEoffload  from EUTRA RRC_Idle to WLAN when Qrxlevmeas  < ThreshServingOffloadWLAN, LowP and WLANRSSI > ThreshWLANRSSI, High.
	
	RAN5#73
	0%
	
	TS 36.304 Clause 5.6.2

	LWA
	36-523-1
	8.2.5.3
	Rel-13
	LWA / Measurement configuration control and reporting / WLAN  measurements / Periodic reporting / WLANRSSI
	1. Verify Periodic Measurement reporting with WLANRSSI
	Intel
	RAN5#75
	0%
	
	TS 36.331

	LWA
	36-523-1
	8.2.5.4
	Rel-13
	LWA / WLAN Association  Success / EUTRA RRC_Connected to WLAN (Event W1)
	1. Verify UE associates with WLAN from EUTRA RRC_Connected when Event W1 is triggered.
	Intel
	RAN5#72
	0%
	
	TS 36.331 Clause 5.5.4x

	LWIP
	36-523-1
	8.2.5.5
	Rel-13
	LWIP / WLAN Association  Success / EUTRA RRC_Connected to WLAN (Event W1)
	1. Verify UE associates with WLAN from EUTRA RRC_Connected when Event W1 is triggered.

	
	RAN5#73
	0%
	
	TS 36.331 Clause 5.5.4x

	LWA
	36-523-1
	8.2.5.1
	Rel-13
	LWA / WLAN Release / WLAN Association / EUTRA RRC_Connected to WLAN (Event W2)
	1. Verify UE releases the associated WLAN through RRC Reconfiguration Complete.

2. Verify UE associates to the new WLAN through WLAN Connection Status Report.
	TechMahindra
	RAN5#73
	80%
	R5-166222
R5-166224


	TS 36.331 Clause 5.5.4y

	LWIP
	36-523-1
	8.2.5.6
	Rel-13
	LWIP / WLAN Release / WLAN Association / EUTRA RRC_Connected to WLAN (Event W2)
	1. Verify UE releases the associated WLAN through RRC Reconfiguration Complete.

2. Verify UE associates to the new WLAN through WLAN Connection Status Report.
	Qualcomm
	RAN5#73
	0%
	
	TS 36.331 Clause 5.5.4y

	LWA
	36-523-1
	8.2.5.2
	Rel-13
	LWA / WLAN Release Success / EUTRA RRC_Connected from WLAN (Event W3)
	1. Verify UE releases WLAN and sends  RRC Reconfiguration Complete when Event W3 is triggered.
	TechMahindra
	RAN5#74
	80%
	R5-166224
R5-166223


	TS 36.331 Clause 5.5.4z

	LWIP
	36-523-1
	8.2.5.7
	Rel-13
	LWIP / WLAN Release Success / EUTRA RRC_Connected from WLAN (Event W3)
	1. Verify UE releases WLAN and sends  RRC Reconfiguration Complete when Event W3 is triggered.
	
	RAN5#74
	0%
	
	TS 36.331 Clause 5.5.4z

	LWA
	36-523-1
	8.2.5.8
	Rel-13
	LWA / T351 Expiry
	Verify UE Perform WLAN Connection Status Reporting
	Intel
	RAN5#74
	0%
	
	TS 36.331 Clause 5.6.Y.2

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	36.521-3– RRM Conformance Test

	RRM
	
	36.521-3
	8.2.25.1
	Rel-13
	E-UTRAN FDD-WLAN Event Triggered Reporting in non-DRX under AWGN
	
	Intel
	RAN5#74 
	
	TS 36.133 A. 8.2.25.1

	RRM
	36.521-3
	36.521-3
	8.2.25.2
	Rel-13
	E-UTRAN TDD-WLAN Event Triggered Reporting in non-DRX under AWGN
	
	Intel
	RAN5#74 
	
	TS 36.133 A. 8.2.25.2

	
	
	
	
	
	
	
	
	
	
	

	36.521-3– Annex

	
	36.521-3
	Annex C
	Rel-13
	Addition of physical channel settings for  tests
	
	
	
	
	
	

	
	36.521-3
	Annex A
	Rel-13
	Addition of measurement channels for  tests
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