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1
Introduction

At RAN#72 in June 2016 a RAN5 work item, UE Conformance Test Aspects - Further Enhancements of Minimization of Drive Tests for E-UTRAN (Rel-13) was approved [1].

The present document provides the work plan for this RAN5 work item. The work plan is updated after each RAN5 meeting to give the current status of the work item. 

Section 2 gives an overview of the Work Item status; Section 3 lists the planned test cases for the Work Item and their completion status. 

2
Work item status
The current completeness of the WI is as follows:

	Test specification
	Testing area
	TCs
	Completeness
	3 Month Target
	6 Month Target
	Comments
	History

	TS 36.508
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core (EPC); Common test environments for User Equipment (UE) conformance testing
	-
	0%


	50%
	100%
	
	RAN5#71: WI Introduced

RAN5#72: 
RAN5#73:

	TS 36.523-1
	UE conformance specification; Part 1: Protocol conformance specification
	
	0%


	50%
	100%
	
	RAN5#71: WI Introduced

RAN5#72: 

RAN5#73:


	TS 36.523-2
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core (EPC); User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	0%


	50%
	100%
	
	RAN5#71: WI Introduced

RAN5#72: 

RAN5#73:


	TS 36.523-3
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core (EPC); User Equipment (UE) conformance specification; Part 3: Test suites
	
	0%


	50%
	100%
	
	

	
	
	
	
	
	
	
	


Estimation of WI overall completeness:

The estimate of the overall WI completeness is based on the number of work plan items per area.
	Overall completeness
	5%
	RAN5#71: 0%

RAN5#72: 5%
RAN5#73: 


Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready


3
Further Enhancements of Minimization of Drive Tests for E-UTRAN (Rel-13) Test Case Work Plan
	Area
	TS
	Clause
	Release
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	36.508 – Common test environment

	UE configurations
	36.508
	4
	
	Reference Test Conditions
	Reference System Configurations, Radio bearer configurations
	
	
	0%
	
	

	
	36.508
	6
	
	Test Environment for Signaling 
	Generic Procedures, Default message contents
	Intel
	RAN5#73
	0%
	
	

	
	
	
	
	
	
	
	
	
	
	

	36.523-1– Protocol Conformance Test

	eMDT2
	36-523-1
	8.6.2.14
	Rel-13
	Radio Link Failure logging / Logging and reporting / Dropped QCI
	Verify if detected radio link failure concerns a DRB which QCI is 1:

1. Include the dropped QCI in UEInformationResponse message
	Intel
	RAN5#73
	0%
	
	TS 36.331 Clause 5.3.11.3

	eMDT2
	36.523-1
	8.6.2.15
	Rel-13
	Measurement / Latency metrics for both downlink and uplink/ UL PDCP Packet Delay per QCI
	Verify if the ul-DelayConfig is configured for the associated reportConfig to perform UL PDCP Packet Delay per QCI measurement

	
	RAN5#73
	0%
	
	TS 36.331 Clause 5.5.3.1
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