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	Agenda Item:
	2.1

	Source:
	RAN5 Project Manager

	Title:
	TSG RAN WG5 Action Points after RAN5#73

	Document for:
	Information


SIG:

Action Points at RAN5#73 - Reno
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#73.01
	SIG
	Investigate way for facilitating use of prototype UE supporting more positioning technologies than defined in the spec to be used for verification
	R&S, Spirent, TF160
	R5-168704
	RAN5#74
	Pending

	AP#73.02
	SIG
	Update test cases impacted by Extended Band based on analysis performed by TF160 and updates done in TS 36.508.

Ericsson to coordinate work allocation.
	Qualcomm, Anritsu, Ericsson, Intel, Keysight, R&S, TF160
	R5-168086
	RAN5#74
	Pending


Action Points at RAN5#69 – Anaheim
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#69.01
	SIG
	Investigate failure of non-IMS inter-RAT TCs when IMS is supported in LTE but not in UMTS  and TDSCDMA on SS
	R&S, Qualcomm, Anritsu Ltd, TF160, Anite
	R5-155993
	RAN5#73
	Closed
R5-160355
R5-165265
R5-168085


Action Points at RAN5#66 – Athens
	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#66.01
	SIG
	Perform regression testing of E-UTRA test cases with available TTCN fixes to identify all impacted tests and IMS related failure causes 
	Anritsu, Anite, R&S
	R5-150645, R5-150647

R5-151111
	RAN5#73
	Closed
R5-153076
R5-155061
R5-160383

R5-160085
R5-162027
R5-165265
R5-168085


RF:

Action Points at RAN5#3 IoT Adhoc – Cochin, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#IoT Adhoc3.21
	
	Test point optimization for extreme temperature testing for NBIoT RF tests
	CMCC, E///, Keysight, Qualcomm, ,Anrtisu
	R5-170300
	RAN5#74
	Open

	AP#IoT Adhoc3.22
	
	NBIoT RF Tx UL RMC scheduling pattern optimization 
	Keysight, E///
	R5-170327
	RAN5#74
	Open


Action Points at RAN5#73 – Reno, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#73.21
	
	To provide scheduling information for UL and DL sub-frames in NBIoT RMC’s for 36.521-1 NBIoT Rx/Tx tests
	E///, Keysight, Qualcomm, CMCC, R&S,Anrtisu , Huawei
	R5-169689
	RAN5IoTAdhoc#3
	Open


Action Points at RAN5#72 – Gothenburg, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#72.21
	
	Change the Test configuration table references where wrong in the Clause 7.3A.3
	KT, Ericsson
	R5-165278
R5-168604
	RAN5#73
	Closed

	AP#72.22
	
	Check sustained data rate CA test point for 2CC and 3CC, implement the same way as 4CC test point
	R&S
	R5-165648
	RAN5#73
	Closed (already in spec version 36.521-1 14.0.0)


Action Points at RAN5#71 – Nanjing, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#71.21
	RF
	Investigate skipping of 3DL/2DL fallback cases when 4DL/5DL Receiver test is performed
	SGS Wireless, Ericsson
	R5-162667
R5-169671
	RAN5#73
	Closed

	AP#71.22
	RF
	To propose new test config table format for eMTC Tx and Rx test cases considering RB allocation and Channel BW may not be needed anymore
	All
	R5-163100

R5-164118
	RAN5#72
	Closed

	AP#71.23
	RF
	To propose new initial conditions and test procedure for eMTC connection setup in Tx and Rx test cases
	All
	R5-163100

R5-166069 (Example 36.521-1)
	RAN5#72
	Closed

	AP#71.24
	RF
	SGS wireless and Ericsson to provide one CR for RAN5#72 to add all CA combinations as specified in TS 36.101 v13.x (June-16 version) into the various tables in TS36.521-1, clause 5. This since the format of those tables needs to be updated to cater for 4CC and 5CC CA combinations.
	SGS Wireless, Bureau Veritas, Ericsson
	R5-162685

R5-165085
	RAN5#72
	Closed

	AP#71.25
	RF
	Ericsson to provide one CR to RAN5#72 to update Delta Tib and Delta Rib tables in TS36.521-1 for all CA combinations as specified in TS 36.101 v13.x (June-16 version). This since RAN4 is changing the format for those tables
	Ericsson
	N/A

R5-165083 /82
	RAN5#72
	Closed


Action Points at RAN5#70 – Malta, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#70.21
	RF
	To review tested bandwidths in A-SEM and A-Spurious test cases and ensure bandwidths are selected correctly according to RAN4 requirements
	Ericcson, DISH, CMCC, DCM, R&S
	R5-161041

R5-162232

R5-162233

R5-162234
	RAN5#71
	Closed

	AP#70.22
	RF
	Investigate if Additional Spectrum emission mask and Additional Spurious requirements in 36.101 apply when PUSCH frequency hopping is configured
	Ericsson, Intel, Qualcomm
	R5-161063

R5-162575
	RAN5#71
	Open

Can be closed after we get LS response from RAN4

	AP#70.23
	RF
	For CA Ref Sense add notes to test points to clarify the requirement exceptions
	R&S
	R5-160344
	RAN5#72
	Closed ( already in spec version 36.521-1 14.0.0


Action Points at RAN5#68 – Beijing, RF

	Action ID
	sWG
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#68.23
	RF
	Annex I review and corresponding implementation in the 36.521-1
	R&S, Qualcomm, Huawei
	R5-153906
	Mail to be sent by R&S ahead of RAN5#69 with impacted test list
	Closed (already in spec version 36.521-1 14.0.0)


