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Introduction
Minutes of the Previous Meeting

RP-181300    Approved minutes from RP#80, based on the draft version submitted initially in RP-180601.

RAN WG Status Reports

RP-180602   RAN1; the associated CRs for approval were listed in RP-180603
RP-180604   RAN2; the associated CRs for approval were listed in RP-180605
RP-180606   RAN3; the associated CRs for approval were listed in RP-181464
RP-180608   RAN4; the associated CRs for approval were listed in RP-180609
RP-180610   RAN5; the associated CRs for approval were listed in RP-180611
RP-180613   RAN6; the associated CRs for approval were listed in RP-180614
Matters arising from the RAN5 Status Report and CR Review

RP-180610 
Feedback: 
Confirmation of RAN4 RF missing core requirements identified by RAN5, RAN guidance to RAN4 for these 5G NR EN-DC dependencies to be addressed at the highest priority. 
All RAN4 RF and RRM core requirements open issues have been captured in a Rel-15 exception sheet. 
RAN acknowledged the impact of non-backward compatible ASN.1 changes on RAN5 conformance test development especially on RAN5 reference test suite implementation.

RAN requested RAN4 and RAN5 Leadership to work on continuing to hold joint sessions during collocated meetings.

RAN requested RAN4 to seriously consider RAN5 request to hold a collocated 5G adhoc in January 2019 (no consensus in RAN4)
RP-180611   All CRs presented for approval were approved.
MCC STF 160

RP-180612    The TF 160 report;
RAN5 request to RAN2 to consider impact on TTCN budget for any reworks caused by non-backward compatible ASN.1 changes acknowledged.

Approved

Status Reports - all noted and any changes to TCD and updated WIDs were approved

NO Red flag
· Thank you to all rapporteurs and RAN5 Secretary, keep this ongoing!
	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	UE Conformance Test Aspects -  Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA (UID – 700064) LTE_UTRA_IncMon-UEConTest 
	Ericsson
	35%
	Sep-18
	+3
	RP-181194

	UE Conformance Test Aspects - Rel-13 LTE CA configurations (UID – 700065) LTE_CA_Rel13-UEConTest 
	Ericsson
	62%
	Dec-18
	+6
	RP-181195

	UE Conf. Test Aspects - WLAN/3GPP Radio Level Integration and Interworking Enhancement Interworking (UID - 710070) LTE_WLAN_radio-UEConTest 
	Intel
	58%
	Sep-18
	
	RP-180940

	UE Conformance Test Aspects - Rel-14 CA configurations (UID 720098) LTE_CA_R14-UEConTest 
	Ericsson
	20%
	Dec-18
	
	RP-181197

	UE Conformance Test Aspects - Support for V2V services based on LTE sidelink (UID 730073) LTE_SL_V2V-UEConTest 
	Huawei 
	98%
	Sep-18
	+3
	RP-180844

	UE Conformance Test Aspects - LTE Carrier Aggregation Enhancement Beyond 5 Carriers - PUCCH on Scell (UID - 730074)   
LTE_CA_enh_b5C_PUCCH-UEConTest 
	Huawei 
	20%
	Sep-18
	
	RP-180845

	UE Conformance Test Aspects - Enhanced LAA for LTE (UID 730075) LTE_eLAA-UEConTest 
	Qualcomm
	85%
	Sep-18
	+3
	RP-180685

	UE Conformance Test Aspects - Support for Mission Critical Push To Talk over LTE (MCPTT) (UID - 740070) MCPTT-ConTest 
	US Department of Commerce
	100%
	Jun-18
	
	RP-180651

	UE Conformance Test Aspects -  Interference Mitigation for Downlink Control Channels of LTE (UID - 750051) LTE_IM_DLCCH-UEConTest 
	Intel
	84%
	Sep-18
	
	RP-180941

	UE Conformance Aspects - SRS (sounding reference signal) switching between LTE component carriers (UID 750054) LTE_SRS_switch-UEConTest 
	Huawei 
	100%
	Jun-18
	
	RP-180846

	UE Conformance Aspects - Performance enhancements for high speed scenario in LTE (UID 750056) LTE_high_speed-UEConTest 
	CMCC
	95%
	Sep-18
	+3
	RP-180871

	UE Conf. Test Aspects - 4 Rx antenna ports with CA for LTE DL (UID 750058) LTE_4Rx_AP_DL_CA-UEConTest 
	Ericsson
	90%
	Sep-18
	+3
	RP-181198

	UE Conf. Test Aspects - Requirements for a new UE cat. 1bis with single receiver based on cat. 1 for LTE (UID 760085)  LTE_UE_cat_1RX-UEConTest 
	Qualcomm
	80%
	Sep-18
	+3
	RP-180686

	UE Conf. Test Aspects - Support for LTE-based V2X Services (UID 760086) LTE_V2X-UEConTest 
	Huawei 
	65%
	Dec-18
	+6
	RP-180843

	UE Conf. Test Aspects 5G system with NR and LTE (UID 760087) 5GS_NR_LTE-UEConTest 
	Ericsson
	15%
	Dec-18
	
	RP-181205

	UE Conformance Aspects - Voice and Video Enh. for LTE (UID 760089) LTE_VoLTE_ViLTE_enh-UEConTest 
	CATT
	95%
	Dec-18
	+3
	RP-180917

	UE Conformance Test Aspects - Enhancements of NB-IoT ) (UID 770061) NB_IOTenh-UEConTest 
	Huawei 
	60%
	Dec-18
	
	RP-180847

	UE Conformance Test Aspects - Elevation Beamforming/Full-Dimension MIMO for LTE ) (UID 770062) LTE_EBF_FDMIMO-UEConTest 
	Ericsson
	10%
	Dec-18
	+6
	RP-181196

	UE Conformance Test Aspects - Further enhanced MTC for LTE (UID 770063) LTE_feMTC-UEConTest) 
	Ericsson
	26%
	Sep-18
	
	RP-181199

	UE Conformance Test Aspects – Rel-15 CA configurations (UID 770064) LTE_CA_R15-UEConTest 
	Ericsson
	9%
	Jun-19
	
	RP-181201

	Study on UE Application Layer Data Throughput Performance Expansion for Carrier Aggregation (UID 780061) FS_UE_App_Data_Perf_CA 
	PCTEST
	100%
	Jun-18
	
	RP-180735

	UE Conformance Test Aspects - FDD operating band in the L-band for LTE (UID 780062) LTE_FDD_L_band-UEConTest 
	NTT DoCoMo 
	60%
	Sep-18
	
	RP-181119

	UE Conformance Test Aspects - Uplink capacity enhancements for LTE (UID 780063) LTE_UL_CAP_enh-UEConTest 
	Ericsson
	35%
	Dec-18
	
	RP-181200

	UE Conformance Test Aspects - Add UE Power Class 2 to band 41 intra-band contiguous LTE Carrier Aggregation (UID 780065) LTE_CA_C_B41_PC2-UEConTest 
	Sprint
	5%
	Dec-18
	+6
	RP-180650

	UE Conformance Test aspects - LTE bands with UE category M1 and/or NB1 in Rel-15 (UID 780066) LTE_bands_R15_M1_NB1-UEConTest 
	Ericsson
	100%
	Jun-18
	
	RP-181203

	UE Conformance Test aspects - LTE bands with UE category M2 and/or NB2 in Rel-15 (UID 780067) LTE_bands_R15_M2_NB2-UEConTest 
	Ericsson
	20%
	Dec-18
	+6
	RP-181204

	UE Conformance Test Aspects - Quality of Experience (QoE) Measurement Collection for streaming services in E-UTRAN (UID 790051) LTE_QMC_Streaming-UEConTest 
	China Unicom
	5%
	Dec-18
	
	RP-181034

	UE Conformance Test Aspects - Mission Critical Improvements (UID 790052) MCImp-UEConTest 
	Ericsson
	5%
	Jun-20
	
	RP-180415

	UE Conformance Test Aspects 450 MHz Band for LTE in Region 3 (UID 790058) LTE450_Reg3-UEConTest 
	China Unicom
	5%
	Jun-18
	
	RP-180653


RAN5 Work Item & Study Item Proposals – all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	RP-180918
R5-183052
	UE Conformance Test Aspects - UL Data Compression in LTE 
	CATT
	Mar-19

	RP-181032
R5-183053
	UE Conformance Test Aspects - 5G System Non-3GPP Access 
	Motorola Mobility
	Mar-19


ITU-R ad hoc

RP-180617    Status Report ITU-R Ad hoc from Telecom Italia for information and noted. 
5G NR
!!! Rel-15 5G System core specifications declared complete by 3GPP SA, CT & RAN !!!
New specifications for NR SA approved

Still all CT & RAN groups expect there will be a significant amount of corrections handled during the working group meetings scheduled in Q3 & Q4 2018.

Rel-15 NR SA ASN.1 and LTE ASN.1 review planned to allow ASN.1 freeze in Sep 18

Higher benchmark to be applied on non-backward compatible changes for this review

RRC NR SA CRs to TS 38.331 & LTE CRs to TS 36.331 technically approved in principle by RP#80, following ASN.1 review these CRs (with needed updates) will be resubmitted to RP#81 for formal approval

Status Report – RP-181278 – Overall 92%; RAN1 – 97%; RAN2 – 90%; RAN4 Core part – 90%; RAN4 Performance Part - 20%
Revised WID – RP-181474 (completion of specifications impacted by late drop & issues included in Rel-15 exception sheet extended to RP#82 – Dec 18)
WI Exception for Rel-15 NR – RP-181473 (RAN4/RAN5 core requirements dependencies included, no exception for performance requirements)

WI Summary Rel-15 NR – RP-181466

NR-NR DC included in late drop but asynchronous NR-NR DC moved to Rel-16.
RAN LS to RAN Groups on Rel-15 NR UE Feature List – RP-181484 (decision made by RAN on mandatory / optional features, to be finalized in RAN groups)

Project Management

The following documents were produced by MCC:.

RP-180618    3GPP Work Plan review at Plenary#80
Date/Location of RAN Plenary meetings for 2018
	Meeting
	Confirmed Dates
	Location
	Host

	RAN#81
	10 – 13 Sep 18
	Gold Coast, AU
	Telstra

	RAN#82
	10 – 13 Dec 18
	Sorrento, IT
	EF3


