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	Open a maintenance WI to add Test tolerance and Annex F for NAICS feature test cases
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	Reason for change:
	TS 36.521-1 TC 8.3.1.1.7 & TC 8.3.2.1.8 are 80% completed, the test platform vendors has not developed the test cases on their test equipment due to incompleted test cases. Test cases needs to be 100% completed.

	
	

	Summary of change:
	Maintenance WI needs to be open to complete Annex F and test tolerance.

	
	

	Consequences if not approved:
	NAICS feature test cases wont be tested on the supporting user equipment 
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	Other comments:
	


At the 3GPP TSG RAN WG5 meeting #74 in Athens, Greece back in 13 – 17 February 2017, status of the WI in RAN5 Testing part reached to 96% with only 2 cases remaining. [ R5-171163, Work Plan ]

	Test Specification
	Testing Area
	Clause
	Target
	Status

	36.521-1
	Performance Requirements
	8.3.1.1.7
	RAN5#72
	80%

	36.521-1
	Performance Requirements
	8.3.2.1.8
	RAN5#72
	80%


Editor’s notes from 3GPP TS 36.521-1 V15.2.0 for test case 8.3.1.1.7 and 8.3.2.1.8: This test case is incomplete. The following items are missing or incomplete:

- Information in Annex F is TBD

- Test Tolerances are undefined

As per RAN5#74 R5-171164-Status Report clause 2.3.1, “Test tolerance needs to be added to 2 test cases but that will be done under maintenance WI”
Maintenance WI needs to be open to complete Annex F and test tolerance for these two test cases and completion status should reach 100%, so that the NAICS feature is developed, validated and tested on the applicable UE. 
