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The RAN5 Rel-15 5G/NR work item (5GS_NR_LTE-UEConTest) was closed at RAN5#94-e (Feb-22). The final WID, status report and work plan at RAN5#94-e can be found in [1], [2] and [3]
The current document is used to track the status of the remaining not completed test cases handled under maintenance under WI codes "TEI15_Test, 5GS_NR_LTE-UEConTest".
The status is tracked in the attached sub-workplans [4]:
1. TS 38.508-1: Common Test Env
2. TS 38.521-1: RF Tx Rx Range 1
3. TS 38.521-2: RF Tx Rx Range 2
4. TS 38.521-3: RF Tx Rx Iw Range 1 and 2
5. TS 38.521-4: RF Performance
6. TS 38.533: RRM
7. TR 38.903 MU/TT FR2 RF,Demod,RRM
8. TS 38.523-1 Protocol test cases for NR CA, NR-DC and EN-DC
9. TS 38.523-1 Protocol test cases for NE-DC

Clause 2.1 gives an overview of the status of the completed test cases.
Clause 2.2 gives an overview of number of remaining not completed test cases and workplan tasks for the different areas.
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Status
Summary completed Rel-15 5G NR remaining test cases
Table 2.1-1 shows the overall number of completed Rel-15 5G NR test cases.
Table 2.1-2 shows the number of completed Rel-15 5G NR FR1 only and FR2 only test cases.
Table 2.1-3 shows the number of completed Rel-15 5G NR test cases for configurations including both NR FR1 and NR FR2.
The detailed list of completed Rel-15 5G NR test cases can be found in attachment [5].

Table 2.1-1: Overall number of completed Rel-15 5G NR test cases [image: ]
Table 2.1-2: Number of completed Rel-15 5G NR FR1 only of FR2 only test cases
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Table 2.1-3: Number of completed Rel-15 5G NR test cases for configurations including FR1 and FR2
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Summary of remaining Rel-15 5G NR test cases
Table 2.2-1 shows the number of not completed test cases and/or not completed other workplan item tasks for each area. The numbers in parentheses shows the difference in the numbers compared to previous meeting.
Table 2.2-1: Number of not completed test cases and other not completed workplan items vs area
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