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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
[bookmark: _GoBack]2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This is the first Status Report since the Work Item was approved. The current completion percentage is at 5%. For this meeting, the main work was done in the creation of the Work Plan and for the first versions of the new specifications, 3GPP TS 36.579-8 and 3GPP TS 36.579-9. 
The following table shows the new test cases for the affected specifications:
	TS
	SUBJECT MATTER
	NEW TEST CASES/CLAUSES

	36.579-1
	MC Common test environment
	5

	36.579-2
	MCPTT UE test cases
	5

	36.579-3
	MCPTT Server Application test cases
	12

	36.579-4
	Applicability and ICS MC test cases
	NA

	36.579-5
	MC Test suite (TTCN)
	NA

	36.579-6
	MCVideo UE test cases
	9

	36.579-7
	MCData UE test cases
	28

	36.579-8
	MCVideo Server Application test cases
	15

	36.579-9
	MCData Server Application test cases
	7



In total, there are 81 new test cases planned. However, there may be more material added in TS 36.579-1 if some of the new test cases inspire generic procedures, new default messages, or other similar aspects. As a note, any work done for TS 36.579-3, TS 36.579-8, and 36.579-9 will not require TTCN-3 development at this time. 
Additionally, there were 27 maintenance CRs for the 36.579 family of specifications (see references below). 


2.5.2	Remaining Open issues
None.
2.5.3	Remaining Open issues with cross-WG dependencies
None.
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
NA
3.1.2	Remaining Open issues with cross-TSG impacts
NA

	
4.	References
 [1] R5-226060 - Correction of clause 5.3.3 - MCX pre-established session establishment CO
[2] R5-226061 - Correction of clause 5.3B.3 - MCVideo Media Transmission Notification and Request CT
[3] R5-226062 - Correction of clause 5.5.1 - General
[4] R5-227614 - Correction of clause 5.5.11 - Default MCVideo Transmission Control Messages and other Information Elements
[5] R5-226064 - Correction of clause 5.5.12 - MSRP Messages for MCData
[6] R5-226065 - Correction of clause 5.5.2 - Default SIP message and other information elements
[7] R5-226066 - Correction of clause 5.5.3.2 - MCS Info Lists
[8] R5-226067 - Correction of clause 5.5.3.4 - Location-info
[9] R5-226068 - Correction of clause 5.5.3.8 - MCData Data signalling messages
[10] R5-226069 - Correction of clause 5.5.6 - Default MCPTT media plane control messages and other information elements
[11] R5-226070 - Correction of clause 5.5.8 - Default MCS configuration management messages and other information elements
[12] R5-226532 - Editorial correction of 5.3B.7
[13] R5-226683 - Correction of clause 5.3A.1 - MCPTT CO session establishment/modification without provisional responses other than 100 Trying
[14] R5-226685 - Correction of clause 5.3B.1 - MCVideo CO session establishment/modification without provisional responses other than 100 Trying
[15] R5-227615 - Correction of clause 6.2 - Private Calls
[16] R5-227616 - Correction of test case 6.1.5.2
[17] R5-227617 - Correction of test cases in clause 5 - MCPTT Client Configuration
[18] R5-227618 - Correction of clause 6.1.1 - Pre-Arranged Group Call
[19] R5-227619 - Correction of clause 6.1.2 - Chat Group Call
[20] R5-227620 - Correction of clause 6.1.3 - Subscription to Conference Event Package
[21] R5-227621 - Correction of clause 6.2 - Private Calls
[22] R5-227622 - Correction of clause 6.3 - Emergency Alert
[23] R5-227623 - Correction of clause 6.4 - Video Pull
[24] R5-227624 - Correction of clause 6.5 - Video Push
[25] R5-227625 - Correction of clause 6.7 - Ambient viewing call
[26] R5-227626 - Correction of clause 6.8 - Use of MBMS transmission
[27] R5-227627 - Correction of clause 6 - On-Network Test Scenarios
[28] R5-226766 - SR Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData)
[29] R5-226767 - WP Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData)
[30] R5-226736 - draft TS 36.579-8
[31] R5-226737 - draft TS 36.579-9
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