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1. Overall Description:

RAN5 would like to provide the following information on ongoing IoT Work Items and their status at the end of RAN5 IoT Adhoc#3 meeting. 
The status of the RAN5 work at the end of RAN5 IoT Adhoc#3 meeting in regard to the features for eMTC, eDRX and NB-IoT is as follows.
eMTC

GCF Priority 1 RF and RRM test cases have been completed at RAN5#73 meeting in November 2016.

GCF Priority 1 Protocol test definition have been completed at RAN5#73 meeting in November 2016. Verifiable TTCN for Priority 1 test cases were released on 9 December 2016. 

There has been no progress in verification to date.
eDRX LTE
There has been no progress in verification to date.
NB-IoT
RF/RRM:

All priority 1 RF test cases chosen by GCF have been completed at IoT Adhoc#3 meeting. RAN5 expects the endorsed CR’s from IoT Adhoc#3 to be used for Priority1 test case implementation and validation till the TS 36.521-1 and TS 36.508 specifications are available in March 2017
SIG:
Test definition of GCF Priority 1 Protocol test cases have been completed at IoT Adhoc#3 meeting. Verifiable TTCN for 13 Priority 1 test cases were released on 9 December 2016.
RAN5 received verification reports of Priority 1 test cases 22.4.2 and 22.4.13 and these are currently under review by RAN5 under the guidance of TF160 Project Manager. Based on reports submitted, RAN5 is expecting these two cases to be fully verified by 16 January 2017 unless critical issues are identified during the remaining review period.
MCC TF160 has planned for another IoT TTCN-3 delivery on 27th January 2017, which aims at implementing, for already delivered test cases, all prose corrections endorsed at RAN5-IoT#3 meeting. It is expected this delivery will include above mentioned fully verified test cases as well as additional Priority 1 test cases in verifiable status.
2. Actions:

ACTION: 
None, for information only
3. Date of Next TSG-RAN WG5 Meetings:

TSG-RAN WG5 Meeting #74
13 - 17 Feb 17

Athens, Greece
TSG-RAN WG5 Meeting #75
15 - 19 May 17

Hangzhou, China
