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Moved (2) to Rel-10 Features
	
	Release 10 Features
	
	
	

	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	S1,C6
	Telefonica O2

	410030
	Network Improvements for Machine-type Communications
	NIMTC
	S1
	KPN


Stopped (1) Rel-9 Features
	370027
	End-User Identity
	EUI
	S1
	Nokia Siemens Networks


Rel-9 Features
	
	Release 9 Features
	
	
	
	
	

	330017
	Services Alignment and Migration
	ServAl
	S1
	100%
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 

	350014
	Registration in Densely-populated area (RED)
	RED
	S1,S2
	50%
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	380067
	Customized Ringing Signal
	CRS
	S1
	100%
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502

	380057
	Public Warning System
	PWS
	S1
	100%
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	S1
	100%
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PANEPN
	S1
	100%
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	S1
	100%
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503

	400034
	User Data Convergence
	UDC
	S1
	100%
	China Mobile
	SA#42 Stage 1 completed. Triggered by SA5 Study Common Profile Storage (CPS) UID_320006 (OAM7-CPS) TR 32.808. Linked to End-User Identity (EUI)  UID_370027

	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	S1,S3
	28%
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	410032
	IMS Services Centralization and Continuity
	IMSSCC
	S1,S2
	35%
	NEC
	SA#42 Stage 1 completed. 

	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	S1,C1
	0%
	
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)

	420020
	Service Specific Access Control in EPS
	SSAC
	S1
	100%
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	S2,S1,RP
	40%
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	S3
	0%
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)

	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	S2
	15%
	China Mobile
	SA#42 completion target 06/09=>09/09

	420006
	Positioning Support for LTE
	IMS_EMER_EPS
	R2,R4
	0%
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 

	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	S2
	25%
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature IMS_EMER_GPRS_EPS  UID_380064. 

	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	S2
	25%
	Alcatel-Lucent
	SA#42 Target completion 09/08=>12/08=>12/09. (OPs & ETSI GA 39: joint SA2 and TISPAN2 work. 

	400039
	MBMS support in EPS
	MBMS_EPS
	S2,S3
	0%
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	420024
	Access Network Discovery and Selection Enhancements
	eANDSF
	S2,S1,S3
	0%
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8

	420025
	GTP-based S8 chaining
	GTPchaining
	S2,S1
	0%
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246

	33025
	Access Security Enhancements
	ACCSEC2
	S3
	60%
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 

	420027
	Timed Graphics
	TG
	S4
	0%
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)

	420029
	OAM&P 9
	OAM9
	S5
	0%
	
	SA#42 umbrella Feature created to host OAM WIs

	420031
	Management of software entities residing in Network Elements
	OAM9-NE_SWM
	S5
	0%
	Huawei, Nokia Siemens Networks

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	C6
	15%
	Gemalto
	CT#42 moved to Rel-9

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	S1,S2,S3
	12%
	T-Mobile
	SA#42 SA1 Rel-9 extension to 03/09. WID updated SP-080449=>SP-080791. Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065.  

	410026
	Architecture aspects of EHNB
	EHNB
	S2
	5%
	T-Mobile
	SA#42 completion target 06/09=>12/09

	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	S2
	0%
	Alcatel-Lucent
	

	420035
	Security aspects of EHNB
	EHNB-Sec
	S3
	0%
	Huawei
	

	420007
	LTE enhancements
	eLTE
	RP,S5
	0%
	
	

	420008
	LTE FDD Home eNodeB RF Requirements
	eLTE_HeNB-RF
	R4
	0%
	Motorola 
	

	420036
	3G Home NodeB Gateway OAM
	eLTE_HNB-OAM_GW
	S5
	0%
	China Mobile
	

	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	RP,GP
	6%
	
	RP#41 umbrella Feature created to host Rel-9 WIs

	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	R4
	5%
	RITT
	SR in RP-081086

	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	R4
	20%
	CATT
	SR in RP-080801

	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	R4,G1
	3%
	Ericsson
	SR in RP-080802. RP#42 WID updated RP-080758=>RP-081098

	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	R4
	5%
	Ericsson
	SR in RP-080802. RP#42 WID updated RP-080758=>RP-081098

	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti-GERAN
	G1
	0%
	Ericsson
	GP#40 WID approved

	420010
	Extended UMTS/LTE 800
	RInImp9-UMTSLTE800
	R4
	0%
	NTT DoCoMo
	

	420011
	Self-Organizing Networks (SON)
	SON
	R3,S5
	40%
	
	Umbrella Feature for SON Wis

	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	S5
	40%
	Huawei
	SA#42 moved to Rel-9 (target completion 12/08=>12/09)

	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	GP
	0%
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved


Rel-9 Feasibility Studies
	Unique_ID
	Name
	Acronym
	Resource
	Comp
	WI_rapporteur
	Notes

	0
	Release 9 Feasibility Studies
	
	
	
	
	
	

	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	S1,S4
	51%
	Orange
	SA#42 SA1 part completed
	

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	S1
	100%
	Orange
	SA#42 completed
	22.813

	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	S4
	15%
	Orange
	
	

	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	S1
	8%
	Telefonica O2
	
	22.893

	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	S1
	100%
	NTT DoCoMo
	SA#42 completed
	22.986

	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	S1
	20%
	Nokia Siemens Networks
	22.984

	410039
	Study on Personal Broadcast Service
	FS_PBS
	S1
	30%
	ETRI
	
	22.947

	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	S1
	10%
	SK Telecom
	
	22.8xy

	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	S2
	70%
	T-Mobile
	SA#42 WID updated SP-070401=>SP-080800
	23.879

	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	S2
	100%
	Qualcomm
	SA#42 completed
	23.868

	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	S2
	30%
	Telecom Italia, BT
	SA#41 SID updated SP-070838=>SP-080091=>SP-080556. SA#42 Target completion 12/08=>06/09=>09/09
	23.894

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	S2
	30%
	China Mobile
	Linked to 23.236. SA#42 completion target 03/09=>06/09
	23.8xy

	410041
	Study on IMS Evolution
	FS_eIMS
	S2
	15%
	China Mobile
	
	23.812

	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	S2
	15%
	Telefónica
	
	22.8xy

	410043
	Study on Multi Access PDN connectivity and IP flow mobility
	FS_MAPIM
	S2,S1
	40%
	Qualcomm
	
	23.8xy

	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	S2
	85%
	Nortel
	SA#41 SID updated SP-060290=>SP-080555 (SI title changed: Study on VCC support for Emergency Calls => Study on Service Continuity for  Emergency Voice Calls)
	23.826

	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	S3
	30%
	Orange
	SA#42 moved to Rel-9
	33.9xx

	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	S3,C6
	60%
	Ericsson
	Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868. 
	33.812

	380084
	Study on UTRAN key management enhancements
	FS_UKM
	S3
	20%
	Ericsson
	
	33.8xy

	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	S3
	75%
	Huawei
	
	33.820

	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	S5
	70%
	ZTE
	SA#42 target completion 12/08=>12/09
	32.822

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	S5
	70%
	Huawei
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 
	32.821

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	S5
	40%
	ZTE
	SA#42 target completion 03/09=>12/09
	32.823

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	S5
	15%
	Ericsson
	SA#42 target completion 03/09=>12/09
	32.824

	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	S5
	20%
	Huawei
	SA#42 target completion 03/09=>12/09
	32.825

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	R4
	25%
	Polaris Wireless
	SR in RP-080827.
	25.9xx

	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	R1
	30%
	NTT DoCoMo
	SR in RP-081091. RP#41 updated SID RP-080137=>RP-080599.
	36.913, 36.814

	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	R1
	25%
	Qualcomm
	SI is on hold. RP#40: SR in RP-080292. New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	25.825

	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	R4
	20%
	TD Tech
	SR in RP-080829
	25.8xy

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	R1
	0%
	Qualcomm
	
	TR (E-UTRAN handover procedure and performance)


Rel-8 Features
Ongoing (38) Rel-8 Features

	0
	Release 8 Features
	
	
	
	
	
	
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	
	
	
	
	

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	
	2009-03-06
	95%
	Nokia Siemens Networks
	

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	C1
	2009-03-06
	80%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	C3
	2008-12-05
	100%
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	340049
	Stage 2/3 for Network selection procedures
	SAES
	C1
	2008-12-05
	100%
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	C3
	2008-12-05
	96%
	Huawei
	WID updated CP-080056=>CP-080772
	

	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	C3
	2009-03-06
	90%
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#41 updated WID CP-080057=>CP-080576. 
	

	340028
	Stage 3 for SAE / LTE identities
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	C3
	2008-12-05
	100%
	Huawei
	CT#42 completed
	

	350025
	SAE for LTE access 
	SAES-LTE
	S2,C1,C3,C4
	2009-03-06
	92%
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	

	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	C4
	2009-03-06
	90%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	S2,C4
	2009-03-06
	88%
	Nokia Siemens Networks
	

	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	C4
	2009-03-06
	80%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	S2,C4
	2009-03-06
	98%
	Nokia Siemens Networks
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	C4
	2008-12-05
	100%
	Motorola
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	C1
	2009-03-06
	90%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	C1
	2009-03-06
	90%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	340053
	Stage 3 for security aspects of LTE Access
	SAES
	C1
	2009-03-06
	80%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493
	

	340025
	Stage 3 for QoS mechanisms
	SAES
	C3
	2008-12-05
	100%
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	

	340026
	Stage 3 for EPC - HSS interface
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	S2,C1,C4
	2009-03-06
	91%
	Motorola
	

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	C1
	2009-03-06
	75%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	340056
	Stage 3 for EPC - GPRS 
	SAES
	C4
	2009-03-06
	85%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	380032
	Stage 3 for EPC to UTRAN
	SAES
	C4
	2009-03-06
	85%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	380033
	Stage 3 for EPC to 3GPP2
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	C1
	2009-03-06
	90%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	S2,S3,C1,C4
	2009-03-06
	97%
	Motorola
	

	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	C1
	2008-12-05
	100%
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	

	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	C1
	2008-12-05
	100%
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	C1
	2009-03-06
	80%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	S3
	2008-12-11
	100%
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132. WP record created. SA#41 extension granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)
	

	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	C1
	2008-12-05
	100%
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	

	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	C1
	2008-12-05
	100%
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	C1
	2009-03-06
	90%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	

	370011
	Stage 3 for interfaces within EPC
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	340058
	Stage 3 for AAA/HSS related
	SAES
	C4
	2008-12-05
	100%
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	340059
	Stage 3 for EPC - AAA interface
	SAES
	C4
	2008-12-05
	100%
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	

	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	S2,C1,C4
	2009-03-06
	89%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).

	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	C1
	2009-03-06
	65%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080497=>CP-080793
	

	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	C4
	2009-03-06
	90%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080446=>CP-080793
	

	390036
	CS Fallback in EPS
	SAES-CSFB
	S2,C1,C4
	2009-03-06
	92%
	T-Mobile, Vodafone
	CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 

	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C1
	2009-03-06
	85%
	NEC
	CT#42 Rel-8 extension to 03/09. WID updated CP-080321=>CP-080495=>CP-080791
	

	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C4
	2008-12-05
	100%
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	

	390010
	EPC Data Definitions
	EPC-OAM
	S5
	2009-03-12
	75%
	
	
	

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	S5
	2009-03-12
	80%
	Huawei
	SA#42 Rel-8 extension to 03/09
	

	390011
	Performance measurements for EPC
	EPC-OAM
	S5
	2009-03-12
	70%
	China Mobile
	SA#42 Rel-8 extension to 03/09
	

	380038
	EPC Charging
	EPC-CH
	S5
	2009-03-12
	80%
	Nokia Siemens Networks
	SA#42 Rel-8 extension to 03/09
	

	390018
	Issues for CT1 TR 24.801
	SAES
	C1
	2008-12-05
	95%
	Nokia Siemens Networks
	CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved.
	

	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	C4
	2009-03-06
	95%
	TeliaSonera
	CT#42 Rel-8 extension to 03/09
	

	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	C4
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	

	390021
	CT6 aspects of SAE
	SAES
	C6
	2009-09-18
	0%
	Nokia
	CT#42 Rel-8 extension to 03/09. 
	

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	C6
	2009-09-18
	0%
	Comprion
	Testing for UID_390021 (BB: CT6 aspects of SAE)
	

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1,S2,C1,C3,C4
	2009-03-06
	98%
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 
	

	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C1
	2009-03-06
	95%
	Ericsson
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080319=>CP-080492. 
	

	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C3
	2009-03-06
	97%
	Mavenir
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080319=>CP-080492. 
	

	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C4
	2008-12-05
	100%
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1,S5,C1,C3,C4
	2009-03-12
	90%
	
	
	

	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	S1,C1,C3,C4
	2009-03-06
	98%
	Ericsson
	
	

	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	C3
	2009-03-06
	95%
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09
	

	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	S1,S5
	2009-03-12
	79%
	
	
	

	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	S5
	2009-03-12
	75%
	Alcatel-Lucent
	SA#42 Rel-8 extension to 03/09. WID updated SP-070749=>SP-080848
	

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1,C3
	2009-03-06
	95%
	Deutsche Telekom
	

	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1
	2009-03-06
	90%
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	

	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C3
	2008-12-05
	100%
	Deutsche Telekom
	CT#42 completed
	

	390058
	Flexible Alerting
	FA
	S1,C1
	2009-03-06
	92%
	Nortel
	
	

	390015
	Stage 3 FA
	FA
	C1
	2009-03-06
	90%
	Nortel
	CT#42 Rel-8 extension to 03/09
	

	380009
	Communication Wait on IMS
	CW_IMS
	C1,C3
	2009-03-06
	94%
	Deutsche Telekom
	

	380010
	Stage 3 CW-IMS
	CW_IMS
	C1
	2009-03-06
	90%
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	

	380011
	Stage 3 CW-IMS
	CW_IMS
	C3
	2008-12-05
	100%
	Deutsche Telekom
	CT#42 completed
	

	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	S5
	2009-03-12
	55%
	Nokia Siemens Networks
	SA#42 Rel-8 extension to 03/09
	

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S2,S1,C1,C4
	2009-03-06
	94%
	Orange
	

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	2009-03-06
	80%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	

	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	C4
	2008-12-05
	100%
	Alcatel-Lucent
	CT#42 completed
	

	390056
	IMS Service Continuity
	IMS-Cont
	S2,S1,C1
	2009-03-06
	97%
	LG Electronics
	

	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	C1
	2009-03-06
	95%
	Huawei
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080317=>CP-080491 
	

	370078
	Security Enhancements for IMS
	IMS-Sec
	S3,C1,C4
	2009-03-06
	73%
	Ericsson
	SA#36 WID approved
	

	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	S3
	2008-12-11
	100%
	Ericsson
	SA#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	

	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	C1
	2008-12-05
	100%
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work

	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	C4
	2009-03-06
	0%
	Ericsson
	CT#42 Rel-8 extension to 03/09. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work

	380012
	CT1 part of NASS Bundled Authentication
	NBA
	C1
	2009-03-06
	90%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	

	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	C4
	2008-05-30
	100%
	Alcatel-Lucent
	CT#40 completed
	

	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	S4,S3
	2009-03-12
	80%
	FT, Ericsson
	SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 
	

	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	C3,C4
	2008-12-05
	99%
	Vodafone
	
	

	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	S2
	2005-11-30
	100%
	Vodafone
	SA#31 Moved from FS section Feb 2006
	

	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	C3
	2007-11-30
	100%
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	

	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	C3
	2008-12-05
	100%
	Vodafone
	CT#42 completed
	

	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	C4
	2008-12-05
	100%
	Vodafone
	CT#42 completed
	

	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	C1
	2009-03-06
	95%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-070367=>CP-080794 (Add ability to register multiple access technologies from the same UE simultaneously)
	

	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1,C3
	2008-12-12
	80%
	Huawei
	
	

	380015
	Stage 3 MGCF UUSIW
	UUSIW
	C1
	2008-12-05
	100%
	Huawei
	CT#42 completed
	

	380016
	Stage 3 MGCF UUSIW
	UUSIW
	C3
	2008-12-12
	60%
	Huawei
	Depending on IETF draft
	

	380018
	Support of Overlap signalling
	Overlap
	C3,C1,C4
	2009-03-06
	70%
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	

	380019
	Stage 3 Overlap (CT1)
	Overlap
	C1
	2008-12-05
	60%
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	

	380020
	Stage 3 Overlap (CT3)
	Overlap
	C3
	2009-03-06
	55%
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09 (only if overlap interworking is CT3 work; otherwise CT3 is 100% complete)
	

	380120
	Stage 3 Overlap (CT4)
	Overlap
	C4
	2008-12-05
	100%
	Deutsche Telekom
	CT#42 completed
	

	400012
	IMS Restoration Procedures
	IMS_RP
	C4,C1
	2009-03-06
	48%
	Ericsson
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	400026
	IMS Restoration Procedures
	IMS_RP
	C4
	2009-03-06
	95%
	Ericsson
	CT#42 Rel-8 extension to 03/09
	

	400027
	IMS Restoration Procedures
	IMS_RP
	C1
	2009-03-06
	0%
	Ericsson
	CT#42 Rel-8 extension to 03/09
	

	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	C4
	2009-03-06
	90%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	

	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	C4,C3
	2009-03-06
	33%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746

	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	C4
	2009-03-06
	20%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	

	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	C3
	2009-03-06
	50%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 3
	IMS_AGCF
	C4
	2009-03-06
	10%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080448=>CP-080723 
	

	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	S1,C1,C6
	2008-12-11
	98%
	Telefonica O2
	SA#36 Stage 1 completed
	

	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C1
	2008-12-05
	96%
	RIM
	08/08 az split CT1 from CT6 part in WID
	

	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C6
	2008-12-11
	100%
	RIM
	CT#42 completed
	

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	S2,C1
	2008-12-05
	99%
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved

	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	C1
	2008-12-05
	98%
	Orange
	CT#40 WID approved
	

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	S1,C1,C4,G2
	2008-12-05
	98%
	Nortel
	Stage 1/2 completed
	

	320019
	CT1 aspects of EVA
	EVA
	C1
	2008-12-05
	95%
	Nortel
	
	

	31081
	Personal Network Management
	PNM
	S1,C1,C4,S3
	2008-12-05
	99%
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	350050
	Stage 2 for PNM
	PNM
	C1
	2008-12-05
	100%
	Vodafone
	CT#42 completed
	

	350041
	Stage 3 for PNM
	PNM
	C1,C4
	2008-12-05
	99%
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	350001
	CT1 aspects of Stage 3 PNM
	PNM
	C1
	2008-12-05
	98%
	Vodafone
	
	

	350002
	CT4 aspects of Stage 3 PNM
	PNM
	C4
	2008-12-05
	100%
	Vodafone
	CT#42 No impact to CT4 specifications
	

	330005
	eCall Data Transfer
	Edata
	S1,C1
	2009-03-06
	93%
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	400014
	Transfer of data during an emergency call
	EData
	C1
	2009-03-06
	80%
	T-Mobile
	CT#42 Rel-8 extension to 03/09
	

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	S4
	2009-09-24
	85%
	Airbiquity
	SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	

	380060
	IP Interconnection of Services 
	IPinterc
	S1,S2,S5,C3,C4
	2009-03-06
	79%
	Telefonica O2
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed. Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2,S5,C3
	2009-03-06
	97%
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	2009-03-06
	95%
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 updated WID CP-080054=>CP-080578. 
	

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3,C4
	2009-03-06
	40%
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080392=>CP-080577 (Feature CS-IBCF=>BB under Ipinterc). 

	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	C3
	2009-03-06
	70%
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	

	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	C4
	2009-03-06
	10%
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	C4,C3
	2009-03-06
	98%
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	C4
	2008-12-05
	100%
	Vodafone
	CT#42 completed
	

	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	C4
	2008-12-05
	100%
	Vodafone
	CT#42 completed
	

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	C3
	2009-03-06
	95%
	Nokia Siemens Networks
	CT#42 target 12/08=>03/09
	

	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	S1,C6
	2009-03-06
	97%
	Vodafone
	SA#39 Stage 1 completed. CT#41 completed

	380259
	CT6 aspects of ICE
	ICE
	C6
	2009-03-06
	95%
	Vodafone
	CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	

	340029
	Customized Alerting Tone (CAT) Service
	CAT
	S1,C1,C3,C4
	2009-03-06
	79%
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)

	390014
	IMS CAT Supplementary Service
	CAT-SS
	C1
	2008-12-05
	100%
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	C3
	2008-12-05
	10%
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C4
	2009-03-06
	95%
	China Mobile
	CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	

	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C1
	2008-12-05
	100%
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	

	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	S1,S2,C3,C1
	2008-12-05
	99%
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	400016
	Stage 3 for MESSIW
	MESSIW
	C3
	2008-12-05
	98%
	Huawei
	CT#42 WID updated CP-080391=>CP-080575=>CP-080773
	

	400017
	Stage 3 for MESSIW
	MESSIW
	C1
	2008-12-05
	100%
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	

	340044
	Multimedia Priority Service
	PRIOR
	S1,C1,C3,C4
	2009-03-06
	44%
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	340012
	Stage 3 for PRIOR
	PRIOR
	C1
	2009-03-06
	50%
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	

	370020
	Stage 3 for PRIOR
	PRIOR
	C3
	2008-12-05
	0%
	Alcatel-Lucent
	
	

	370021
	Stage 3 for PRIOR
	PRIOR
	C4
	2008-12-05
	5%
	Alcatel-Lucent
	
	

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	S1,C4,C1
	2009-03-06
	38%
	China Mobile
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed

	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	C4
	2009-03-06
	10%
	China Mobile
	CT#42 Rel-8 extension to 03/09. WID updated CP-080444=>CP-080721
	

	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	C1
	2009-03-06
	0%
	China Mobile
	CT#42 Rel-8 extension to 03/09. WID updated CP-080444=>CP-080721
	

	380065
	Home NodeB / eNodeB
	HomeNB
	S1,C1
	2009-03-06
	78%
	Vodafone
	SA#39 Stage 1 completed
	

	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	C1
	2009-03-06
	70%
	Huawei
	CT#42 Rel-8 extension to 03/09
	

	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	C1
	2009-03-06
	70%
	Qualcomm
	CT#42 Rel-8 extension to 03/09. WID updated CP-080499=>CP-080792
	

	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	C4
	2009-03-06
	85%
	CT#42
	CT#42 Rel-8 extension to 03/09 in CP-080967. Align with SA#43 to be revised SA1 22.011 CR0139 (Home network independent support of roamers in CSG)
	

	390033
	UTRA HNB
	HNB
	R2,R4,R3
	2009-03-12
	80%
	
	
	

	400053
	Support of UTRA HNB
	HNB-supp
	R2
	2009-03-06
	80%
	Huawei
	SR in RP-081041. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	

	390034
	FDD Home NodeB RF requirements
	HNB-RF
	R4
	2009-03-06
	90%
	Motorola
	SR in RP-080816. RP#42 Rel-8 extension to 03/09. WID updated RP-080234=>RP-080971
	

	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	R3
	2008-12-05
	100%
	Alcatel-Lucent
	SR in RP-081073. RP#42 completed
	

	420037
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	S5
	2009-03-12
	0%
	(zlan@huawei.com)
	SA#42 Rel-8 extension to 03/09. Complemets work in the Broadband Forum
	

	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	S3
	2009-03-12
	60%
	BMWi, Verizon
	SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 
	

	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3,C1,C4
	2009-05-29
	40%
	Ericsson
	CT#42 Rel-8 extension to 03/09. SA#41 Target completion 09/08=>12/08

	390146
	SA3 part of GBAPush
	GBAPush
	S3
	2008-12-05
	100%
	Ericsson
	SA#42 completed 33.223 as Rel-8. 33.224 moved to Rel-9
	

	420039
	SA3 GBAPush enhancement
	GBAPush
	S3
	2009-05-29
	40%
	Ericsson
	SA#42 33.224 moved to Rel-9 (33.223 completed as Rel-8)
	

	390246
	CT1 part of GBAPush 
	GBAPush
	C1
	2008-12-05
	0%
	Ericsson
	CT#42 Rel-8 extension to 03/09
	

	390346
	CT4 part of GBAPush 
	GBAPush
	C4
	2009-03-06
	0%
	Ericsson
	CT#42 Rel-8 extension to 03/09
	

	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	S4,C3,C1,C4
	2009-03-12
	56%
	Ericsson, Qualcomm
	TSG#42 Rel-8 extension to 03/09
	

	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	S4
	2009-03-12
	50%
	Qualcomm, Samsung
	SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	

	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C3
	2009-03-06
	90%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080422=>CP-080774
	

	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C1
	2008-12-12
	100%
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774

	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C4
	2009-03-06
	0%
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080422=>CP-080774
	

	340063
	OAM&P 8
	OAM8
	S5,C1
	2009-03-12
	95%
	
	
	

	340064
	Network Infrastructure Management
	OAM8-NIM
	S5
	2009-03-12
	90%
	
	
	

	35051
	Telecom Management Methodology
	OAM8
	S5
	2009-03-12
	90%
	Ericsson 
	SA#42 Rel-8 extension to 03/09
	

	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	S5
	2008-12-11
	100%
	TeliaSonera
	SA#42 completed
	

	400030
	IRP SOAP Solution Sets
	OAM8
	S5
	2009-03-12
	40%
	Ericsson
	SA#42 Rel-8 extension to 03/09
	

	340065
	Performance Management
	OAM8-PM
	S5
	2008-12-11
	98%
	
	
	

	35061
	IP bearer network Performance measurement definitions
	OAM8
	S5
	2008-12-11
	100%
	China Mobile
	SA#42 completed. SA#36 WID updated SP-050319=>SP-070301
	

	360001
	HSUPA performance measurements 
	OAM8
	S5
	2008-12-11
	100%
	China Mobile
	SA#42 completed
	

	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	S5
	2008-12-11
	95%
	China Mobile
	SA#42 Rel-8 extension to 03/09
	

	340066
	Trace Management
	OAM8-Trace
	S5,C1,C3,C4
	2008-12-05
	99%
	
	
	

	11067
	Service Level Tracing in IMS
	OAM8-Trace
	C1
	2008-12-05
	100%
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	

	400021
	Service Level Tracing in IMS
	OAM8-Trace
	C3
	2008-12-05
	100%
	Vodafone
	CT#42 completed (No CT3-impact). CT#40 WID updated CP-060521=>CP-080315

	400022
	Service Level Tracing in IMS
	OAM8-Trace
	C4
	2008-12-05
	100%
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	

	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	RP,S5
	2009-03-12
	92%
	NTT DoCoMo
	RP#42 RAN-only items completed as per RP-080973 except Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. RP#41 WID Updated RP-060635=>RP-080747. Last SR in RP-080741.
	

	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	R2
	2008-12-05
	100%
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	

	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	R3
	2008-12-05
	100%
	Ericsson
	RP#42 completed
	

	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	R4
	2008-12-05
	100%
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	

	370046
	LTE – FDD repeaters
	LTE-Repeaters
	R4
	2009-03-06
	75%
	Powerwave Technologies, Andrew Wireless
	SR in RP-080797. RP#42 Rel-8 extension to 03/09 (for TS36.143)
	

	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	S5
	2009-03-12
	80%
	
	
	

	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	S5
	2009-03-12
	90%
	Ericsson
	SA#42 Rel-8 extension to 03/09
	

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	S5
	2009-03-12
	60%
	Ericsson 
	SA#42 Rel-8 extension to 03/09
	

	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	S5
	2009-03-12
	80%
	Motorola, Huawei
	SA#42 Rel-8 extension to 03/09
	

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	S5
	2009-03-12
	90%
	Ericsson 
	SA#42 Rel-8 extension to 03/09
	

	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	S5
	2008-12-11
	100%
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 

	390104
	SON Concepts and requirements
	LTE_SON-OAM
	S5
	2008-12-11
	100%
	Vodafone
	SA#42 completed. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. 
	

	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	S5
	2008-12-11
	100%
	Nokia Siemens Networks
	SA#42 completed. WID updated SP-080065=>SP-080849
	

	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	S5
	2008-12-11
	100%
	Ericsson 
	SA#42 completed
	

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	RP
	2009-05-29
	87%
	
	
	

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4
	2009-05-29
	30%
	Ericsson
	SR in RP-080800. RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_4200xy & UID_4200xz
	

	370035
	Rel-8 RAN improvements
	RANimp
	RP
	2009-09-11
	85%
	
	
	

	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	R2
	2008-12-05
	100%
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	

	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	R3,R2
	2008-12-05
	100%
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	

	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	R1
	2008-12-05
	100%
	ZTE
	SR in RP-080806. RP#42 completed
	

	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	R2
	2008-12-05
	100%
	ZTE
	SR in RP-080807. RP#42 completed
	

	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	R4
	2009-09-11
	40%
	RITT
	SR in RP-081087. Completion target 09/09. Move to Rel-9 ?
	

	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	R1
	2009-03-06
	70%
	TD Tech
	SR in RP-080809. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	

	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	R2
	2009-03-06
	65%
	Nokia
	SR in RP-080810. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9). RP#41 WID updated RP-080229=>RP-080749.
	

	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	R2
	2008-12-05
	100%
	Ericsson
	SR in RP-080811. RP#42 completed
	

	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	R1,R4
	2009-05-15
	60%
	CATT
	SR in RP-080812. RP#42 Rel-8 extension to 05/09 (R4 part)  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	

	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	R1,R4
	2009-05-29
	100%
	Ericsson
	SR in RP-080814. RP#42 completed except RAN4 performance part 05/09 (RAN4 has defined what is core and what is performance part)
	

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP
	2009-02-20
	85%
	Nokia, Nokia Siemens Networks
	GP#40 Rel-8 extension to 02/09
	


Completed (14) Rel-8 Features at TSG#42
	0
	Release 8 Features
	
	
	
	
	

	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	S1,S2,S3,C1,C3,C4
	Nortel
	TSG#42 completed
	

	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	S3
	Nortel
	SA#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	

	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	C1
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	

	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	C3
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	

	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	C4
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	

	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	C3,C4
	Vodafone
	CT#42 completed
	

	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	C3
	Vodafone
	CT#42 completed
	

	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	C4
	Vodafone
	CT#42 completed
	

	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	C1
	HP
	CT#42 completed.  Triggered by Study UID_7048 (MRFC)
	

	370051
	Earthquake and Tsunami Warning System
	ETWS
	S1,S2,C1
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 

	400015
	CT1 aspects of ETWS
	ETWS
	C1
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	

	410021
	CT4 aspects of ETWS
	ETWS
	C4
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	

	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	S1,C1
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).

	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	G2
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	

	420038
	Stage 1 for ANSS for LCS
	ANSS
	S1
	
	SA#42 completed by 22.071 CR0077
	

	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	G2
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	

	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	R2
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	

	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	S4
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 
	

	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	S4
	Ericsson
	SA#42 completed. SA#38 WID approved. 
	

	350016
	Charging Management small Enhancements
	CH8
	S5
	
	SA#38 completed
	

	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	S5
	Acision
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	

	380024
	Conferencing enhancements for Mp interface
	eMp
	C4
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725

	380025
	Stage 2 for eMp
	eMp
	C4
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	380026
	Stage 3 for eMp
	eMp
	C4
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	C6
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook

	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	C6
	Gemalto
	CT#42 completed
	

	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	R2
	Ericsson
	SR in RP-080811. RP#42 completed
	

	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	R1
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	

	50591
	AoIP (A-interface over IP)
	AoIP
	GP,S4,C4,C1,C3
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 

	400041
	GERAN aspects of AoIP
	AoIP
	GP
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	

	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	S4
	China Mobile, Ericsson
	SA#42 completed
	

	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C4
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	

	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C1
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	

	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C3
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	

	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	G3new
	Rohde & Schwarz
	GP#40 completed
	51.010


Completed (6) Rel-8 Features - before TSG#42
	0
	Release 8 Features
	
	
	
	
	

	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	S2,S3,C1,C3,C4
	Cablelabs
	CT#40 completed
	

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2,C1,C3,C4
	
	SA#40 completed
	

	330006
	Local Charging Zone Requirements
	LCZR
	S1
	China Mobile
	SA#39 Stage 1 completed
	

	360010
	OSA Rel-8 
	OSA8
	S1,C5
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	380063
	Charging for multi-phases services
	CHRGMPH
	S1
	Telecom Italia
	SA#39 Stage 1 completed
	

	51147
	New multicarrier BTS class 
	MCBTS
	G1
	Alcatel-Lucent
	GP#39 completed
	


Ongoing (9) Rel-8 TESTING Features
	0
	Release 8 Features
	
	
	
	
	
	
	

	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	GP
	2009-09-04
	9%
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 

	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	G1
	2009-05-15
	20%
	Thales
	GP#40 WID updated GP-080791=>GP-081786
	

	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	G3new
	2009-09-04
	0%
	Thales
	GP#40 WID updated GP-080792=>GP-081787. 
	

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	C6
	2009-03-12
	0%
	Comprion, Gemalto
	CT#42 work not started
	

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	C6
	2009-03-12
	0%
	Comprion, Gemalto
	CT#42 work not started
	

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	C6
	2009-03-12
	0%
	Gemalto
	CT#42 work not started
	

	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	R5
	2009-12-11
	29%
	
	Testing for Feature UID_20068 (LTE)
	

	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	R5
	2009-03-13
	35%
	NEC, Motorola
	SR in RP-080798. RP#41 WID updated RP-070428=>RP-080647. Completion target 12/08=>03/09
	

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	R5
	2009-03-13
	50%
	Agilent
	SR in RP-080799. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09
	

	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	R5
	2009-09-11
	20%
	Agilent
	SR in RP-080799. RP#41 WID updated RP-080382=>RP-080601. Completion target 12/08=>later
	

	420013
	Conformance Test Aspects – LTE 3500
	LTE_UEConTest_LTE3500
	R5
	2009-12-11
	0%
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	

	25025
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	R5
	2009-12-11
	67%
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	R5
	2008-12-05
	100%
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	

	420014
	Conformance Test Aspects – UMTS 3500
	RANimp-UEConTest_UMTS3500
	R5
	2009-12-11
	0%
	Nokia
	Testing for UID_380073
	

	25026
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	R5
	2009-09-11
	9%
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	R5
	2009-03-13
	5%
	Ericsson
	SR in RP-080824
	

	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	R5
	2009-03-13
	20%
	Ericsson
	Completion target 12/08=>03/09. SR in RP-080822. Linked UID_370036. RP#41 WID updated RP-080310=>RP-080606. 
	

	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	R5
	2009-05-29
	10%
	ZTE
	Completion target 12/08=>05/09. SR in RP-080825. Linked UID_380075
	

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	R5
	2009-09-11
	0%
	Qualcomm
	Testing for UID_400052
	

	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	R5
	2009-09-11
	55%
	
	Linked to Feature UID_31084 (MBMSE)
	

	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	R5
	2009-09-11
	40%
	CATT
	SR in RP-080826
	

	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	R5
	2009-03-13
	5%
	Huawei
	SR in RP-080823
	

	50587
	GAN Enhancements
	GANENH
	GP
	2009-02-20
	40%
	T-Mobile
	GP#37 completed. Testing open
	

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	GP
	2009-02-20
	20%
	T-Mobile
	GP#39 completion target 08/08=>11/08=>02/09
	

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	G1, G3new
	2009-09-18
	64%
	Ericsson
	GP#40 target completion 11/08=>09/09
	

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3new
	2009-09-18
	45%
	Ericsson
	GP#40 target completion 11/08=>09/09
	

	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	G1
	2009-02-20
	95%
	Ericsson
	GP#40 completion target 08/08=>11/08=>02/09
	

	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	G3new
	2009-05-15
	0%
	Nokia
	
	


Rel-8  Feasibility Studies
Ongoing (2) Rel-8  Feasibility Studies
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP
	2009-02-20
	90%
	Nokia Siemens Networks
	GP#40 completion target 11/08=>02/09

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	G1
	2009-02-20
	85%
	RIM, Nokia Siemens Networks
	GP#40 completion target 11/08=>02/09


Completed (3) Rel-8  Feasibility Studies at TSG#42

	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	S2,S3
	Vodafone
	SA#42 completed
	

	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	S2
	Vodafone
	SA#41 completed
	23.882

	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	S2
	Vodafone
	SA#41 completed
	23.882

	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	S3
	Nokia
	SA#42 completed
	33.821, 33.822

	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	S5
	Ericsson
	SA#42 completed
	32.816

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	C4
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805


Completed (31) Rel-8  Feasibility Studies - before TSG#42
	0
	Release 8  Feasibility Studies
	
	
	
	
	

	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	S1
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	S1
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	22.868

	31089
	Study on Network Composition
	FS_NetComp
	S1
	Siemens
	SA#38 completed
	22.980

	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	S1
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	320025
	Study on support of a Public Warning System
	FS_PWS
	S1
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	S1
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	S1
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	S1
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	S1
	BT
	SA#38 completed
	22.937

	370086
	Study on Services Alignment and Migration
	FS_ServAl
	S1
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	S2
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	S2
	Nokia Siemens Networks
	SA#38 completed
	23.847

	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	S2
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 WITHDRAWN

	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	S2
	LG Electronics
	SA#40 completed
	23.893

	380034
	Study on centralized IMS service control
	FS_ICS
	S2,S1
	Ericsson
	SA#39 completed
	

	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	S1
	Ericsson
	SA#39 completed
	22.892

	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	S2
	Alcatel-Lucent
	SA#39 completed
	23.892

	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	S2
	China Mobile
	SA#41 completed as Rel-8
	23.872

	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	S4
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	S5
	China Mobile
	SA#40 completed. SID updated SP-050608=>SP-070307
	32.819

	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	S5
	Nortel
	SA#37 completed. SID updated SP-050295=>SP-070305
	32.818

	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	S5
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	S5
	Nokia Siemens Networks
	SA#38 completed
	32.820

	7048
	Study on AS-MRFC media server control protocol
	MRFC
	C1
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	C4
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	C4
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	C4
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	R1
	RITT
	SID in RP-070748. RP#40 completed. SR in 080290
	25.824

	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	R1
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	R4
	Motorola
	SR in RP-070827. RP#38 completed
	36.938

	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	R4
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289
	25.820

	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	R4
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	50589
	Study on A-interface over IP 
	AINTIP
	GP
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

	43.903


Rel-7 - Open issues in the WP

	0
	Release 7 Features
	
	
	
	
	
	

	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	R5
	2009-03-13
	80%
	Ericsson, Motorola
	Target completion 09/08=>03/09. SR in RP-080862. UID_350047->350147. Linked UID_7038 (MTSI). RP#41: WID updated RP-070664=>RP-080605

	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	R5
	2009-03-13
	97%
	

	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	R5
	2009-03-13
	85%
	Nokia
	Target completion 09/08=>03/09. SR in RP-080820. RP#41 WID Updated RP-070425=>RP-080730. 

	50579
	Downlink Dual Carrier
	GDCDL
	GP
	2008-11-21
	73%
	Nokia Siemens Networks
	GP#30 completed

	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	G2;G1
	2008-11-21
	35%
	Nokia Siemens Networks
	GP#40 target completion 11/08=>09/09

	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	GP
	2009-02-20
	74%
	Nokia Siemens Networks, Ericsson
	extension sheet in GP-071567

	53087
	MS Conformance Test
	HUGE-Mstest
	G3new
	2009-02-20
	0%
	Nokia Siemens Networks, Ericsson
	Completion target 05/08=>02/09. GP#40 stagnating at 0%

	51143
	BTS Conformance Test
	HUGE-BTStest
	G1
	2009-02-20
	90%
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09

	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	GP
	2009-02-20
	62%
	Ericsson, Nokia Siemens Networks, Marvell
	extension sheet in GP-071565

	53088
	MS Conformance Tests
	REDHOT-Mstest
	G3new
	2009-02-20
	0%
	Ericsson
	08/08=>02/09

	51146
	BTS Conformance Tests
	REDHOT-BTStest
	G1
	2008-11-21
	90%
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09


Rel-6 - Open issues in the WP

	0
	Release 6 Features
	
	
	
	
	
	

	1571
	Rel-6 Security enhancements
	SEC1
	S3
	2004-11-26
	75%
	Vodafone
	Added BB UE authentication and rapporteur added.

	2026
	Enhanced HE control of security (including positive authentication reporting)
	S3
	2003-09-25
	47%
	Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18

	2027
	Stage 2
	
	S3
	2002-06-14
	0%
	
	 New end date and correct Release to be decided S3#18

	2499
	Presence Capability
	PRESNC
	S1
	2005-12-07
	99%
	Motorola
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date

	2504
	Security issues
	
	S3
	2002-12-12
	90%
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.

	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	G2
	2005-06-24
	59%
	Siemens
	

	50113
	MS Conformance testing
	PSintDTM-ConfMS
	G3
	2005-06-24
	0%
	
	On-going

	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	S3
	2004-12-29
	20%
	Vodafone
	Approved TSG#24

	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	GP
	2006-01-20
	95%
	Motorola
	

	50556
	MS Conformance Test for GAAI
	GAAI-CT
	GP
	2006-01-20
	90%
	
	Started


Rel-5 - Open issues in the WP

	0
	Release 5 Features
	
	
	
	
	
	
	

	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	RP
	2002-08-30
	89%
	
	
	

	1839
	Conformance Test Spec. improvements in Radio Interface
	T1
	2002-08-30
	0%
	
	
	

	2210
	Testing improvement of inter-frequency and inter-system measurement
	T1
	2002-08-30
	0%
	
	start/finish dates set...
	

	2211
	Testing Hybrid ARQ II/III
	
	T1
	2002-08-30
	0%
	
	start/finish dates set...
	

	500009
	Rel-5 RAN improvements
	RANimp
	RP
	2004-03-01
	87%
	
	
	

	1912
	Start Testing
	
	MLST
	2001-12-03
	0%
	
	
	

	2102
	Conformance Test Aspects - RAN Improvements
	T1
	2004-03-01
	0%
	
	
	

	2222
	Testing Radio access bearer support enhancments
	T1
	2002-09-02
	0%
	
	duration set to 6 months (was 0)...
	

	41010
	General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	T1
	2004-03-01
	0%
	
	
	

	1273
	Provisioning of IP-based multimedia services
	IMS
	S1
	2004-03-03
	92%
	Openwave
	S1 WI proposed S1-000290...
	

	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	S2
	2002-06-14
	98%
	Lucent
	
	

	2233
	SIP Call Control protocol for the IMS
	
	N1
	2002-06-14
	98%
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
	

	10004
	Main IETF dependencies
	
	NP
	2002-06-07
	99%
	
	
	

	2530
	Service Examples (Work stopped)
	IMS-Sex
	S1
	2002-06-14
	50%
	Motorola
	
	

	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	S1
	2002-06-14
	50%
	SBC
	
	

	10001
	Stage 3 description of IMS interfaces
	
	NP
	2002-08-30
	99%
	
	
	

	14998
	Si interface (HSS to IM-SSF)
	
	N4
	2002-08-30
	72%
	
	SA16: Part of Rel5 only if completed in September 02

	12000
	CAMEL control of IMS services
	IMS-CAMEL
	N2
	2002-09-06
	91%
	Lucent
	SA16: Part of Rel5 only if Si completed in September 02
	 

	14004
	SDM issues for CAMEL control of IMS
	
	N4
	2002-06-07
	0%
	
	[DAB 08-03-02] - No activity on this in CN4

	31002
	Pre-pay/real-time charging in IMS
	
	S1
	2002-03-15
	60%
	
	
	

	10002
	Other IETF depencies
	
	NP
	2002-06-07
	70%
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)

	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	NP
	2002-06-07
	90%
	
	
	

	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	NP
	2002-06-07
	50%
	
	
	

	1913
	Start Testing
	
	MLST
	2002-03-18
	0%
	
	
	

	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	T1
	2002-12-27
	0%
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies

	41004
	Testing of support for IMS - prose
	
	T1
	2003-09-30
	0%
	Anritsu
	
	

	41005
	Testing of support for IMS - TTCN
	
	T1
	2004-03-03
	0%
	Anritsu
	
	

	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	S4
	2003-03-17
	86%
	Ericsson
	
	

	34002
	Stage 1
	
	S1
	2003-03-17
	65%
	Vodafone
	2nd resp SA4
	

	31032
	Interaction with other services
	
	S1
	2003-03-17
	65%
	Vodafone
	2nd resp SA4
	

	34019
	RTP usage model
	
	S4
	2002-12-06
	90%
	
	
	

	501637
	Rel-5 OSA enhancements
	OSA1
	S1
	2002-12-20
	96%
	Siemens
	
	

	32010
	General Stage 2 for Rel5
	
	S2
	2002-06-07
	47%
	
	
	

	1419
	OSA security
	OSA1-SEC
	S3
	2002-12-20
	93%
	BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15

	1421
	Stage 3
	
	S3
	2002-06-14
	80%
	
	??
	

	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	S2
	2002-06-07
	96%
	
	
	

	1425
	Stage 1
	
	S1
	2002-03-14
	95%
	Siemens
	
	

	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	S1
	2002-06-07
	99%
	Siemens
	az: CN#13 - changed to Rel5
	

	1625
	Wideband Telephony Service - AMR
	AMRWB
	S4
	2003-12-19
	83%
	Siemens
	
	

	62
	Specification 
	
	S4
	2002-09-12
	99%
	
	
	

	67
	Codec issues
	
	S4
	2002-09-12
	99%
	
	
	

	1989
	Start Testing
	
	MLST
	2002-02-25
	0%
	
	
	

	2269
	GERAN MS conformance test for AMR-WB
	GP
	2003-12-19
	0%
	
	Not started
	

	2270
	MS test
	
	GP
	2003-12-19
	0%
	
	
	

	1536
	Rel-5 Location Services enhancements
	LCS1
	S2
	2003-06-27
	81%
	Nokia
	
	

	1171
	Event based and Periodic LCS
	LCS1-EBP
	S1
	2002-06-07
	88%
	
	
	

	1538
	Stage 2 specification
	
	S2
	2001-01-26
	51%
	
	
	

	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	GP
	2003-06-27
	60%
	
	On-going
	

	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	G4;G5
	2003-06-27
	60%
	
	
	

	55070
	Develop LCS MS test cases
	
	G4;G5
	2003-06-27
	60%
	
	
	

	50069
	GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	GP
	2003-06-27
	0%
	
	Not started
	

	55071
	Develop LCS BTS test case work plan (Release 98/99/4)
	G4;G5
	2003-06-27
	0%
	
	
	

	55072
	Develop LCS BTS test cases
	
	G4;G5
	2003-06-27
	0%
	
	
	

	544
	LCS interoperation stage 2 aspects
	
	S2
	2002-06-28
	17%
	
	
	

	1183
	FS on LCS support in the IMS
	
	S1
	2002-01-18
	75%
	
	
	

	32022
	CHECK STATUS - Inter-GMLC interface
	S2
	2002-12-30
	0%
	
	
	

	501571
	Rel-5 Security enhancements
	SEC1
	S3
	2002-06-28
	99%
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED

	1576
	Network domain security
	SEC1-NDS
	S3
	2002-06-28
	99%
	Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE

	1577
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	S3
	2002-06-07
	99%
	
	
	

	1580
	User plane protection in core network (e.g., provided by IPsec)
	S3
	2002-06-28
	98%
	
	TO BE DELETED
	

	1582
	Integration of GTP signalling security architecture 
	N4
	2002-06-28
	95%
	
	14/02/2002 requirements are not clear/not received...

	2320
	GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	GP
	2002-12-20
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	2321
	Evolution of the transport for A
	GEIMP3-EtA
	GP
	2002-12-20
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	2322
	Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	GP
	2002-12-20
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	2323
	Adaptation of the Layer 3 BSSMAP procedures as required
	GP
	2002-12-20
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	S2
	2002-06-28
	97%
	Ericsson
	
	

	2558
	E2E QoS interworking
	E2EQoS-IW
	N3
	2002-06-07
	95%
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)
	

	2569
	Messaging enhancements Rel-5
	MESS5
	T2
	2003-03-31
	93%
	
	support of UAProf, so this in my opinion is 100% complete

	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	T2
	2003-03-31
	91%
	Siemens
	
	

	42008
	WAP Forum dependency: MM1 stage 3
	T2
	2003-03-31
	80%
	
	
	

	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	T2
	2002-03-08
	99%
	Ericsson
	
	

	50033
	 Enhanced Power Control
	EPC
	GP
	2003-12-19
	0%
	
	
	

	50035
	GERAN MS Conformance test for Enhanced Power Control
	GP
	2003-12-19
	0%
	
	Not started
	

	50036
	GERAN BTS Conformance test for Enhanced Power Control
	GP
	2003-12-19
	0%
	
	Not started
	

	50037
	8PSK AMR HR
	8PSK-AH
	GP
	2003-12-19
	73%
	
	Completed for Rel-5
	

	50039
	GERAN MS Conformance test for 8PSK HR
	GP
	2003-12-19
	0%
	
	
	

	501800
	Rel-5 USIM toolkit enhancements
	USAT1
	T3
	2003-09-26
	51%
	
	
	

	43002
	Test specification for USIM toolkit security mechanims
	T3
	2003-09-26
	0%
	Gemplus
	
	

	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	T3
	2003-01-22
	64%
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	

	2518
	Test specification
	
	T3
	2003-01-22
	12%
	Gemplus
	5/10/2001: Work started on test specification

	50058
	Multiple TBF in A/Gb mode
	MULTBF
	GP
	2003-11-28
	17%
	Ericsson
	
	

	50059
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	GP
	2003-08-22
	26%
	
	Started
	

	50060
	Multiple TBF Concept paper
	
	GP
	2003-08-22
	50%
	
	
	

	51001
	Multiple TBF Stage 2 (43.064) CRs
	
	G1
	2002-11-22
	0%
	
	
	

	50062
	Multiple TBF Stage 3 (44.060) CRs
	
	G2
	2002-11-22
	0%
	
	
	

	50206
	Multiple TBF in A/Gb mode – MS testing
	GP
	2003-11-28
	0%
	Ericsson
	50106 -> 50206
	

	54101
	MS conformance tests
	
	G4
	2003-11-28
	0%
	
	Not started
	

	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	GP
	2003-12-19
	85%
	Ericsson
	

	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	GP
	2002-08-30
	99%
	Ericsson
	

	2347
	Alignment with UMTS bearer concept
	
	GP
	2002-08-30
	99%
	
	
	

	2388
	GERAN MS Conformance test for GERAN interface evolution
	GP
	2003-12-19
	0%
	
	Not started
	

	2389
	MS test
	
	GP
	2003-12-19
	0%
	
	Not started
	

	2390
	GERAN BSS Conformance test for GERAN interface evolution
	GP
	2003-12-19
	0%
	
	Not started
	

	2391
	BSS test
	
	GP
	2003-12-19
	0%
	
	Not started
	


Rel-4 - Open issues in the WP
	0
	Release 4 Features
	
	
	
	
	
	
	

	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	NA
	T1
	2004-12-01
	50%
	
	

	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	Rel Indep
	T1
	2003-09-03
	70%
	
	

	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	Rel Indep
	T1
	2003-09-03
	70%
	
	

	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	
	T1
	2003-12-02
	70%
	
	

	2564
	Extension to R99 Test cases - TTCN
	
	
	T1
	2004-03-03
	50%
	
	

	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	
	T1
	2004-07-01
	50%
	
	

	2566
	Creation of R99 TCs for TDD - TTCN
	
	
	T1
	2004-12-01
	0%
	
	

	1908
	Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	
	T1
	2002-12-27
	0%
	
	Can't start until most core specs are stable

	1818
	Multimedia Messaging
	MMS
	Rel-4
	T2
	2001-03-14
	99%
	Siemens
	

	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	Rel-4
	GP
	2003-12-19
	80%
	
	

	0
	Start Testing
	
	
	
	2001-06-04
	0%
	
	

	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	
	GP
	2003-12-19
	50%
	
	Started

	50299
	Changes in 51.010
	
	
	G5;G4
	2003-12-19
	50%
	
	50099 -> 50299

	1222
	Low Chip Rate TDD option
	LCRTDD
	Rel-4
	R1
	2003-12-02
	76%
	CWTS
	

	1911
	Start Testing
	
	
	MLST
	2001-09-03
	0%
	
	

	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	T1
	2003-12-02
	52%
	
	

	2217
	Testing Layer 2 and layer 3 protocol aspects
	
	T1
	2003-07-02
	60%
	
	duration set to 6 months (was 0)

	2562
	Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	T1
	2003-12-02
	0%
	
	

	1322
	Enable bearer independent CS architecture
	CSSPLIT
	Rel-4
	S2
	2002-03-01
	80%
	Siemens
	

	1918
	Start Testing
	
	
	MLST
	2001-03-05
	0%
	
	

	2052
	Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	
	T1
	2002-03-01
	0%
	
	

	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	Rel-4
	S2
	2002-11-27
	61%
	Ericsson
	

	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	
	R3
	2001-03-23
	99%
	Ericsson
	

	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	
	GP
	2001-11-30
	99%
	
	

	2306
	Handover Concept for the PS domain
	
	
	GP
	2001-11-30
	99%
	
	

	50010
	GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	
	G4;R3
	2002-11-27
	0%
	
	Still exist? To be clarified by GERAN4/5

	50011
	Handover for the PS domain
	
	
	G4;R3
	2002-11-27
	0%
	
	

	50012
	Stable RT handover report 25.936 including header removal
	
	G4;R3
	2002-11-27
	0%
	
	

	50013
	Update of stage 2
	
	
	G4;R3
	2002-11-27
	0%
	
	

	50014
	Update of relevant stage 3 specs
	
	
	G4;R3
	2002-11-27
	0%
	
	

	2554
	RAB QoS Renegotiation at Relocation
	
	
	R3
	2001-03-23
	0%
	
	

	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	NA
	RP
	2002-08-23
	69%
	Alcatel
	

	401834
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	T1
	2002-08-23
	0%
	
	

	2208
	Testing RAB support enhancements
	CT-RABS?
	
	T1
	2002-08-23
	0%
	
	Requires supporting companies

	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	NA
	RP
	2003-03-14
	83%
	
	

	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	T1
	2003-03-14
	64%
	 
	

	2212
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	T1
	2002-08-30
	0%
	
	start/finish dates set...

	2213
	Testing Terminal Power saving features
	
	
	T1
	2002-08-30
	0%
	
	start/finish dates set...

	2214
	Testing DSCH power control improvement in soft handover
	Rel-4
	T1
	2002-08-30
	0%
	
	start/finish dates set...

	400009
	Rel-4 RAN improvements
	RANimp
	NA
	RP
	2004-03-17
	17%
	
	

	401912
	Start Testing
	
	
	MLST
	2001-12-03
	0%
	
	UID changed

	402102
	Conformance Test Aspects - Rel-4 RAN Improvements
	
	T1
	2004-03-17
	2%
	 
	

	402222
	Testing Radio access bearer support enhancments
	
	T1
	2002-09-02
	0%
	
	duration set to 6 months (was 0)...

	402461
	Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	Rel-4
	T1
	2003-09-03
	0%
	
	UID changed

	41006
	Testing RAB support enhancements-Robust Header Compression - TTCN
	Rel-4
	T1
	2004-03-17
	0%
	
	UID changed

	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	Rel-4
	T1
	2003-09-30
	15%
	
	

	41008
	Testing of Extended Robut Header Compression - TTCN
	Rel-4
	T1
	2003-12-16
	0%
	
	

	41009
	General changes to TS34.121 corresponding to release 4
	RANimp-test
	Rel-4
	T1
	2004-03-03
	0%
	
	

	401652
	Rel-4 Emergency call enhancements
	EMC1
	NA
	N1
	2002-05-28
	64%
	Ericsson
	

	1654
	For CS based calls
	EMC1-CS
	Rel-4
	N1
	2002-05-28
	64%
	Ericsson
	WI approved in TSG_10...

	402224
	Conformance Test Aspects - Emergency call enhancements
	
	T1
	2000-07-28
	0%
	
	UID changed


