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1
Discussion
Regarding SA2 works, most of study items which was prioritized at SA#80 progressed very well but it is still overloaded to handle all proposed items at the end of SA2#129-bis. So it is necessary to consider the prioritization study again. To take the progress of each item into consideration, we propose a principle of prioritization as follows;

A) Prioritize the items which the normative works are agreed/approved,
B) Respect for the agreement in SA#80 prioritization and
C) Consider the progress of each item, in other words, possible to conclude within Rel-16 timeframe
Based on this principle, we propose to prioritize the items in next quarter as follows;

FS_5G_URLLC/5G_URLLC, FS_CIoT_5G/CIOT_5G, FS_eV2XARC/eV2XARC, FS_eNA/eNA, FS_eNS/eNS, FS_Vertical_LAN/VLAN, FS_ATSSS/ATSSS, FS_eLCS/eLCS, FS_eSBA/eSBA, FS_5WWC/5WWC, FS_ETSUN/ETSUN, FS_RACS/RACS, FS_5G-SRVCC/5G-SRVCC, xBDT, FS_Parlos/Parlos, FS_UDICoM (Note 1), FS_LLC_Mob, FS_ENTRADE
Note 1: According to the latest progress in SA2, down-scoping may be needed to conclude the work within Rel-16
Changes from SA#80 prioritization are;

FS_5GSAT_ARCH: According to the discussion in SA2 #129-bis, it is announced that the target date of finalization is postponed to Rel-17 timeframe. So we believe it is considerable to schedule the study in Rel-17 as well.

xBDT: This has been approved as a normative work. It is appropriate to start the normative work at the same timing with other normative works.
FS_LLC_Mob and FS_ENTRADE: These two studies have been well progressed before the prioritization in SA#80. 
2
Proposal

Based on the agreements in the past SA meeting and whole picture of SA2 progress, it is proposed that the items as follows are prioritized in Q1 2019;
FS_5G_URLLC/5G_URLLC, FS_CIoT_5G/CIOT_5G, FS_eV2XARC/eV2XARC, FS_eNA/eNA, FS_eNS/eNS, FS_Vertical_LAN/VLAN, FS_ATSSS/ATSSS, FS_eLCS/eLCS, FS_eSBA/eSBA, FS_5WWC/5WWC, FS_ETSUN/ETSUN, FS_RACS/RACS, FS_5G-SRVCC/5G-SRVCC, xBDT, FS_Parlos/Parlos, FS_UDICoM, FS_LLC_Mob, FS_ENTRADE


