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Abstract of the contribution: This paper proposes the break-down of objectives of FS_eV2XARC_Ph2 into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of FS_eV2XARC_Ph2 into Work Tasks with TU estimates (study phase and normative phase) for each work task (see SP-190949).

The FS_eV2XARC_Ph2 SID can be found in SP-190631.

2.
Discussion
Editor’s Note: Work Task Description should correspond to objectives in SID. One objective may be further broken into Work Tasks. 

Editor’s Note: Work Task may or may not directly translate into a Key Issue in a TR. 
NOTE:
At SA#86, Work Task for FS_eV2XARC_Ph2 was revised to have total 3.5 (2 + 1.5) TUs for SA2 meetings in 2020.
Table 2-1: Work Tasks for FS_eV2XARC_Ph2
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)

Total TU = 2 + 1.5 (3.5)
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs

	WT#1
	Support of V2X communication over PC5 with power efficiency for pedestrian UEs
	Enhanced support of V2X operation for pedestrian UEs (i.e. UEs for Vulnerable Road Users), e.g. V2X communication with power efficiency.
	Yes
	3.5
(2 + 1.5)
	WT#1 is self-contained.
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