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Background

* SA1 Rel-19 schedule/timeline for Stage-1 as of now:

e 80% Completion Target: TSG#100 (June 2023)
* 100% Completion Target: TSG#101 (September 2023)

* Rel-18 Stage-2/3 schedule/timeline as of now:

» Stage-2 Completion Target (e.g., SA2, SA6): TSG#99 (March 2023)
e Stage-3 Completion Target: TSG#102 (December 2023)

e Overload condition continues in WGs such as SA2 with tight schedule and large
number of WIs to work on. Workload will be challenging for F2F meetings.
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Discussion

* Per current schedule, Stage-2 (e.g., SA2) activity for Rel-19 can start around 2Q-2023

* Most likely the 2Q-2023 and 3Q-2023 will be spent on debating and approving stage-2
Rel-19 Study/Work Items

* The Rel-18 content planning schedule was coordinated fairly well among TSGs. A similar
coordination and schedule could be planned for Rel-19 but perhaps earlier in time than
that of Rel-18. However, the number of work items need to controlled to fit the
schedule, especially for going back to F2F meetings.

* The needs of the industry and ecosystem should be taken into consideration for Rel-19
contents (content definition). SA and cross TSG workshop(s) should be planned.

* The Rel-19 Stage-1 work is already progressing per schedule following usual procedures.



Proposal

e Early SA-wide (and perhaps cross TSG) Rel-19 discussion: TSG#X (e.g., around SA/TSG#99 (March 2023))

Input from industry and ecosystem should be invited — mostly informational

Input from all WGs should be considered

e SA-wide Rel-19 Workshop: TSG#X+1 (e.g., SA/TSG#100 (June 2023))

Input from all WGs should be considered
Input from industry and ecosystem should be invited
Initial Rel-19 SA WG prioritization (e.g., SA2, SA6, ...) if feasible

Perhaps some Wis (e.g., those with no RAN impact) can be approved — with understanding that final Rel-19 content will be decided
later with RAN and CT

Potential cross TSGs discussion and alignment

* TSG-wide Rel-19 Content Definition: TSG#X+2 (e.g., TSG#101 (September 2023))

Rel-19 SA WG prioritization (e.g., SA2, SAS, ...)

Cross TSGs discussion(s) and alignment

7 FUTUREWEI

Technologies

4



Thank You.

Copyright © 2019 Futurewei Technologies, Inc.
All Rights Reserved.

The information in this document may contain predictive
statements including, without limitation, statements regarding the
future financial and operating results, future product portfolio, new
technology, etc. There are a number of factors that could cause
actual results and developments to differ materially from those
expressed or implied in the predictive statements. Therefore, such
information is provided for reference purpose only and constitutes
neither an offer nor an acceptance. Futurewei may change the
information at any time without notice.
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