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Rel-18 Current Status

* Existing Rel-18 Timeline

SA2 needs to rely on exception sheets to handle work
items not completed by MAR 2023.

Exception sheets is an effective gating mechansim.

However, based on the number of work items, the
workload to address such exception sheets could be
significant in SA2 Q1

A revised time plan may be more pragmatic.
However, this must be subject to some ground rules to

prevent any scope expansion usually resulting from
delaying the completion date.

Rel-18 Schedule

Stage 2
Stage 3 PHY
Stage 3 Other

ASN.1, Protocols, APIs

TSG#99 (Mar 2023)
TSG#101 (Sep 2023)
TSG#102 (Dec 2023)

TSG#103 (Mar 2024)



Rel-18 Possible Alternative Timeline

* RAN timeline shall remain unchanged.
* Rel-18 overall completion shall remain unchanged.

* Extend Stage 2 Freeze date by one quarter
—  Both Stage 2 and Stage 3 (SA/CT) shift
- Protocol freeze remains unchanged
* Ground rules shall be enforced

—  No expansion of scope for any* SA2 WI after SA#98e
- *Exception: WI scope adjustment resulting from SA2 Sl in Q1

— Al SA2<>RAN known dependencies shall be completed by SA#99.
—  Status of each SA2 WI shall be checked at SA#99 and at SA#100.

- SA2 WI SR shall document all open issues incl. controversial issues.

—  Outstanding issues not completed by SA#100/June 2023 to be left
out of the Rel-18.

—  No Rel-19 discussion shall take place in SA2 in H1 2023.

Rel-18 Current

Stage 2 TSG#99 (Mar 2023)

Stage 3 PHY TSG#101 (Sep 2023)
Stage 3 RAN TSG#102 (Dec 2023)
Stage 3SA/CT  TSG#102 (Dec 2023)

RAN ASN.1 TSG#103 (Mar 2024)
CT Prot.,APIs

Proposal

TSG#100 (Jun 2023)
with ground rules

TSG#101 (Sep 2023)
TSG#102 (Dec 2023)
TSG#103 (Mar 2024)

TSG#103 (Mar 2024)



Impact on Rel-19 Planning

* No SA WG (>1) discussion in H1 2023 Rel-19 Planning

* Cross SA/RAN alignment from the outset Rel-19 Process improvements SA#99 (Mar 2023)

* Rel-18 maintenance also to start in H2 2023, requiring Rel-19 Schedule TSG#100 (Jun 2023)
significant effort based on the number of Wis. Rel-19 RAN Workshop

Rel-19 SA Workshop
* Guidance to SA WG
* Cross TSG alignment

Q2 2023 (May or June)

* NOTE:
—  Early items (max [5] or less items) may be considered in Q4 2023 Rel-19 SA2 planning (SI/WI drafting) Q3-Q4 2023
(i.e. subject to SA#101/Sep 2023 Approval), depending on the Rel-19 RAN Package Approval TSG#102 (Dec 2023)
workload due to Rel-18 maintenance. Only F2F meeting set-up (i.e.
limitations imposed by F2F meeting set-up) shall be assumed when  Rel-19 SA Package Approval TSG#102 (Dec 2023)

considering whether or not these items could be accommodated.



Thank You!



