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1 2044 Extract of the Work Plan VERSION 2007 July 13th for SA1 S1 i f f f
2 1462 "CTRL + a" to display all the 3GPP fields S1

3 2058 Content of Rel-8 (not frozen) S1

4 0 In Red: items with big delay

5 0 s1

15 | 320005 3GPP System Architecture Evolution Specification Rel-8

16 320022 Requirements for evolution of the 3GPP system architecture Rel-8

65 7042 Enhancements for VGCS Applications Rel-8

66 | 320021 SA1 aspects for EVA Rel-8

70 31088 |MS Service Brokering enhancements Rel-8

71 | 320027 Stage 1 of ISB Rel-8

72 | 340044 Multimedia Priority Service Rel-8

73 320023 Service Requirements for PRIOR Rel-8

75 | 330005 gCall Data Transfer — Requirements Rel-8

76 | 330006 | ocal Charging Zone Requirements Rel-8

77 | 330007 Enhancements to BS30 Bearer service for Videotelephony Rel-8

9 | 330017 Services Alignment and Migration Rel-8

97 | 340029 Sypport of Customised Alerting Tone Service Rel-8

98 | 340030 |.WLAN NSP Rel-8

99 | 340031 Support of Service-Level Interworking for Messaging Services Rel-8
100 350047 Stage 1 aspects of Service-Level Interworking for Messaging Services Rel-8
113 | 350014 Registration in Densely-populated area Rel-8
120 | 31081 Personal Network Management Rel-8
121 7012 Stage 1 of PNM Rel-8
131 | 360010 OSA Rel-8 Rel-8
132 | 360004 OSA Stage 1 - Service Requirements Rel-8
139 7027 Study on Facilitating Machine to Machine Communication in GSM ¢  Rel-8
140 | 31089 FS on Network Composition Rel-8 St
1427 31067 All-IP Network (AIPN) Rel8 st
143 31059 All-IP Network Feasibility Study Rel-8 S1
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144 | 31068 Stage1 Rel-8 St s s

146 | 320024 Study of Requirements of IMS Multimedia Conferencing Rel-8 S1 :

147 | 320025 Study on support of a Public Warning System Rel-8 S1 :

152 | 330016 Study on Paging Permission with Access Control Rel-8 $1| D

153 | 340033 Study on Non 3GPP access NSP Rel-8 S1 _—

154 | 340034 study on Value Added Services for Short Message Service Rel-8 S1 sue

155 | 340035 Study on Requirements for seamless roaming and service continui  Rel-8 S1 | s senssn
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