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Release 12 Submission form

	Feature / Item:
	Web Real Time Communication (WebRTC) Access to IMS

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Due date: SA#62 (Dec 2013). Requested New date for Finalization : SA#63 (March 2014)

	Service(s) impacted:
	WebRTC clients access to IMS

	Specification(s) affected:
	23.228

	Task(s) within work which are not complete:
	The study phase is completed. The corresponding normative work remains to be done.

	Consequences if not included in Release 12:
	No Support of WebRTC clients access to IMS, which would be a negative sign to the industry about the capability of IMS to serve web based clients


Work Progress: Task assumed 75% completed 

Time Budget: Task needing 2,5 extra  Slots.

Abstract of document:

The Study phase for IMS_WebRTC has concluded on an architecture to ensure WebRTC Access to IMS. This architecture has been documented on an Appendix of the TR 23.701 presented for information at SA#62. The list of use cases to be considered as part of Rel12 has also been defined in this Annex.
The remaining work is to document in 23.228 the architecture and stage 2 procedures as required by the support of WebRTC clients access to IMS. 
· The 23.228 CR on the architecture should be directly derived from the Annex of the TR. 
· The description of the procedures should mainly consist in documenting the call flows for various registration use cases as well as documenting the adaptations requested by the support of a WIC for the session set-up call flows in the main body of the document
Contentious Issues:

None but SA2 needs to discuss and agree on actual CR(s) to 23.228.
