SA WG2 Meeting #100
S2-134584
11 - 15 November 2013, San Francisco, USA
e-mail revision 1 of S2-134498
Source:
Alcatel-Lucent, China Mobile
Title:
Rel-12 SA2 Stage 2 Work Item Exception for the IMS_WebRTC WID
Document for:
Approval
Agenda Item:
7.1, 6.9
3GPP™ Work Item Exception
Title : Web Real Time Communication (WebRTC) Access to IMS

Acronym : IMS_WebRTC

Unique identifier  580062

Release 12 Submission form

	Feature / Item:
	Web Real Time Communication (WebRTC) Access to IMS

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Due date: SA#62 (Dec 2013). Requested New date for Finalization : SA#63 (March 2014)

	Service(s) impacted:
	WebRTC clients access to IMS

	Specification(s) affected:
	23.228

	Task(s) within work which are not complete:
	The study phase is completed. The corresponding normative work remains to be done: the remaining work is to document in 23.228 the architecture and stage 2 procedures as required by the support of WebRTC clients access to IMS. 

· The 23.228 CR on the architecture will be derived from the Annex of the TR. 
· The description of the procedures will mainly consist in documenting the call flows derived from the content of the Annex of the TR. 
· For the call flows there is a dependency on SA3 (Note related with security in the TR Annex) 


	Consequences if not included in Release 12:
	No Support of WebRTC clients access to IMS, which would be a negative sign to the industry about the capability of IMS to serve web based clients


Note: the normative work may have an impact on the JavaScript run in the UE but is not expected to have impact on the UE itself

Abstract of document:

The Study phase for IMS_WebRTC has concluded on an architecture to ensure WebRTC Access to IMS. This architecture has been documented in an Annex of the TR 23.701 (presented at SA#62) that tracks the agreements done as part of the study phase. The list of use cases to be considered as part of Rel12 and their associated call flows has also been defined in this Annex.
The normative work can start on network based solutions. UE based solutions do not require standard effort
Contentious Issues:

None.
