Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002
ID  |Unique_lI Name Releast| Splite [Resource Né [Modifi | Apr IMay | Jun | Jul |Aug | Sep | Oct | Nov | Dec | Jan |Feb| Mar | Apr |May | Jun
1 0'S2 identified tasks in the 3GPP Work Plan No No
2 0 No No
3 0 Black and Blue: Completed / Not subject to tracking No No
4 0 Green: On time No No
5 0|Pink: delay No No
6 0 /Red: Important delay - check if needed No No
7 0 No No
8 2044 VERSION 2001 October 11th No No
9 1462 "CTRL + a" to display all the 3GPP fields No No
10 2058 Content of Rel4 frozen. Rel5 and after not frozen No No
11 0 No No
83 1273 Provisioning of IP-based multimedia services NA Yes — WGSAL No
84 1274 Call control and roaming to support IMS in UMTS Rel5| No WG SA2 No
86 1514 Stage 2 (Architecture and Main flows) No WG SA2 No
104 1290 Addressing No WG SA2 No
105 1291 Architectural issues No WG SA2| No
120 0 (copy) End-to-end QoS No WG SA2 No
130 32003 SIP message compression No WG SA2 No
131 32004 Stage 2 No WG SA2 Yes
133 32005 IMS Local services ? Yes WG SA2 Yes
151 | 35005 Charging No  WGSA5| No
152 32006 Charging Implications of IMS architecture No WG SA2 No
167 1652 Emergency call enhancements NA Yes — WGCNL No
168 1653 For IP & PS based calls Rel5 No WG CN1 No
171 1316 Stage 2 for emergency calls and packet emergency calls in ge No WG SA2 No
181 1517 Global Text Te|eph0ny Rel5' No WG SA2 No
189 1367 \/HE enhancements NA Yes WG SA1  No
191 2104 (title changed) Extensions to OSA to support VHE Rel5| No WG SA2 Yes
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192 2106 Overall Stage 2 No WG SA2 Yes
194 1368 Detailed definition of the VHE user profile Rel6 No WG SA2 Yes “—
195 1404 Stage 2 No| WG SA2 Yes __
197 2108 del - Interaction between toolkits to enable IMS Rel5| No WG SA2 Yes
198 2110 Stage 2 No WG SA2 No —
200 2112 del - Transparent roaming for services Rel5 No WG SA2 Yes
201 2114 Stage 2 No, WGSA2 No
203 2532 del - Charging Rel5| Yes WG SA2 Yes
204 2533 Stage 2 No WG SA2 No —
206 2535 del - Other VHE Enhancements Rel5 Yes WG SA2 Yes
207 2536 Stage 2 No, WGSA2 No
208 2537 Stage 3 No, WGSA2 No
210 1637 OSA enhancements NA  Yes WG SA1  No e
211 2120 General Stage 2 for Rel4 No WG SA2 Yes
212 0 General Stage 2 for Rel5 No WG SA2 Yes
213 1424 Interactions OSA - e-commerce Rel5| No WG SA2 No
216 1429 OSA APIs for MuMa CC Rel5 No WG SA2 No
219 1419 OSA security Rel5, No. WGSA3 No
220 1420 Stage 2 No/ WGSA2 No
221 1433 Retrieval of Terminal capabilities Rel5, No, ~ WGSA2 No
225 1786 LCS - OSA interfaces Rel5' No WG SA1 No m
227 2124 Stage 2 No WG SA2 No
306 1536 Location Services enhancements NAYes WG SA2Z N0 | s s s e
308 523 LCS support in the CS domain Rel4d| No ~ WGSA2 No
309 525 LCS support in the PS domain Rel4. No ~ WGSA2 No
316 1600 UE positioning NA  No TSG RAN No
322 2125 Open SMLC-SRNC Interface within the UTRAN to support -G Rel5 No WGRAN2 No
323 2127 Stage 2 No, WGSA2 No

Page 2




Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002
ID  |Unique_lI Name Releast| Splite [Resource Né [Modifi | Apr IMay | Jun | Jul |Aug | Sep | Oct | Nov | Dec | Jan |Feb| Mar | Apr |May | Jun
325 1171 Event based and Periodic LCS Rel5 No WG SAL No
326 1538 Stage 2 specification No WG SA2 No
327 2436 Location Services for GERAN in A/Gb Mode Rel5| No TSG GERAN No
328 2437 GERAN LCS Stage 2 (first release) No AN2;WG SA2 No ;
329 2442 Location Services for GERAN in lu Mode Rel5 No TSG GERAN No
330 2443 GERAN LCS Stage 2 (second release) No AN3;WG SA2  No
331 | 32001 Enhanced support for user privacy and subscriber Rel5, No WG SA2 No ——
332 544 LCS interoperation stage 2 aspects No ~ WG SA2| No
333 2434 LCS interoperability aspects to GERAN No TSG GERAN  No
334 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LC No VG GERAN1 No _
391 1365 Support of Push Services Rel5 No WG SAl1 Yes —
393 32000 TR on feasibility study No WG SA2| Yes —
406 2243 Intra Domain Connection of RAN Nodes to Multig, Rel5 No ~ WGSA2 No I
407 2244 Overall System Architecture No ~ WG SA2 No —
416 2330 GERAN support for IMS Rel5  No TSG GERAN NO |
417 2331 GERAN Header adaptation No A2;TSG RAN' No ___
418 2332 Definition of compression and removal modes for PDCP protoc No A2;TSG RAN No
419 2333 Conceptual description in stage 2 No |A2;TSG RAN  No
420 2334 Necessary changes on stage 3 regarding header removal No A2;TSG RAN No = i = |
421 2335 GERAN Radio access bhearer design for IMS No A2, TSG RAN No
422 2422 MuM control signalling for conversational multimedia services No A2;TSG RAN| No ————-
423 2431 Identification of requirements No |A2;TSG RAN  No _
424 2337 Necessary modifications due to SIP No |/A2;TSG RAN No | —
511 2499 Support of Presence Capability RelS. No ~ WGSALl No
513 2502 Stage 2 No/ WGSA2 No _
518 2507 Display of Service Provider name on UE RelS. No ~ WGSALl No I
520 2509 del if not in WID - Stage 2 No ~ WGSA2 Yes g
526 2527 Rel5 No WG SA2 No _

Emergency calls without UICC/SIM in netw. with
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527 0 Stage 2 No WG SA2 Yes
529 2544 Multimedia Broadcast and Multimedia Service Rel6. No ~ WGSAL Yes p!
531 | 32002 Stage 2 No. WGSA2 No __
533 2556 End to End QoS for PS Domain including IMS Rel5, No  WGSAZ No e
534 2557 E2E QoSConcept and Architecture No ~ WG SA2| Yes !5
544 | 50001 GERAN Inter BSC NACC improvements over the ? | No TSGGERAN' No
545 | 14501 Modification of core network protocols for GERAN | No :N4;WG SA2' No _
546 32502 Stage 2 - Concept No >N4,WG SA2 No
547 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC No >N4;WG SA2 No
548 14503 Stage 3 (changes to TS 29.060) No CN4;WG SA2 No
554 31008 Generic User Profile Rel6 No WG SA1 No
557 32008 Stage 2 - Architecture No WG SA2 No
559 31010 D|g|ta| Rights Management Rel6 ' No WG SA1  No
561 | 32009 Architecture No. WGSA2 No _
570 1340 Facsimile Rel4 No  WGSALl No
587 1541 Transcoder-Free Operation Rel4’ No ~ WGCN4 No
630 1322 Enable bearer independent CS architecture Rel4| No, ~ WGSA2 No i
673 2546 UMTS QoS Architecture for PS Domain Rel4' No ~ WGSA2 No AR I AN A E—
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