003 Qtr 1, 2004 Qtr 3, 2004 Qtr 1, 2005
ID |Unique_| Name Rele: | Split: |Resc| Sep | Nov | Jan | Mar [ May | Jul | Sep | Nov | Jan | Mar
42 | 32045 pS domain and IMS impacts for supporting IMS Emergency « -6 No  S2 — : 3
44 32046 Stage 2 Rel-6 Yes S2
48 | 32023 | ocation Services enhancements 2 lel-6 No S2
49 32024 Improvement on Le interface Rel-6 No S2
50 32051 Stage 2 Rel-6 No S2
52 32001 Enhanced support for anonymity and user privacy Rel-6 No S2
53 32047 Stage 2 Rel-6 No S2
55 32025 Enhanced inter-GMLC interface Rel-6  No
56 32048 Stage 2 Rel-6  No
58 32012 Location Services support for IMS public identities Rel-6  No
59 32049 Stage 2 Rel-6  No
61 32026 New area event for location service triggering reports Rel-6  No
62 32050 Stage 2 Rel-6  No
65 32029 FS on applicability of GALILEO for LCS Rel-6  No
66 32058 TR on Stage 2 (No contributions received, No feedback from other groups since Rel-6  No
79 32021 |MS Phase 2 Rel-6  No
80 32027 Stage 2 of IMS Phase 2 Rel-6  No
82 31025 IMS Group Management Rel-6  No
84 32036 Stage 2 Rel-6  No
87 11037 IMS Conferencing Rel-6  No
88 32037 Stage 2 Rel-6 Yes
90 31022 IMS Messaging Rel-6  No
94 32700 Stage 2 Rel-6 Yes
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003 Qtr 1, 2004

Qtr 3, 2004

Qtr 1, 2005

ID |Unique_| Name Rele: | Split: |Resc| Sep [ Nov [ Jan | Mar [ May [ Jul [ Sep [ Nov [ Jan | Mar
9 32005 IMS Local services Rel-6 No S2 “ 5
97 32019 Stage 2 Rel-6 No S2
99 11040 Additional SIP Capabilities support not covered by Rel-5 Rel-6  No

100 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 Yes

114 | 32063 3GPP Enablers for services like Push to Talk over Cellular (F Rel-6 Yes

115 | 32062 Interworking aspects and migration scenarios for IPv4 base( Rel-6  Yes

116 | 11032 |nteroperability and Commonality between IMS using differe 3el-6 No

17 | 32028 Stage 2 for Interoperability (no contributions assumed that no 1 Rel-6  Yes

118 | 32061 Stage 2 for commonality Rel-6  No

120 1365 Support of Push Services el-6  No

122 | 32000 MOVE TO REL5- TR on feasibility study Rel-6  No

123 | 32701 TR 23.976 on Push Architecture Rel-6 Yes

136 2499 Support of Presence Capability el-6  No

138 2502 Stage 2 Rel-6  No

172 2544 Multimedia Broadcast and Multicast Service Rel-6  No

174 | 32002 Stage 2 el-6  No

175 32702 TR on Architectural Study Rel-6  No

176 32703 Stage 2 Specification Work. (User Service aspects may impact) (progress will t Rel-6  Yes

200 | 31006 Speech Recognition and Speech Enabled Services Rel-6| No

202 | 32999 TR on Architectural impacts Rel-6 Yes

205 | 31008 Generic User Profile el-6  No

207 | 32008 Stage 2 - Architecture Rel-6  No

216 | 31012 Rel-6  No

WLAN-UMTS Interworking
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003 Qtr 1, 2004 Qtr 3, 2004 Qtr 1, 2005
ID |Unique_| Name Rele: | Split: |Resc| Sep [ Nov [ Jan | Mar [ May [ Jul [ Sep [ Nov [ Jan | Mar
219 | 32018 Architecture Definition (scenario 2 & 3 is done, S2 will discuss Rel-6 Yes S2 — 5 5
228 | 31018 Network Sharing el-6  No
231 32044 Stage 2 - the progress will be checked in Friday of S2 #38 !! Rel-6 Yes
234 | 32016 QoS Improvements el-6 Yes
235 | 32017 FS on Dynamic Policy control enhancements for end-to-end Qc Rel-6 Yes
236 | 32059 Definition of the Gq interface (will be checked in Friday of S2 # Rel-6 Yes
238 | 33002 Support for subscriber certificates el-6  No
240 | 32706 Architecture review Rel-6  No
280 | 35016 Charging Management Rel-6  No
284 | 32030 Overall architectural aspects of IP flow based bearer level char( Rel-6 Yes
308 Rel-6 Yes

32060 Bandwidth and resource savings in CS networks
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