
ID Unique_ID Name Release Resource
Names

Modifie

1 2044 SA2#54 REVIEW OF VERSION 2006 July 20th S2 No

52 32045 PS domain and IMS impacts for supporting IMS Emerge Rel-7 S2 No

54 32046 Study on Stage 2 for IMS-level solution Rel-7 S2 No

55 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No

56 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 Yes

57 32101 Stage 2 Specification Phase - GPRS-level Rel-7 S2 Yes

64 32064 Access Class Barring and Overload Protection Rel-7 S2 No

65 32065 TR on Stage 2 Rel-7 S2 No

73 32079 Location Services enhancements Rel-7 Rel-7 S2 No

74 32093 Global Stage 2 for LCS3 (including IMS emergency locatio Rel-7 S2 Yes

76 31052 LCS for 3GPP Interworking WLAN Rel-7 S1 No

78 32108 Deleted - covered by 320017 - Study of work on an LCS architecture for Rel-7 S2 No

89 31063 Combinational Services Rel-7 S1 No

91 32084 Stage 2 for CSICS Rel-7 S2 No

94 32074 System enhancements for fixed broadband access to IM Rel-7 S2 No

95 7001 TISPAN Rel 1 related aspects Rel-7 S2 No

96 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2 No

102 7002 PacketCable Related aspects Rel-7 S2 No

103 7003 Stage 2 of FBI for PacketCable Rel-7 S2 Yes

106 7005 TISPAN Rel 2 related aspects Rel-7 S2 No

107 7006 Stage 2 of FBI for TISPAN R2 - Rel 8 Rel-7 S2 Yes

116 32081 Support of SMS and MMS over generic 3GPP IP access Rel-7 S2 No

117 32094 FS on SMSIP Rel-7 S2 No

118 32095 Stage 2 for SMSIP Rel-7 S2 Yes

122 32082 Evolution of Policy Control and Charging Rel-7 S2 No

123 32102 TR for PCC Rel-7 S2 No
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124 32103 Stage 2 for PCC Rel-7 S2 Yes

125 32109 Evolution of policy control and flow based bearer level ch Rel-7 S2 Yes

164 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1 No

166 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2 No

167 32110 WLAN Interworking – Private Network access from WLA Rel-7 S2 No

168 32111 WLAN-PNA - Stage 2 Rel-7 S2 No

173 32092 Enhancements to support QoS provisioning over 3GPP Rel-7 S2 No

174 7015 TR on support of QoS on WLAN Rel-7 S2 No

175 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No

176 32091 Voice call continuity between CS and IMS (incl. I-WLAN Rel-7 S2 No

177 32104 TR for VCC Rel-7 S2 No

179 32105 Stage 2 for VCC Rel-7 S2 Yes

235 732097 Identification of Communication Services in IMS Rel-7 S2 No

236 32106 TR for ICS Rel-7 S2 No

237 32107 Stage 2 of ICS Rel-7 S2 No

240 32099 VoIMS bearer related enhancements Rel-7 S2 No

242 32098 Deleted - FS on enhancement of radio performance for VoIMS Rel-7 S2 No

247 32116 Supporting Globally Routable User Agent URIs in IMS Rel-7 S2 No

248 7009 TR on GRUU Rel-7 S2 Yes

249 7010 Stage 2 of GRUU Rel-7 S2 Yes

269 31053 Selective Disabling of UE Capabilities Rel-7 S1 No

271 32089 TR on different possible architectures Rel-7 S2 No

280 713024 Multimedia interworking between IMS and CS networks Rel-7 C3 No

281 7013 Note: Stages 1 and 2 defined in earlier Release Rel-7 S2 No

289 7046 One Tunnel solution for Optimisation of Packet Data Tra Rel-7 S2 No

290 320002 Stage 2 Study for One Tunnel solution Rel-7 S2 Yes
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291 320003 Stage 2 specification for One Tunnel solution Rel-7 S2 No

307 320029 CSI Terminating Session handling rel-7 S2 Yes

309 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 S2 No

310 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7 S2 No

311 32115 Deleted - PS domain aspects to support IMS Emergency sessions Rel-7 S2 No

320 32112 Study Item on IMS enhancements and optimisations for Rel-7 S2 Yes

322 31054 FS on IMS with real time services deployment Rel-7 S1 No

324 32076 TR on Stage 2 (IMS services using CS bearers) Rel-7 S2 No

325 32117 (FS on) Terminating Session handling Rel-7 S2 Yes

326 320017 Study of work on an LCS architecture for I-WLAN Rel-7 S2 Yes

355 7049 move to Rel-8 - Study on IMS utilizing multicast bearer s rel-7 S2 Yes

357 32073 Enhancement of E2E QoS Rel-7 S2 No

359 32085 3GPP System Architecture Evolution Rel-7 S2 No

360 32086 Stage 2 Interim conclusion for RAN Work to start Rel-7 S2 No

361 32087 Stage 2 Feasibility study on 3GPP architectural developme Rel-7 S2 Yes

363 320004 Deleted - Duplicateed with 32087 - Stage 2 Feasibility study on 3GPP archite Rel-7 S2 No

366 32029 Deleted: FS on applicability of GALILEO for LCS Rel-7 S2 No

367 32058 Deleted - TR on Stage 2 Rel-7 S2 No

369 32005 Deleted - IMS Local services Rel-7 S2 No

370 32019 Deleted - Stage 2 Rel-7 S2 No

372 32078 Deleted - IMS Phase 3 Rel-7 S2 No

387 320005 3GPP System Architecture Evolution Specification Rel-8 S2 No

389 320030 Architectural aspects of SAES Rel-8 S2 Yes

396 320028 Study on Stage 2 aspects of IMS Service Brokering Rel-8 S2 Yes

401 320031 Study of VCC support for Emergency Calls Rel-8 S2 Yes
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