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Introduction
The 5GMS_EDGE work item has been agreed at the SA plenary #92-e in document SP-210375. 
The work item has the following objectives:
1.	Extend the 5GMS architecture to support edge media processing according to the recommended architecture in TR 26.803 clause 6.2.
2.	Enhance the procedures and services that are offered by the 5GMS AF and the 5GMS Client to enable establishment and management of media streaming sessions with edge processing. Specifically:
a. Extend the M1 interface to support the provisioning of edge media processing.
b. Extend the 5GMS AF to support discovery and request of edge media processing resources using the EDGE-6 and EDGE-1 interfaces.
c. Incorporate the EDGE-3 interface between the 5GMS AF and 5GMS AS to manage edge processing resources and sessions.
d. Incorporate the EDGE-4 and EDGE-5 interfaces into the Media Session Handler to facilitate discovery and offer edge functionality to 5GMS-Aware applications. 
3.	Define application context for media applications and specify relocation scenarios, conditions, triggers, information, and procedures for session continuity in edge media processing based on the EDGE-9 interface, including:
a. Relocation of the 5GMS AF.
b. Relocation of the 5GMS AS.
Time Plan
The following time plan for the execution of the 5GMS_EDGE work item objectives is proposed in the following table.

	Meeting
	EMSA Study Item Objectives

	SA#92-e (15-21 June 2021, e-Meeting)
	· 5GMS_EDGE Work Item was approved by SA Plenary

	3GPP SA4 MBS SWG 
(August 5, 2021, 15:00-17:00 CEST)
	· Discuss and agree 5GMS_EDGE time plan

	SA4#115e (18-27 August 2021)
	· Discuss and agree proposal on architecture extensions according to recommendations from TR 26.803
· Discuss proposals on the 5GMS interface extensions
· Discuss proposals on media application context and context relocation
· Produce draft CR

	SA4#116e (10-19th November 2021)
	· Agree proposals on 5GMS interface extensions
· Discuss and agree proposals on media application context definition
· Discuss and agree proposals for the support of relocation
· Agree CR to implement 5GMS_EDGE 

	SA#94-e (15-17th December 2021)
	· Approval of 5GMS_EDGE CRs to TS 26.501



Proposal
It is proposed to agree on the time and work plan as described in Section 2.

