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1. Introduction
This document describes the time plan for the “Study on ambient noise test methodology for evaluation of acoustic UE performance”. Section 2 lists the permanent documents, section 3 describes the schedule of the study item. This document will be continuously updated as necessary.

2. List of FS_AnTEM permanent documents
	Document number
	Title
	Current version
	Editor

	S4-190976191119
	Time Plan of study item
	[bookmark: _GoBack]0.46
	HEAD acoustics GmbH

	S4-190683
	Round-robin test plan for handset mode
	1.1
	HEAD acoustics GmbH, Intel



3. Schedule
	Month
	Meeting / date
	Activity

	Nov-18
	SA4#101 (19 Nov 2018)
	Proposal and approval of Study Item (S4-181500)

	Dec-18
	SA#82 (12 Dec 2018)
	Approval of FS_AnTEM Study Item at SA plenary (SP-180986)

	Feb-19
	SA4#102 (01 Feb 2019)
	Initial inputs for TR 26.921 (study on handheld hands-free devices)

	Mar-19
	SA#83 (22 Mar 2019)
	-

	Apr-19
	SA4#103 (12 Apr 2019)
	Review additional inputs
Proposal and discussion round-robin test plan for handset mode
Agreement on test plan
Update of TR 26.921
Discussion, if telcos are necessary

	Jun-19
	SA#84 (07 Jun 2019)
	-

	Jul-19
	SA4#104 (05 Jul 2019)
	Review additional inputs 
Discuss results of noise field simulation check
pCR to TR 26.921
Discuss first conclusions on possible ways forward (continue SI, new WI, …)

	Aug-19
	SA4#105 (16 August 2019)
	Review additional inputs 
Status report of round robin test
pCR to TR 26.921 on lab description
Discuss possible ways forward (continue SI, new WI, …)

	Sep-19
	Telco (Tuesday, 17th September 2019, 4 – 5:30 pm CEST, Host: ETSI, Deadline for contributions: 16th September, 4 pm CEST)
	Present and discuss results of round robin test

	Sep-19
	SA#85 (20 Sep 2019)
	Present TR 26.921 for information

	Oct-19
	SA4#106 (25 Oct 2019)
	Review additional inputs and progress
Agree pCR on results of round robin test
Finalize and agree on TR 26.921
Liaise with CTIA CPWG reporting additional results for provided devices
Liaise with ETSI TC STQ, ITU-T SG12, GSMA

	Jan-20
	SA4#107 (24 Jan 2020)
	Review additional inputs and progress
Agree pCR on results of round robin test
Finalize and agree on TR 26.921
Liaise with CTIA CPWG reporting additional results for provided devices
Liaise with ETSI TC STQ, ITU-T SG12, GSMA


	Dec-19Mar-20
	SA#86 87 (13 Dec 201920 Mar 2020)
	Approval of TR 26.921
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