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1 Introduction

This document presents the time plan for the Work Item on Handsets Featuring Non-Traditional Earpieces (HaNTE) in 3GPP SA4. This document will be updated as necessary.

2 Schedule of HaNTE work item

The tentative schedule for the HaNTE work item is outlined in the table below.
	Month
	Meeting / date
	Activity

	Dec-2019
	SA#86 (10 – 13 Dec 2019)
	· Launch of HaNTE work item.

	Jan-2020
	SA4#107 (20 – 24 Jan 2020)
	· Review time plan
· Review initial inputs on additional tests for HaNTE

	Mar-2020
	SA4 SQ SWG Telco on HaNTE
[bookmark: _GoBack]Date: Mar, 3rd 2020 – 17:00-18:00 CET
Deadline: Mar. 2nd, 2020 – 17:00 CET
Host: Qualcomm Incorporated
	· Review test method proposals to enable data collection in support of change requests.

	Apr-2020
	SA4#108 (06 – 09 Apr 2020)
Sophia-Antipolis, France
	· Update Draft CR to 3GPP TS 26.132 with reference to the appropriate version of ITU-T P.64 that addresses HaNTE devices.
· Review further inputs addressing performance of HaNTE devices, mounting, robustness, privacy, distortion and out-of-band noise aspects.
· Update time plan

	May-2020
	SA4#109 (25 – 29 May 2020)
Erlangen, Germany
	· Review further inputs addressing performance of HaNTE devices, mounting, robustness, privacy, distortion and out-of-band noise aspects.
· Update Draft CR to 3GPP TS 26.131 and TS 26.132
· Update time plan

	Aug-2020
	SA4#110 (24 – 28 Aug 2020)
TBD – United States
	· Review final inputs addressing performance of HaNTE devices, mounting, robustness, privacy, distortion and out-of-band noise aspects.
· Agree on CRs to 3GPP TS 26.131 and TS 26.132

	Sep-2020
	SA#89 (16 Sep – 18 Sep 2020)
	· TSG-SA approval
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