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1. [bookmark: _Toc504713888]Introduction
[bookmark: _Hlk72962228]The FS_5GMS-EXT time plan is available in S4-210962. It currently proposes
	SA4#115 (08/18-08/27)
	· Finalize the remaining work in the objectives.
· Agree on pCR TR26.804

	SA#93-e (15-17 Sept 2021)
	· Present draft TR26.804 for information

	SA4#116 (11/15-11/16)
	· Finalize the remaining work in the objectives.
· Agree on CR TR26.804

	SA#94-e (15-17 Dec 2021)
	· Present TR26.804 for approval



1. Observations
Whereas some work in the study has been progressed quite well and are already concluded, for others the progress is slower and takes more time. This is due to the absence of f2f meetings, but also due to some other recent prioritization for example on EDGE, 5MBS and EVEX.

Also, during the recent telcos, no input on the study item was received.

Furthermore, it was identified that certain topics may be concluded earlier and a respective normative work can start, as for example done for EVEX.

It has also been observed that new input in the context of 5G Media streaming may be received and could be added as new key topics in the study.

Finally, it is not expected that this study will conclude anything that can still be addressed in Rel-17.

1. Proposal
Based on these observations, the following is proposed:
1) To agree to extend the study until the end of the Release, i.e. SA#95-e in March 2021.
2) To be open to new key topics beyond the ones listed in the SID that may be received during SA4#115-e or SA4#116-e, and are obviously agreed.
3) To analyze the workshop input and conclusions for any potential new issues that may arise to be studied.
4) To not initiate any new Rel-17 work on 5G Media Streaming extensions and focus on the completion of EDGE, 5MBS and EVEX.
5) To formulate one or several work items for Rel-18 during SA4#117 based on the agreed conclusions from TR 26.804. 
6) If a key topic would be concluded during SA4#116-e, and can be converted into a new work item, this may be acceptable.
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