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Introduction
The MP_RTT work item has been approved at the SA plenary #98-e in document SP-221346. 
The work item has the following objectives:
1. Collect and document detailed use cases for multiparty usage of RTT
2. Develop harmonized solutions for both RTP and IMS data channel transport that address the detailed use case needs
3. Amend existing IMS control/signalling flows to support the solutions, if found necessary
4. Document pros and cons of each solution, and provide implementation guidelines to equipment vendors, as an informational Annex
5. Inform/coordinate with at least SA2, CT1, CT4, and with other relevant 3GPP groups as found necessary, to enable alignment and possible updates of specifications under the responsibility of those groups.

Timeplan
The timeplan for the execution of the MP_RTT work item objectives is proposed in the following table.

	Meeting
	MP_RTT Work Item Objectives

	SA#98-e 
(13th – 19th December 2022)
	· MP_RTT Work Item was approved by SA Plenary

	SA4#122 (20th – 24th  February 2023, Athens)
	· Agree on initial PD and time plan
· 

	3GPP SA4 RTC SWG Telco #9
(March 15, 2023
15:00 – 17:00 CET)
	· Discuss and agree on typical use cases and requirements for multi-party RTT.

	3GPP SA4 RTC SWG Telco #10
(March 29, 2023
6:00 – 8:00 CEST) 

	· Discuss proposals on architectures and call flows for multi-party RTT solutions including RTP and IMS data channel solution.
· Discuss the comparisons and guidelines between RTP and IMS data channel solution.

	SA4#123-e (17th – 21st  April 2023)
	· Agree proposals on architectures and call flows for multi-party RTT solutions including RTP and IMS data channel solution.
· Agree the comparisons and guidelines between RTP and IMS data channel solution.

	SA4#124
(22nd – 26th May 2023)
	· Agree on architecture and call flow for RTP solution
· Discuss the comparisons and guidelines between RTP and IMS data channel solutions.
· Discuss and agree on  call flows for multi-party RTT solutions including RTP and IMS data channel solution.
· Align with related work items

	SA4#125
(21st – 25th August 2023)
	· Discuss the comparisons and guidelines between RTP and IMS data channel solutions.
· Interworking and security considerations.
· Discuss and agree on contributions on CR for TS 26.114.
· Align with related work items.

	SA4#126
(13st – 17th November 2023)
	· Discuss and agree on contributions on CR for TS 26.114.
· Align with related work items.

	SA#101 102 (? September December 2023)
	· Approval of MP_RTT CR for TS 26.114.




