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1. Introduction

This document describes the project plan for the “Acoustic Test methods and Performance Objectives for Speakerphone Performance in Noisy Environments” work item. Section 2 of the document lists the current ATeMPO-SPINE permanent documents. Section 3 of the document describes the schedule.

This document will be continuously updated as necessary.
2. List of ATeMPO-SPINE permanent documents
	Document number
	Title
	Current version
	Editor

	S4-150532
	ATeMPO-SPINE-1 Project Plan of ATeMPO-SPINE WI
	0.0.4
	(Qualcomm, Incorporated, Audience, Inc.)


3. Schedule
	Month
	Meeting / date
	Activity

	Dec-14
	SA#66 (10 - 12 Dec 2014 )
	Approval of  work item ATeMPO-SPINE

	Jan-15
	3GPPSA4#82 (26 Jan – 1 Feb 2015)
	Review any initial inputs.
Agree on telco dates.

	Mar-15
	SA#67 (11 - 13 March 2015)
	-

	Mar-15
	3GPPSA4 Ad-Hoc SQ Telco: (24 March – 17:00 – 19:00)
Host: Qualcomm, Incorporated
	Review initial proposals for testing scenarios (speech levels, test positioning, noise levels, noise types).

Review initial inputs and proposals on suitable background noise generation systems (including repeatability / reproducibility)

	Apr-15
	3GPPSA4#83 (13 - 17 April 2015)
	Review draft CR to TS 26.132 test methods. 
Review draft CR to TS 26.131 on performance objectives.

	Apr-15
	3GPPSA4 Ad-Hoc SQ Telco: (28 Apr – 17:00 – 19:00)
Host: Qualcomm, Incorporated
	Telco to discuss round-robin tests.

	Jun-15
	SA#68 (17-19 Jun 2015)
	

	Jul-15
	3GPPSA4#84 (06 - 10 July 2015)
	Review results of round-robin tests.

Agree on CR to TS 26.131

Agree on CR to TS 26.132

	Sep-15
	SA#69 (15-17 Sep 2015)
	Approval of agreed CRs to TS 26.131 and TS 26.132
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