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1 Introduction
This document presents the high-level project plan for the study item on UE characteristics and performance for Video Telephony (FS_UE_VTPerf)  [1].

Section 2 describes the schedule and the intended activities for the respective SA4 meetings. Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Mar 9-11, 2016
	3GPP/SA#71
	Study Item approved

	Apr 26-30, 2016
	SA4#88
	Initiation of work

First version of project plan approved

Skeleton of Technical Report agreed including first list and description of UE video telephony characteristics to be addressed

If needed, send LS to ITU-T SG12

	May 25, 2016 
5pm CEST (2hours)
Host QC
	VIDEO SWG telco (jointly with SQ and MTSI)
	Progress list of characteristics, descriptions and related performance metrics
Start discussions on test methodologies


	Jun 7-16, 2016
	ITU-T SG12
	

	Jun 15-17, 2016
	3GPP/SA#72
	

	Jun 27- Jul 1st, 2016
	SA4#89
	Update draft Technical Report
Progress list of characteristics, descriptions and related performance metrics 

Progress  discussions on test methodologies

	
	

	



	Sept 5-9, 2016
	SA4#90
	Finalize list of characteristics and related performance metrics
Progress discussion on test methodologies

Start discussion on possible performance objective/requirements
Update draft Technical Report

	Sept 21-23, 2016
	3GPP/SA#73
	

	Tbd Sept/Oct  x, 2016
	VIDEO SWG telco 


	Progress discussion on test methodologies and possible performance objective/requirements. 
( jointly with SQ and/or MTSI)

	Oct 24-28, 2016
	SA4#91
	Progress discussion on test methodologies and possible performance objective/requirements 

Update Draft Technical Report including main performance metrics and related test methodologies
Agree on version for presentation at SA#74. 



	Tbd Nov x, 2016
	VIDEO SWG telco 


	Finalize discussions on test methodologies and possible performance objective/requirements

( jointly with SQ and/or MTSI)

	Dec 7-9, 2016
	3GPP/SA#74
	Technical Report presented for information

	Jan 10-19, 2017
	ITU-T SG12 Plenary
	

	Jan 23-27, 2017
	SA4#92
	Agree on first complete draft including main performance metrics, related test methodologies and some possible performance objectives/requirements
Finalize and approve the TR to be sent to SA#75 for approval

	March 8-10, 2017
	3GPP/SA#75
	Approve Technical Report


3 Organization
3GPP/SA4 (VIDEO SWG) will edit the Technical Report. The Work will be done in close coordination with SQ and MTSI SWGs with joint session to be planned during SA4 meetings and for telcos.

4 References
[1] S4-160288, “Study on UE characteristics and performance for video telephony ("FS_UE_VTPerf")
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