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1. Introduction

This document describes the time plan for the “Test Methodologies for the Evaluation of Perceived Listening Quality in Immersive Audio Systems” work item. Section 2 of the document lists the current LiQuImAS permanent documents. Section 3 of the document describes the schedule. This document will be continuously updated as necessary.
2. List of LiQuImAS permanent documents
	Document number
	Title
	Current version
	Editor

	S4-171340
	LIQUIMAS-1 Time Plan of LiQuImAS work item
	0.4
	Qualcomm, Incorporated


3. Schedule
	Month
	Meeting / date
	Activity

	Sep-17
	SA#77 (13-15 Sep 2015)
	Approval of work item LiQuImAS

	Oct-17
	SA4#95 (9-13 Oct 2017)
	Initial inputs
1st Draft (outline) for TR 26.861, TS 26.259, TS 26.260
Produce LS to ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG (inform start of work)

	Nov-17
	SA4#96 (13-17 Nov 2017)
	Review additional inputs and progress on TR 26.861
2nd Draft of TR 26.861, , TS 26.260



	Dec-17
	SA4 Ad-Hoc on Virtual Reality with conference bridge support (hosted by Ericsson)
(08 Dec 2017 – 8:00am to 11:00am)
	Review additional inputs and progress on TR 26.861
Collect inputs on a test plan for evaluation of VRStream audio
2nd Draft of TS 26.259

	Dec-17
	SA#78 (20-22 Dec 2017)
	

	Feb-18
	SA4#97 (05-09 Feb 2018)
	Finalize test plan for evaluation of VRStream audio
Review additional inputs and progress on TR 26.281

3rd Draft of TR 26.861, TS 26.259, TS 26.260
Review LS from ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG

	Mar-18
	SA#71 (21-23 Mar 2018)
	

	Apr-18
	SA4#98 (09-13 Apr 2018)
	Review additional inputs and progress on TR 26.281

Agree on TR 26.861, TS 26.259, TS 26.260

	Jun-18
	SA#80 (13-15 Jun 2018)
	Approve TR 26.861, TS 26.259, TS 26.260
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