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1 Introduction
During SA4#94 the New Work Item on SAND for MBMS (SAND4M) in S4-170719 was agreed and afterwards approved in by SA plenary #77 in SP-170608.

The objective of this work item is to enable the relevant use case documented in TR26.946, clause 7.2.4 and TR26.957, clause 7 using the SAND functionalities defined in ISO/IEC 23009-5. In particular, the following objectives are considered:

· Define a SAND mode for DASH-over-MBMS operation in TS26.247 based on the preliminary guidelines in TR26.946, clause 7.2.4 and the considerations in TR26.957 Clause 7 using ISO/IEC 23009-5 based SAND operations.
· Provide the relevant enablers for the MBMS client to support the SAND mode for DASH-over-MBMS
· Define the interface between DASH client and the MBMS client for this SAND mode

· Update the MBMS user service guidelines to reflect the addition of the SAND mode
During SA4#96 an additional use case in the context of SAND4M was discussed and a revised work item was agreed in S4-171359 with an additional objective:

· Ensure consistency in MBMS and DASH signaling, as well as specify SAND tools to support different hybrid modes of DASH over MBMS service delivery. 

This aspect is reflected in the time plan. 
2 Proposed Time and Work Plan

The following work plan for SAND4M is proposed:
	Meeting
	SAND for MBMS (SAND4M) #770021

	SA4#94 (26 – 30, June, 2017, Sophia Antipolis, France)
	· Agree New Work Item on SAND for MBMS (SAND4M) in S4-170719

	SA#77 (13 - 15 Sep, 2017)
	· Approve New Work Item on SAND for MBMS (SAND4M) in SP-170608

	SA4#95 (09 - 13 October, 2017, Belgrade, Serbia)
	· Agree Timeplan
· Review draft CR to TS26.247 for a new SAND4M mode
· Review draft CR to TS26.346 for SAND Support in MBMS

· Review draft CR to TS26.347 for SAND Support in MBMS

· Review draft CR to TR26.946 for SAND Support in MBMS

	SA4#96 (13 - 17 November, 2017, Albuquerque, NM, US)
	· Progress CR to TS26.247 for a new SAND4M mode

· Progress CR to TS26.346 for SAND Support in MBMS

· Progress CR to TS26.347 for SAND Support in MBMS

· Progress CR to TR26.946 for SAND Support in MBMS
· Update Work Item Description

· 

	MBS Adhoc group telco on SAND4M, Dec 15, 2017, 4pm – 6pm cet (Host: Qualcomm)
	· Collect and Agree Use Cases and Requirements for Hybrid Broadcast
· Submission Deadline: Dec 13, 2017, 23:59 cet)

	SA4#97 (5 - 9 February, 2018, Fukuoka, JP)
	· Agree use cases for Hybrid broadcast

· Progress CR to TS26.247 for a new SAND4M mode

· Progress CR to TS26.346 for Support for Hybrid Broadcast
· Progress CR to TS26.347 for Hybrid Broadcast and SAND mode for MBMS
· Progress CR to TR26.946 for Clean-up for Hybrid Broadcast and SAND mode
· 

	
	· 
· 
· 
· 
· 

	SA4#97 (9 - 13 April, 2018, Kista, Sweden)
	· Agree CR to TS26.247 for a new SAND4M mode

· Agree CR to TS26.346 for Support for Hybrid Broadcast
· Agree CR to TS26.347 for Hybrid Broadcast and SAND mode for MBMS
· Agree CR to TR26.946 for Clean-up for Hybrid Broadcast and SAND mode
· Endorse a work item a summary to present at SA plenary

	SA#80 (13 - 15 Jun 2018, La Jolla, CA, US)
	· Present CR to TS26.247 for a new SAND4M mode for approval

· Present CR to TS26.346 for Support for Hybrid Broadcast for approval
· Present CR to TS26.347 for Hybrid Broadcast and SAND mode for MBMS for approval
· Present CR to TR26.946 for Clean-up for Hybrid Broadcast and SAND mode for approval
· Present work item summary to SA plenary


3 Proposal

It is proposed to agree the work plan in section 2.[image: image1.png]
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