3GPP TSG-SA4 Meeting #99
S4-180702
Rome, Italy, 9th – 13th July 2018


Agenda item: 
11.6
Source: 
Qualcomm Incorporated (Rapporteur)
Title: 
Time Plan for E-FLUS Work Item
Document for
Discussion and Agreement

1 Introduction

At the SA4#98 meeting, the E-FLUS (Enhancements to Framework for Live Uplink Streaming) work item was agreed in S4-180575 and approved by SA plenary (SA#80) in SP-180285. The following time and work plan is proposed towards fulfilling the targeted completion and approval of this work item at SP#83 (March 2019).
2 Proposed Time Plan
The following time plan for E-FLUS is proposed:

	Meeting
	E-FLUS Work Item Objectives

	SA#80 (13-15 Jun 2018, La Jolla, USA)
	· E-FLUS Work Item was approved by SA Plenary

	SA4#99 (09-13
Jul 2018, Rome, Italy)
	· Agree on time plan
· Proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement, or plan on way forward in case of open issues, on contributions to TR 26.939 and/or TS 26.238

	SA4 MBS SWG

Telco on E-FLUS (xx Aug 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Aug 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4 MBS SWG

Telco on E-FLUS (xx Sep 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Sep 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#100 (15-19
Oct 2018, Kochi, India)
	· Proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement, or plan on way forward in case of open issues, on contributions to TR 26.939 and/or TS 26.238

	SA4 MBS SWG

Telco on E-FLUS (xx Nov 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Nov 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#101 (19-23
Nov 2018, Busan, Korea)
	· Proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement, or plan on way forward in case of open issues, on contributions to TR 26.939 and/or TS 26.238

	SA#82 (12-14 Dec, 2018, Sorrento, Italy)
	     TR presented for information

	SA4 MBS SWG

Telco on E-FLUS (xx Dec 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Dec 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#102 (28 Jan – 1 Feb, 2019, location TBD)
	· Final proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement on any remaining contributions to TR 26.939 and/or TS 26.238
· Prepare work item summary to be presented at SA#83

	SA#83 (20-22 Mar, 2019, location TBD in Canada)
	· Present work item summary to SA Plenary
· Present Rel-16 TR 26.939 to SA Plenary

· Present Rel-16 TS 26.238 to SA Plenary


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
