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<7.3.1>

1 3GPP Work Plan status

Percentage of completion: 55 % (previously 50%)

Estimated completion date: SA#69 (Sept. 2015) 

Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: The gap analysis on network sharing business scenarios is agreed.
Outstanding issues: Contributions are invited:
GEN: Need introduce of the requirement.
MT: Need contribution for the assessment conclusion.
CON: done after this meeting.
FM: Need transfer the information to the new format.
CM: Need contribution for the assessment conclusion.
PM: Need change to new format and add assessment.
INT: Need change to new format and add assessment..

BSBS: Done after this meeting.
3 Minutes

The RG session was held on 2015-4-16 Q1.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-152041
	pCR 32.837 Gap analysis on the OA&M for network sharing
Conclusion: Revise to S5-152363.
	Orange

	S5-152042
	pCR 32.837 Gap analysis on converged operations 
Conclusion: Revise to S5-152364.
	Orange


4 Action items
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