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1
Decision/action requested

Monitor progress of TR 32.838 and identify action points to complete the TR 
2
References

[1]
3GPP TR 32.838 Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations V1.5.0

3
Rationale

It is needed to complete TR 32.838 "Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations" as soon as possible. It is not possible to discuss every recommendation in details. Most of the Top OPE Recommendations have been intentionally written as high level recommendation and SA5 should provide a reply at the same level. Further work if needed should be addressed in separate WI/SI or via CRs.
4
Clause by clause progress status 
	Clause
	Title
	Recommendations 
(table in the TR)
	Items 
(line in a table)
	Status

	
	
	Included: recommendation imported from NGMN document
	Addressed: created one or more items for this recommendation
	Closed
	Open
	

	4
	Quality and quantity of alarms
	8/8
	8/8
	12
	0
	Done

	5
	Automatic software management
	5/5
	5/5
	6
	0
	Done

	6
	Energy saving
	20/20
	20/20
	23
	0
	Done

	7.1
	OAM Support for SON
	9/9
	9/9
	12
	4
	Ongoing

	7.2
	Generic optimization
	13/13
	10/13
	15
	1
	Ongoing

	7.3
	Automatic Neighbour Relation (ANR)
	13/13
	11/13
	11
	1
	Ongoing

	7.4
	Minimization of Drive Tests (MDT)
	5/5
	5/5
	5
	0
	Done

	7.5
	Handover (HO) optimization
	18/18
	18/18
	21
	2
	Ongoing

	7.6
	Load Balancing (LB)
	18/18
	16/18
	18
	1
	Ongoing

	7.7
	Cell Outage Compensation (COC)
	18/18
	0/18
	0
	0
	Populated

	7.8
	Common Channel Optimization (CCO) 


	0
	0
	0
	0
	Not started

	7.9
	Interactions between Home and Macro BTS
	18/18
	0/18
	0
	0
	Populated

	7.10
	SON in CN
	1/1
	1/1
	1
	0
	Done

	7.11
	QoS optimization
	11/11
	11/11 
	12
	0
	Done 

	8
	Performance Management (PM) enhancements
	11/11
	11/11
	11
	0
	Done

	9
	Enhancement of Trace functionality
	8/8
	8/8
	10
	0
	Done

	10
	eNodeB Plug & Play - Self commissioning
	13/13
	0/13
	0
	0
	Populated

	11
	OSS Standard Itf-N
	8/8
	8/8
	7
	1
	Ongoing

	12
	OSS tool support for optimization and operation
	83/83
	0/83
	0
	0
	Populated

	13
	Automatic inventory
	3/3
	3/3
	2
	1 
	Ongoing


