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<7.3.1>

1 3GPP Work Plan status

Percentage of completion: 60 % (previously 55%)

Estimated completion date: SA#69 (Sept. 2015) 

Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: Reformatting on GEN, FM,PM, INV are agreed.
Outstanding issues: None.
3 Minutes

The RG session was held on 2015-5-28 Q3.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-153045
	Progress status TR 32.837 
 C: noted.
	Rapporteur

	S5-153125 
	pCR 32.837 Introduce GEN requirements
C: Agreed.
	Huawei

	S5-153126 
	pCR 32.837 Introduce PM requirements
C: Agreed.
	Huawei

	S5-153127 
	pCR 32.837 Introduce the new format to INVM section
C: Agreed with adding an editor note. Revise to 3334.
	Huawei

	S5-153128 
	pCR 32.837 Introduce the new format to FM section
C: Agreed with adding an editor note. Revise to 3335.
	Huawei
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