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1 3GPP Work Plan status

Percentage of completion: 0% (previously 0%)

Estimated completion date: SA#73, Sept. 2016
Other information: WID not yet approved by SA, will be submitted to SA#70.
2 Technical Progress status

Summary of progress: TR Skeleton has been proposed. It was requested to provide some explanatory text in the clause Scope.
Outstanding issues: None.
3 Minutes

The RG session was held on Wednesday 18th November, Q1.
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	S5-156058
	TR on OAM study on OAM support of EE – Skeleton
This contribution proposes a skeleton for the draft TR. Some questions were raised re. the proposed headers. Rapporteur indicated that, within Section 4, sub-section names and order are similar as in ETSI ES 203 228.
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