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This document describes the SA5 work plan status after SA5#115 for ongoing WIs/SIs: completion rate, target date for completion, deliverables to next SA meeting (if any), WID update (if any), exception request (if any). This document is the only reference for preparation of next SA meeting and update of the 3GPP work plan and is based on Rapporteur Reports (for OAM SWG), SWG Exec Reports, SA5 closing plenary decisions, and outcome of post-meeting email approvals (when applicable).
	UID
	WI Code
	WI Title
	SA#76
	SA#77
	SA#78
(To be revised after Reno)
	Completion date
	Deliverables to SA#78

	760057
	eFMSS_CH
	Charging Enhancement for eFMSS
	-
	70%
	70%
	SA#78 (12/2017)
	

	760062
	EDCE5-CH
	PS Charging enhancements to support 5G New Radio via Dual Connectivity
	-
	0%
	10%
	SA#79 (03/2018)
	Rel-15 CR

	760063
	NAPS-CH
	Charging Aspects of Northbound APIs for SCEF-SCS/AS Interworking
	-
	10%
	20%
	SA#79 (03/2018)
	Rel-15 CRs

	TBD
	ProSe_WLAN_DD-CH
	Charging for WLAN-based Prose Direct Discovery (preliminary work before WID approval by SA)
	-
	-
	-
	SA#78 (12/2017)
	

	680054
	FS_DOCME_CH
	Study on Overload Control for Diameter Charging Applications
	25%
	30%
	50%
	SA#78 (12/2017)
	

	730053
	FS_FWDCA
	Study on forward compatibility for 3GPP Diameter Charging Applications
	10%
	40%
	50%
	SA#78 (12/2017)
	

	750019
	FS_5GS_Ph1_CH
	Study on Charging Aspects of 5G System Architecture Phase 1
	15%
	60%
	70%
	SA#78 (12/2017)
	

	760060
	FS_VBCLTE
	Study on volume based charging aspects for VoLTE
	-
	5%
	30%
	SA#80 (06/2018)
	

	760055
	PEE_CMON
	Control and monitoring of Power, Energy and Environmental (PEE) parameters in Radio Access Networks (RAN)
	-
	20%
	40%
	SA#79 (03/2018)
	

	760058
	QOED
	Management of QoE measurement collection 
	-
	5%
	10%
	SA#80 (06/2018)
	

	760066
	NETSLICE
	Management of Network Slicing in Mobile Networks, Concepts, Use cases and Requirements
	-
	5%
	25%
	SA#79 (03/2018) -> SA#80 (06/2018)
	

	760065
	NETSLICE-PRO_NS
	Provisioning of network slicing for 5G networks and services
	-
	0%
	5%
	SA#80 (06/2018)
	

	770034
	OAM_SON_AAS
	SON for AAS deployment management
	-
	-
	50%
	SA#80 (06/2018)
	Rel-15 CRs

	TBD
	M5GNFV
	Management of 5G networks that include virtualized network functions (preliminary work before WID approval by SA)
	-
	-
	-
	SA#80 (06/2018)
	

	TBD
	NRM5GNF
	Network Resource Model (NRM) Integration Reference Point (IRP) for 5G network functions management (preliminary work before WID approval by SA)
	-
	-
	-
	SA#81 (09/2018)
	

	TBD
	FS-5G_NS
	Fault Supervision for 5G network and network slicing (preliminary work before WID approval by SA)
	-
	-
	-
	SA#80 (06/2018)
	

	TBD
	ADPM-5G_NS
	Assurance data and Performance Management for 5G networks and network slicing (preliminary work before WID approval by SA)
	-
	-
	-
	SA#80 (06/2018)
	

	710007
	FS_IMP_ITFN
	Study on Implementation for the Partitioning of Itf-N
	60%
	80%
	100%
	SA#79 (03/2018)
	TR 32.880 for Approval

	720047
	FS_NGNS_MOA
	Study on Management and Orchestration Architecture of Next Generation Network and Service
	25%
	30%
	40%
	SA#78 (12/2017)
	

	720046
	FS_MAN_NGNAF
	Study on management aspects of next generation network architecture and features
	60%
	70%
	80%
	SA#78 (12/2017)
	

	730055
	FS_OAM_IOT
	Study on Management aspects of selected IoT-related features
	20%
	30%
	38%
	SA#79 (03/2018)
	

	730057
	FS_OAM_RESTFUL
	Study on a RESTful HTTP-based Solution Set
	45%
	80%
	95%
	SA#78 (12/2017)
	

	730056
	FS_MA_RNVNF
	Study on management aspects of virtualized network functions that are part of the NR
	40%
	70%
	90%
	SA#78 (12/2017)
	

	740016
	FS_MECUPS
	Study on Management Enhancement of CUPS of EPC Nodes
	40%
	50%
	100%
	SA#78 (12/2017)
	TR 32.867 for Approval

	760056
	FS_OAM_LWI
	Study on OAM aspects of LTE and WLAN integration 
	-
	10%
	30%
	SA#79 (03/2018)
	

	760059
	FS_NETPOL
	Study on network policy management for mobile networks based on NFV scenarios 
	-
	20%
	25%
	SA#80 (06/2018)
	

	760064
	FS_EE_5G
	Study on System and functional aspects of Energy Efficiency in 5G networks
	-
	5%
	20%
	SA#80 (06/2018)
	

	TBD
	FS_ONAPDCAE
	Study on integration of ONAP DCAE and 3GPP management architecture (preliminary work before WID approval by SA)
	-
	-
	-
	
	


