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This document describes the SA5 work plan status after SA5#115 for ongoing WIs/SIs: completion rate, target date for completion, deliverables to next SA meeting (if any), WID update (if any), exception request (if any). This document is the only reference for preparation of next SA meeting and update of the 3GPP work plan and is based on Rapporteur Reports (for OAM SWG), SWG Exec Reports, SA5 closing plenary decisions, and outcome of post-meeting email approvals (when applicable).
	UID
	WI Code
	WI Title
	SA#76
	SA#77
	SA#78
	Completion date
	Deliverables to SA#78

	760057
	eFMSS_CH
	Charging Enhancement for eFMSS
	-
	70%
	100%
	SA#78 (12/2017)
	Rel-15 CRs
WID update

	760062
	EDCE5-CH
	PS Charging enhancements to support 5G New Radio via Dual Connectivity
	-
	0%
	20%
	SA#79 (03/2018)
	Rel-15 CRs

	760063
	NAPS-CH
	Charging Aspects of Northbound APIs for SCEF-SCS/AS Interworking
	-
	10%
	20%
	SA#79 (03/2018)
	Rel-15 CRs
WID update (local SA5)

	TBD
	ProSe_WLAN_DD-CH
	Charging for WLAN-based Prose Direct Discovery (new WID for SA approval)
	-
	-
	40%
	SA#79 (03/2018)
	New WID

Rel-15 CR

	680054
	FS_DOCME_CH
	Study on Overload Control for Diameter Charging Applications
	25%
	30%
	100%
	SA#78 (12/2017)
	TR 32.869 for Information and Approval

	730053
	FS_FWDCA
	Study on forward compatibility for 3GPP Diameter Charging Applications
	10%
	40%
	100%
	SA#78 (12/2017)
	TR 32.870 for Information and Approval

	750019
	FS_5GS_Ph1_CH
	Study on Charging Aspects of 5G System Architecture Phase 1
	15%
	60%
	100%
	SA#78 (12/2017)
	WID update

TR 32.899 for Approval

	760060
	FS_VBCLTE
	Study on volume based charging aspects for VoLTE
	-
	5%
	35%
	SA#80 (06/2018)
	

	TBD
	5GS_Ph1-SBI-CH
	Service Based Interface for 5G Charging 
(new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	5GS_Ph1-DCH
	Data Charging in 5G System Architecture Phase 1 (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	760055
	PEE_CMON
	Control and monitoring of Power, Energy and Environmental (PEE) parameters in Radio Access Networks (RAN)
	-
	20%
	80%
	SA#79 (03/2018)
	TS 28.304 for Information

TS 28.305 for Information

TS 28.306 for Infomation

	760058
	QOED
	Management of QoE measurement collection 
	-
	5%
	15%
	SA#80 (06/2018)
	

	760066
	NETSLICE
	Management of Network Slicing in Mobile Networks, Concepts, Use cases and Requirements (Note: Title change to “Management and orchestration of 5G networks and network slicing”)
	-
	5%
	40%
	SA#79 (03/2018) -> SA#80 (06/2018)
	Revised WID (Note: New title as well as changed scope)

	760065
	NETSLICE-PRO_NS
	Provisioning of network slicing for 5G networks and services (Note: Title change to “Provisioning of 5G networks and network slicing”)
	-
	0%
	15%
	SA#80 (06/2018)
	Revised WID (Note: New title as well as changed scope)

	770034
	OAM_SON_AAS
	SON for AAS deployment management
	-
	-
	80%
	SA#80 (06/2018)
	Rel-15 CRs

	710007
	FS_IMP_ITFN
	Study on Implementation for the Partitioning of Itf-N
	60%
	80%
	100%
	SA#79 (03/2018)
	TR 32.880 for Approval

	720047
	FS_NGNS_MOA
	Study on Management and Orchestration Architecture of Next Generation Network and Service
	25%
	30%
	100%
	SA#78 (12/2017)
	TR 28.800 for Information and Approval

	720046
	FS_MAN_NGNAF
	Study on management aspects of next generation network architecture and features
	60%
	70%
	100%
	SA#78 (12/2017)
	TR 28.802 for Approval

	730055
	FS_OAM_IOT
	Study on Management aspects of selected IoT-related features
	20%
	30%
	45%
	SA#79 (03/2018)
	

	730057
	FS_OAM_RESTFUL
	Study on a RESTful HTTP-based Solution Set
	45%
	80%
	100%
	SA#78 (12/2017)
	TR 32.866 for Approval

	730056
	FS_MA_RNVNF
	Study on management aspects of virtualized network functions that are part of the NR
	40%
	70%
	100%
	SA#78 (12/2017)
	TR 32.864 for Approval

	740016
	FS_MECUPS
	Study on Management Enhancement of CUPS of EPC Nodes
	40%
	50%
	100%
	SA#78 (12/2017)
	TR 32.867 for Approval

	760056
	FS_OAM_LWI
	Study on OAM aspects of LTE and WLAN integration 
	-
	10%
	50%
	SA#79 (03/2018)
	

	760059
	FS_NETPOL
	Study on network policy management for mobile networks based on NFV scenarios 
	-
	20%
	30%
	SA#80 (06/2018)
	

	760064
	FS_EE_5G
	Study on System and functional aspects of Energy Efficiency in 5G networks
	-
	5%
	40%
	SA#80 (06/2018)
	

	TBD
	FS_ONAPDCAE
	Study on integration of ONAP DCAE and 3GPP management architecture (new WID for SA approval)
	-
	-
	-
	SA#81 (09/2018)
	New WID



	TBD
	TBD
	Network Resource Model (NRM) for 5G networks and network slicing (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	TBD
	Assurance data and Performance Management for 5G networks and network slicing (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	TBD
	5G Trace management (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	TBD
	Management and virtualization aspects of 5G networks (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	TBD
	Fault Supervision for 5G networks and network slicing (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	REST_SS
	REST Solution Sets (new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID



	TBD
	ME_CUPS
	Management Enhancement for EPC CUPS (new WID for SA approval)
	-
	-
	-
	SA#81 (09/2018)
	New WID




