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This document describes the SA5 work plan status after SA5#117 for ongoing WIs/SIs: completion rate, target date for completion, deliverables to next SA meeting (if any), WID update (if any), exception request (if any). This document is the only reference for preparation of next SA meeting and update of the 3GPP work plan and is based on Rapporteur Reports (for OAM SWG), SWG Exec Reports, SA5 closing plenary decisions, and outcome of post-meeting email approvals (when applicable).
	UID
	WI Code
	WI Title
	SA#77
	SA#78
	SA#79
	Completion date
	Deliverables to SA

	760062
	EDCE5-CH
	PS Charging enhancements to support 5G New Radio via Dual Connectivity
	0%
	20%
	100%
	SA#79 (03/2018)
	Rel-15 CRs 

	760063
	NAPS-CH
	Charging Aspects of Northbound APIs for SCEF-SCS/AS Interworking
	10%
	20%
	50%
	SA#79 (03/2018) -> SA#80 (06/2018)
	Rel-15 CR 

	780045
	ProSe_WLAN_DD-CH
	Charging for WLAN-based Prose Direct Discovery 
	-
	40%
	100%
	SA#79 (03/2018)
	Rel-15 CRs 

	760060
	FS_VBCLTE
	Study on volume based charging aspects for VoLTE
	5%
	35%
	45%
	SA#80 (06/2018)
	-

	780034
	5GS_Ph1-SBI_CH
	Service Based Interface for 5G Charging 
	-
	-
	15%
	SA#80 (06/2018)
	Rel-15 CR 

	780035
	5GS_Ph1-DCH
	Data Charging in 5G System Architecture Phase 1 
	-
	-
	10%
	SA#80 (06/2018)
	Rel-15 CRs

	TBD
	FWDCA
	Forward compatibility for 3GPP Diameter Charging Applications 

(new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID

	TBD
	DOCME_CH
	Diameter Overload Control for Charging 

(new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID

	TBD
	WAEPC_CH 
	Charging aspects of WLAN access in EPC
(new WID for SA approval)
	-
	-
	-
	SA#80 (06/2018)
	New WID

	760066
	NETSLICE
	Management and orchestration of 5G networks and network slicing
	5%
	40%
	60%
	SA#80 (06/2018)
	-

	760065
	NETSLICE-PRO_NS
	Provisioning of 5G networks and network slicing
	0%
	15%
	40%
	SA#80 (06/2018)
	-

	780037
	NETSLICE-5GNRM
	Network Resource Model (NRM) for 5G networks and network slicing 
	-
	-
	25%
	SA#80 (06/2018)
	-

	780038
	NETSLICE-ADPM5G
	Assurance data and Performance Management for 5G networks and network slicing 
	-
	-
	10%
	SA#80 (06/2018)
	-

	780040
	NETSLICE-5GTRACE
	5G Trace management 
	-
	-
	0%
	SA#80 (06/2018)
	-

	780039
	NETSLICE-MNFV5G
	Management and virtualization aspects of 5G networks
	-
	-
	25%
	SA#80 (06/2018)
	Rel-14 CRs

	780041
	NETSLICE-FS5G
	Fault Supervision for 5G networks and network slicing 
	-
	-
	20%
	SA#80 (06/2018)
	-

	760055
	PEE_CMON
	Control and monitoring of Power, Energy and Environmental (PEE) parameters in Radio Access Networks (RAN)
	20%
	80%
	100%
	SA#79 (03/2018)
	Rel-15 CRs
TS 28.304, 28.305, 28.306 for Approval

	760058
	QOED
	Management of QoE measurement collection 
	5%
	15%
	25%
	SA#80 (06/2018)
	-

	770034
	OAM_SON_AAS
	SON for AAS deployment management
	-
	80%
	100%
	SA#80 (06/2018)
	-
(All deliverables made to SA#78)

	780033
	REST_SS
	REST Solution Sets
	-
	-
	20%
	SA#80 (06/2018)
	-

	780036
	ME_CUPS
	Management Enhancement for EPC CUPS 
	-
	-
	5%
	SA#81 (09/2018)
	Rel-15 CR

	730055
	FS_OAM_IOT
	Study on Management aspects of selected IoT-related features
	30%
	45%
	100%
	SA#79 (03/2018)
	TR 32.857 for information and approval

	760056
	FS_OAM_LWI
	Study on OAM aspects of LTE and WLAN integration 
	10%
	50%
	90%
	SA#79 (03/2018) -> SA#80 (06/2018)
	TR 32.868 for information

	760059
	FS_NETPOL
	Study on network policy management for mobile networks based on NFV scenarios 
	20%
	30%
	35%
	SA#80 (06/2018)
	-

	760064
	FS_EE_5G
	Study on System and functional aspects of Energy Efficiency in 5G networks
	5%
	40%
	60%
	SA#80 (06/2018)
	-

	780031
	FS_ONAPDCAE
	Study on integration of ONAP DCAE and 3GPP management architecture
	-
	-
	10%
	SA#81 (09/2018)
	-


