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This document lists the expected deliverables for ongoing SA5 WIs/Sis.
- Study on network policy management for mobile networks based on NFV scenarios
	New specifications 

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	32.871
	TR
	Liu Jinglei, China Mobile, liujinglei@chinamobile.com
	SA#79, (Mar, 2018)
	SA#80,

(June, 2018)
	Title: Study on network policy management for mobile networks based on NFV scenarios


- Study on system and functional aspects of Energy Efficiency (EE) in 5G networks
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TR 32.972
	External TR
	CORNILY, Jean-Michel, ORANGE, jeanmichel.cornily@orange.com 
	SA#79 (Mar. 2018)
	SA#80 (Jun. 2018)

	Title: Study on system and functional aspects of Energy Efficiency in 5G networks


- Study on OAM aspects of LTE and WLAN integration
	New specifications 

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	32.868
	TR
	Yizhi Yao,
Intel Corporation, yizhi.yao@intel.com
	SA#78,

Dec 2017
	SA#80,

June 2019
	TR for study on OAM aspects of LTE and WLAN integration


- Study on integration of ONAP DCAE and 3GPP management architecture
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	28.900
	TR
	
	TSG#80 (Jun. 2018)
	TSG#81 (Sept. 2018)
	Study on integration of ONAP DCAE and 3GPP management architecture.

Primary Rapporteur (ORANGE): TR Editor and responsible for 3GPP reference management architecture aspects.

Secondary Rapporteur (AT&T): responsible for ONAP architecture aspects.


- Management of QoE measurement collection
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	28.404
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	TSG#80 (Jun. 2018)
	Management of QoE measurement collection Concepts, use cases and requirements

	28.405
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	TSG#80 (Jun. 2018)
	Management of QoE measurement collection control and configuration

	28.406
	TS
	Petersen, Robert, Ericsson
	TSG#79

(Mar. 2018)
	TSG#80 (Jun. 2018)
	Management of QoE measurement collection information definition and transport

	28.307
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	TSG#80 (Jun. 2018)
	Management of QoE measurement collection IRP Requirements

	28.308
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	TSG#80 (Jun. 2018)
	Management of QoE measurement collection IRP IS

	28.309
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	TSG#80 (Jun. 2018)
	Management of QoE measurement collection IRP SS


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.101
	Introduction of the function Management of QoE measurement collection
	TSG#80 (jun 2018)

	32.103
	Introduction of the function Management of QoE measurement collection
	TSG#80


- Management and orchestration of 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	28.530
	Management and orchestration of networks and network slicing; Concepts, use cases and requirements
	SA#79 (Mar-2018)
	SA#80 (Jun-2018)
	 Zou Lan, Huawei

	TS
	28.533
	Management and orchestration of networks and network slicing; Management and orchestration architecture
	SA#79 (Mar-2018)
	SA#80 (Jun-2018)
	Groenendijk, Jan, Ericsson

	TS
	32.159
	TS template for stage 2 and stage 3 of management service definitions
	SA#80 (Jun-2018)
	SA#80 (Jun-2018)
	Tse, Edwin, 

Ericsson


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.101
	Telecommunication management; Principles and high level requirements
	SA#80 (Jun 2018)

	32.103
	Inclusion of management of 5G networks and network slicing 
	SA#80 (Jun 2018)


- Provisioning of network slicing for 5G networks and services
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS

See Note 1
	"28.531"
	Provisioning of 5G networks and network slicing; Stage 1
	SA#79

(Mar. 2018)
	SA#80

(Jun. 2018)
	ZHANG, Kai, Huawei, 
lifecycle management aspect of 5G networks and network slicing;

Andrianov, Anatoly, Nokia, 
configuration management aspect of 5G networks and network slicing, network slice template.

See Note 2

	TS

See Note 1
	"28.532"
	Provisioning of 5G networks and network slicing; Stages 2 and 3
	SA#79

(Mar. 2018)
	SA#80

(Jun. 2018)
	ZHANG, Kai, Huawei, 
lifecycle management aspect of 5G networks and network slicing;

Andrianov, Anatoly, Nokia, 
configuration management aspect of 5G networks and network slicing, network slice template.

See Note 2


- Network Resource Model (NRM) for 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	28.540
	NR and NG-RAN NRM; Requirements
	SA#79 (Mar-2018)
	SA#80 (Jun-2018)
	

	TS
	28.541
	NR and NG-RAN NRM; Information Service (IS), and Solution Set (SS) 
	SA#80 (Jun-2018)
	SA#80 (Jun-2018)
	

	TS
	28.542
	5GC NRM; Requirements
	SA#79 (Mar-2018)
	SA#80 (Jun-2018)
	

	TS
	28.543
	5GC NRM; Information Service (IS), and Solution Set (SS) 
	SA#80 (Jun-2018)
	SA#80 (Jun-2018)
	


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 28.657
	Add E-UTRAN NRM IRP requirements to support management of interworking with NR and NG-RAN
	SA#80 (Jun-2018)

	TS 28.658
	Update E-UTRAN NRM IRP information service definitions to support management of interworking with NR and NG-RAN
	SA#80 (Jun-2018)

	TS 28.659
	Update E-UTRAN NRM IRP solution set definitions to support management of interworking with NR and NG-RAN
	SA#80 (Jun-2018)

	TS 28.707
	Add EPC NRM IRP requirements to support management of interworking with 5GC, NR and NG-RAN
	SA#80 (Jun-2018)

	TS 28.708
	Update EPC NRM IRP information service definitions to support management of interworking with 5GC, NR and NG-RAN
	SA#80 (Jun-2018)

	TS 28.709
	Update EPC NRM IRP solution set definitions to support management of interworking with 5GC, NR and NG-RAN
	SA#80 (Jun-2018)


- REST Solution Sets
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.158
	Design rules for REpresentational State Transfer (REST) Solution Sets (SS)
	SA#80 (Jun 2018)
	SA#80 (Jun 2018)
	Rapporteur:Olaf Pollakowski(Nokia)


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	
	
	

	TS 32.101
	Add REST SS as valid application layer protocol
	SA#80 ( 2018)


- Management Enhancement for EPC CUPS
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.426
	Add new performance measurements to specification of Performance Measurement (PM) for EPC CUPS.
	SA#81 (Sep-2018)

	TS 32.455
	Change Key Performance Indicators (KPI) for the Evolved Packet Core (EPC); Definitions to support EPC CUPS situation
	SA#81 (Sep-2018)

	TS 28.658
	Change E-UTRAN Network Resource Model (NRM) IRP; Information Service (IS) to support EPC CUPS situation
	SA#81 (Sep-2018)

	TS 28.707
	Change EPC Network Resource Model (NRM) IRP; Requirements to support EPC CUPS situation
	SA#81 (Sep-2018)

	TS 28.708
	Change EPC NRM IRP; Information service (IS) to support EPC CUPS situation.
	SA#81 (Sep-2018)

	TS 28.709
	Change EPC NRM IRP; Solution Set (SS) to support EPC CUPS situation
	SA#81 (Sep-2018)


- Assurance data and Performance Management for 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS

See Note 1
	"28.550"
	Performance Management for 5G networks and network slicing; stage 1
	SA#79

(Mar 2018)
	SA#80

(Jun 2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.551"
	Performance Management for 5G networks and network slicing; stage 2 and stage 3
	SA#79

(Mar 2018)
	SA#80

(Jun 2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.552"
	Performance measurements and assurance data for NG-RAN Network Functions
	SA#79

(Mar 2018)
	SA#80

(Jun 2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.553"
	Performance measurements and assurance data for 5GC Network Functions
	SA#79

(Mar 2018)
	SA#80

(Jun 2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.554"
	End to end KPIs, Performance measurements and assurance data for 5G networks and network slicing
	SA#79

(Mar 2018)
	SA#80

(Jun 2018)
	Rapporteur: Xiaowen Sun (sunxiaowen at chinamobile dot com)


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.425
	Add performance measurements for ng-eNB in terms of connectivity with 5GC
	SA#80

(Jun 2018)

	32.426
	Add performance measurements for EPC in terms of connectivity with NR
	SA#80

(Jun 2018)

	32.450
	Add KPIs for ng-eNB in terms of connectivity with 5GC
	SA#80

(Jun 2018)

	32.451
	Add KPI requirements for ng-eNB in terms of connectivity with 5GC
	SA#80

(Jun 2018)

	32.455
	Add KPIs for EPC in terms of connectivity with NR
	SA#80

(Jun 2018)


- Management and virtualization aspects of 5G networks
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	28.500
	Update the management concept, architecture and requirements for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.510
	Update the Configuration Management (CM) requirements for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.511
	Update the Configuration Management (CM) procedures for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.512
	Update the Configuration Management (CM) Stage 2 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.513
	Update the Configuration Management (CM) Stage 3 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.515
	Update the Fault Management (FM) requirements for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.516
	Update the Fault Management (FM) procedures for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.517
	Update the Fault Management (FM) Stage 2 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.518
	Update the Fault Management (FM) Stage 3 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.520
	Update the Performance Management (PM) requirements for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.521
	Update the Performance Management (PM) procedures for mobile networks that include virtualized network functions for managing 5G networks
	SA#80 (Jun-2018)

	28.522
	Update the Performance Management (PM) Stage 2 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.523
	Update the Performance Management (PM) Stage 3 for mobile networks that include virtualized network functions for managing 5G networks
	SA#80 (Jun-2018)

	28.525
	Update the Life Cycle Management (LCM) requirements for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.526
	Update the Life Cycle Management (LCM) procedures for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.527
	Update the Life Cycle Management (LCM) Stage 2 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)

	28.528
	Update the Life Cycle Management (LCM) Stage 3 for mobile networks that include virtualized network functions
	SA#80 (Jun-2018)


- 5G Trace management
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.421
	Add 5G Trace requirements
	SA#80 (Jun-2018)

	TS 32.422
	Add 5G Trace related control and configuration management
	SA#80 (Jun-2018)

	TS 32.423
	Add 5G Trace record data definitions
	SA#80 (Jun-2018)

	TS 32.441
	Add 5G Trace management requirements in alignment with the Management and Orchestration of 5G networks and network slicing work
	SA#80 (Jun-2018)

	TS 32.442
	Add 5G Trace management stage 2 definitions in alignment with the Management and Orchestration of 5G networks and network slicing work
	SA#80 (Jun-2018)

	TS 32.446
	Add 5G Trace management stage 3 definitions in alignment with the Management and Orchestration of 5G networks and network slicing work
	SA#80 (Jun-2018)


- Fault Supervision for 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	"28.545"
	Fault Supervision for 5G networks and network slicing; Stage 1. 
	SA#80

(Jun. 2018)
	SA#80

(Jun. 2018)
	Zhu Weihong, ZTE

	TS
	"28.546"
	Fault Supervision for 5G networks and network slicing; Stage 2 and stage 3. 
	SA#80

(Jun. 2018)
	SA#80

(Jun. 2018)
	Zhu Weihong, ZTE


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.111-1
	Update or extension to support the fault management of 5G network and network slicing
	SA#80 (Jun. 2018)

	TS 32.111-2
	Update or extension to support the fault management of 5G network and network slicing 
	SA#80 (Jun. 2018)

	TS 32.111-6
	Update or extension to support the fault management of 5G network and network slicing 
	SA#80 (Jun. 2018)

	TS 28.515
	Update or extension to support the fault management of 5G network and network slicing 
	SA#80 (Jun. 2018)

	TS 28.516
	Update or extension to support the fault management of 5G network and network slicing 
	SA#80 (Jun. 2018)

	TS 28.517
	Update or extension to support the fault management of 5G network and network slicing 
	SA#80 (Jun. 2018)

	TS 28.518
	Update or extension to support the fault management of 5G network and network slicing 
	SA#80 (Jun. 2018)


- Study on Volume Based Charging Aspects for VoLTE

	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	Internal TR
	32.848
	Study on Volume Based Charging Aspects for VoLTE
	TSG#79, (Mar, 2018)
	TSG#80,

(June, 2018)
	Rapporteur: Chen, Ai, China Mobile, chenai@chinamobile.com


- Charging Aspects of Northbound APIs for SCEF-SCS/AS Interworking

	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.254
	Telecommunication management; Charging management; Northbound APIs for SCEF-SCS/AS Interworking Charging
	TSG SA#78 (Dec 2017)
	TSG SA#79

(Mar 2018)
	


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.240
	New “Northbound APIs for SCEF-SCS/AS Interworking” Charging in overall Charging framework
	SA#77(Sep 2017)

	32.298
	Update the parameters to support NAPS charging
	SA#79(Mar 2018)

	32.299
	Update the related AVPs to support NAPS charging
	SA#79(Mar 2018)


- Service Based Interface for 5G Charging
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.290
	5G system; Services, operations and procedures of 5G charging for service based interface
	TSG SA#79 (Mar 2018)
	TSG SA#80 (Jun 2018)
	Chen Shan, Huawei,

chenshan@huawei.com
Chen Ai, China Mobile
chenai@chinamobile.com
The secondary rapporteur will cover service aspects for 5G charging

	TS
	32.291
	5G system; Charging service, stage 3
	TSG SA#80 (Jun 
2018)
	TSG SA#80 (Jun 2018)
	Chen Shan, Huawei,

chenshan@huawei.com



	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.240
	Addition of the Service based interface for Charging
	TSG SA#80 (Jun 2018)

	TS 32.298
	Addition of CDR for 5G Charging
	TSG SA#80 (Jun 2018)


- Data Charging in 5G System Architecture Phase 1
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.255
	Telecommunication management; Charging management; 5G Data connectivity domain charging. 
	TSG SA#80 (Jun 2018)
	TSG SA#80 (Jun 2018)
	Gardella, Maryse, Nokia, maryse.gardella@nokia.com




	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.240
	Incorporation of combined online and offline charging architecture
	TSG SA#80 (Jun 2018)


- Forward compatibility for 3GPP Diameter Charging Applications
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	32.251
	Introduce the new Rel-15 features in the supported feature mechanism  
	TSG SA#80 (June 2018)
	

	32.277
	Introduce the new Rel-15 features supported feature mechanism 
	TSG SA#80 (June 2018)
	

	32.299
	Introduce the supported feature mechanism for Ro and Rf
	TSG SA#80 (June 2018)
	


- Diameter Overload Control for Charging

	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	32.299
	Addition of a new section on overload control 
	TSG SA#80 (June 2018) 
	


- Charging aspects of WLAN access in EPC
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	32.251
	Consider unauthenticated UEs , location information extensions in TWAG and ePDG CDRs and new triggers 
	TSG SA#80 (June 2018)
	

	32.260
	Indicate trusted and untrusted WLAN location in Access Network information.
	TSG SA#80 (June 2018)
	

	32.299
	Update corresponding AVPs 
	TSG SA#80 (June 2018)
	

	32.298
	Update TWAG and ePDG CDRs ASN.1 and triggers description
	TSG SA#80 (June 2018)
	


