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6.4.1
1 3GPP Work Plan status

Percentage of completion: 50% (previously 40%)

Estimated completion date: SA#85 – Sep. 2019
Other information (WID update, Rapporteur change, etc): -
2 Technical Progress status

Summary of progress: 
The QoE measurement collection IRP Requirements scope specifies that it is DASH and MTSI measurements are collected.
In the QoE measurement collection IRP Requirements, the note that the use cases may apply to other 3GPP system than UMTS and LTE is changed to only apply to UMTS and LTE as QoE measurement collection is not supported in 5G (yet).

The use case for the situations that the collected information is sufficient or is far too low has been discussed (probably approved during SA5#123 closing plenary).

The not used clauses for specification requirements and use case in 28.404, as the management specification requirements and use cases are documented in 28.307.

It was agreed that 28.404 is to be sent to SA for information.
Outstanding issues: -
3 Minutes

The RG session was held on 2019-01-21, Quarter Late.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-191296
	pCR R16 28.307-010 Including DASH and MTSI in Scope
Conclusion: Agreed
	Ericsson

	S5-191297
	pCR R16 28.307-010 Restrict to UMTS and LTE
Conclusion: Approved
	Ericsson

	S5-191298
	pCR R16 28.404-050 Introduce the use case and requirement for changing QoE measurement collection job
Discussion:

DTAG: The requirement should reflect the use case better.

Conclusion: Revised to 361.
	Ericsson

	S5-191299
	pCR R16 28.404-050 Refer to specification level requirements and use cases
Conclusion: Approved.
	Ericsson

	S5-191300
	Presentation of Specification to TSG: TS 28.404
Conclusion: Approved to send 28.404 to SA for information.
	Ericsson
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