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6.4.2
1 3GPP Work Plan status

Percentage of completion: 45% (previously 40%).
Estimated completion date: SA#86 – Dec. 2019.
2 Technical Progress status

Summary of progress:
· A discussion paper (S5-193164) was endorsed, stating that gNBCU/gNBCU-CP/gNBCU-UP power consumption is assumed to be very small compared to gNBDU and that given that, in some cases, the gNBCU/gNBCU-CP/gNBCU-UP may be virtualized, it is proposed that in Rel-16 SA5 only considers the energy consumed in gNBDU(s) (in case of split scenarios) and in non-split gNBs.
· A new requirement has been added to reflect this agreement.

· Text from TR 32.972 was imported in TS 28.310 re. EE KPI definition.

· The WID has been revised to reflect the agreement made in the endorsed discussion paper S5-193164.
Outstanding issues: None.
3 Minutes

The RG session was held on Monday 8th April, Q4.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-193164
	Discussion paper on PEE measurement data collection for NG-RAN
Endorsed.
	Huawei, Ericsson, Orange

	S5-193165
	pCR 28.310 Add requirements of PEE measurement data collection for NG-RAN
Orange: no need to aggregate at producer level, the consumer can aggregate the various measurements at gNB level.

Nokia: treat PEE measurements just as other PM measurements

Ericsson: align the notes with the endorsed discussion paper S5-193164.

Revised to S5-193366.
	Huawei

	S5-193166
	pCR 28.310 Update EE concept
Ericsson: make it more explicit that we are addressing only the RUN phase.

Revised to S5-193367.
	Huawei, Orange

	S5-193179
	Revised WID on energy efficiency of 5G
Ericsson: add also the study item on SON in clause 2.3.

Revised to S5-193368.
	Orange Romania
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