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INTRODUCTION

This is an executive report of the CM activities to the closing SA5 plenary #18. For a detailed report, please refer to Tdoc S5C010041 (to be sent out the latest by the 9 March.).

This meeting’s CM session dealt with R99 CRs approximately half the time, and The Rel-4/5 work plan and Rel-4 work tasks half the time (including a one day meeting with the TMF MCCM Catalyst team). As all the outstanding R99 CRs have now been concluded, from now on we can fully dedicated to Rel-4/5 work.

1. R99 CRs to be approved by SA5

The following R99 CRs are put forward to the closing plenary for approval by SA5 and TSG SA:

CRs provisionally approved at the last meeting, updated with editorial changes at this meeting:

S5-010031rev1

S5-010032rev1

S5-010033rev2 (in S5C010053)

S5-010034rev1

S5-010035rev2 (in S5C010054)

S5-010036rev1

S5-010037rev2 (in S5C010055)

S5-010038rev2 (in S5C010056)

S5-010039rev2 (in S5C010057)

S5-010045rev1

S5-010046rev2 (in S5C010058)

S5-010047rev2 (in S5C010059)

S5-010048rev2 (in S5C010060)

S5-010049rev2 (in S5C010061)

S5-010051rev2 (in S5C010062)

CRs treated and approved by the CM RG at this meeting:

S5C010051: CR proposal for 32.106-7: Making CMIP SS compliant to 32.106-5 (ManagementNode)

S5C010064: CR proposal for 32.106-5: UMTS Network Resource Model alignment with TSG RAN specifications

S5C010065: CR proposal for 32.106-6: CORBA SS update corresponding to S5C010064

S5C010067: CR proposal for 32.106-7: CMIP SS update corresponding to S5C010064

S5C010068: CR proposal for 32.106-5: Correction of notifyObjectDeletion and notifyObjectCreation behaviour description 

2. Short report to SA5/SA#11 about the CM status of Rel-4/5 work 

The CM RG is approximately 50% ready with Release 4 work, including the Bulk CM data management. 

For Release 5 the work has not yet started.

The CM RG has also discussed and produced a draft proposal for a modified R4/R5 work plan which is found in Tdoc S5C010071. See also below. 

The current status of the TMF MCCM catalyst team’s work has been presented and discussed.

Rel-4 documents to be produced

The so far identified CM documents that are supposed to be produced for Rel-4 are:

32.106-1: First R4 draft can be produced by MCC (Adrian Zoicas) automatically based on the R99 version.

32.106-2, 32.106-3 and 32.106-4: First R4 drafts should be produced in agreement with the FM RG, who has been given the work task to produce them, after the R99 CRs have been implemented.

32.106-8: First draft can be produced by MCC (Adrian Zoicas) automatically based on the R99 version.

32.106-5, 32.106-6 and 32.106-7: First R4 drafts should be produced (after R99 CRs for Part 5-7 are implemented) based on new contributions by Thomas and Di before meeting #19. These comprise a split of Basic CM IRP (creating 15 new “sub” part specifications 32.106-5-1, 32.106-5-2, … 32.106-5-5, 32.106-6-1, …, 32.106-6-5, 32.106-7-1, …, 32.106-7-5).

3. Configuration Management (Release 4/5 Building Block: OAM-CM)

Expected Output and Time scale (to be updated at each plenary)

New specifications

Spec No.
Title
Prime resp.

WG
2ndary

resp.

WG(s)
Presented

for information

at plenary#
Approved

at plenary#
Comments

32.106-x
New parts for split of NRM and corresponding Solution Sets
SA5
none
TSG#11 (03/01)
TSG#12 (06/01)
Release 4

32.106-x
Possibly new parts for extended NRM and/or new Solution Sets
SA5
none
TSG#13 (09/01)
TSG#14 (12/01)
Release 5

Affected existing specifications

Spec No.
CR
Subject
Approved at plenary# 
Comments

32.106

Parts 1-8

Any CR generated for R99
TSG#11 (03/01)
Release 99

32.106

Parts 1-8

CRs generated to create possible corrections in Rel-4
TSG#12 (06/01)
Release 4

32.106

Parts 5-7

Reorganisation of NRM and corresponding Solution Sets  (part 6 & 7) to create split of NRM in Rel-4. Five sub-parts (32.106-5-x) of each of part 5-7 are created, i.e. 15 documents.
TSG#12 (06/01)
Release 4

32.106-x



CRs generated to create Rel-5
TSG#14 (12/01)
Release 5

Work Tasks under this Building Block

Building block
WT #
Work Task
Description
Release

CM
WT1
Reorganisation of the Basic CM IRP.

Driver: Ericsson
Separation of IS, Generic NRM and UMTS specific NRMs.


Release 4


WT2
NodeB – UtranCell relationship modelling

Driver: AWS
Include Local Cell or corresponding RAN concept in the UTRAN NRM. Starting point is S5C010063.


Release 4


WT3
New ME types

Driver: Ericsson
Inclusion of new Managed Element types
Release 4


WT4
GSM-UMTS Inter-system handover 

Driver: T-Mobil
GSM-UMTS Inter-system handover support in Basic CM IRP NRM (initially based on input from TMF CCM in S5C010080).
Release 4


WT5
CM Bulk Data transfer

Driver: T-Mobil
Bulk CM Data Up/Download support in Basic CM IRP IS (initially based on input from TMF CCM in S5C010080).
Release 4


WT6
Consistency check with TR 32.800 (UOAM)
Consistency check with TR 32.800 (UOAM))
Release 5


WT7
Enhanced Passive CM support (non-bulk)
Enhanced Information service in Notification IRP and “read-only/passive” part of Basic CM IRP, e.g. removal of Extended event type.
Release 5


WT8
Active CM introduction (non-bulk)
Including:

· Object creation

· Object deletion

· Attribute setting


Release 5


WT9
Extensions to the generic part of Basic CM IRP Network Resource Model
E.g. additional attributes or generic object classes.
Release 5


WT10
State Management
Addition of state management definitions to each relevant 32.106 part 5-7 specification. Define state management attributes and their behaviour. Add state management attributes to existing managed object classes.
Release 5


WT11
Network Resource Model For Core Network resources/functions
CN related objects/attributes in Basic CM IRP NRM, e.g. in support of LCS/CBS resources/functions.
Release 5


WT12
Enhancements To UTRAN Network Resource Model
More detailed UTRAN Network Resource Model, for example based on input from TMF CCM work.
Release 5


WT13
CORBA Framework Unification
Feasibility study and if possible, alignment  with T1M1 and ITU-T SG4.
Release 5


WT14
Possible new Solution Sets for existing IRPs
Feasibility study and possibly definition of new SSs, e.g. SNMP SS for Notification IRP.
Release 5


WT15
Inventory management
Inventory management. Starting point is S5C000183.
Release 5 candidate

Release 4 progress & issues

WT1
Reorganisation of the Basic CM IRP (Release 4)

· Achievements: 5 contributions covering the majority of Part 5 changes necessary exist. SS left.
~50% ready.
· Problems:


· Requests to SA5:


WT2
NodeB – UtranCell relationship modelling (Release 4)

· Achievements:
Initial contribution for Part 5 exists, covering one possible  solution. No agreement yet. ~50% ready.
· Problems:


· Requests to SA5:


WT3
New ME types (Release 4)

· Achievements:
Initial contribution for Part 5 exists. Prel. agreed already. ~60% ready.
· Problems:


· Requests to SA5:


WT4
GSM-UMTS Inter-system handover (Release 4)

· Achievements:
TMF MCCM has already developed a model proposal which will be used as input to SA5 to meeting #19. ~50% ready.
· Problems:


· Requests to SA5:


WT5
CM Bulk Data transfer (Release 4)

· Achievements:
TMF MCCM has already developed a prel. proposal for bulk data mgmt which will be used as input to SA5 to meeting #19. ~50% ready.
· Problems:


· Requests to SA5:


Release 5 progress & issues

WT6
Consistency check with TR 32.800 (UOAM) (Release 5)

· Achievements:
~5% ready.
· Problems:


· Requests to SA5:


WT7
Enhanced Passive CM support (non-bulk) (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT8
Active CM introduction (non-bulk) (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT9
Extensions to the generic part of Basic CM IRP Network Resource Model (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT10
State Management (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT11
Network Resource Model For Core Network resources/functions (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT12
Enhancements To UTRAN Network Resource Model (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT13
CORBA Framework Unification (Release 5)

· Achievements:
Started work to discuss & analyse Tdoc S5C010013, which addresses this issue.
· Problems:


· Requests to SA5:


WT14
Possible new Solution Sets for existing IRPs (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


WT15
Inventory management (Release 5)

· Achievements:


· Problems:


· Requests to SA5:


4. Other Business

-
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ETSI
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Marie-Rose Perrot
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pjure@lucent.com 

Bert Boden
Mannesmann
49 211 533 2946

49 211 533 2824
bert.boden@d2mannesmann.de 

Trevor Pirt
Motorola
353 214 511218
trevor.pirt@motorola.com 

Juhana Häkkinen
Nokia
358 3257 7911
juhana.hakkinen@nokia.com 

Frédéric Bonneau
Nortel Networks
33 1 39 445898
bonneau@nortelnetworks.com 

David Sidor
Nortel Networks
1 919 992 3628

1 919 992 7892
djsidor@nortelnetworks.com 

Yutaka Takeuchi
NTT DoCoMo
81 468 40 3261

81 468 40 3765
takeuchi@tss.yh.nec.co.jp 

Di Zhou
Siemens AG , Austria
43 5 707 43583
di.zhou@siemens.at 

Tapinder Pal
T-Mobil
49 228 936 3349
tapinder.pal@t-mobil.de 

Björn Rogenäs
Telcordia



Annex B: Agenda

5. Welcome and registration of participants

6. Approval of the agenda

7. Registration of documents

8. Approval of the report of last meeting

9. Action items

10. Release 99 CRs 

11. Quick check of the 15 CRs provisionally approved at last meeting (after formalities updated by Adrian)

· See Tdoc S5C010037 – Exec report of CM session #17

12. New or modified CRs for R99, or CRs to be rediscussed

· S5C010017: CR proposal for 32.106-5: UMTS Network Resource Model alignment with TSG RAN specifications

· S5C010039: Alt. 2 to S5C010017 (with Local Cell)
· S5C010043: CR proposal for 32.106-5: Correction of notifyObjectDeletion and notifyObject-Creation behaviour description (revised)
· S5C010044: CR proposal for 32.106-5 R99: Correction of supported UMTS Managed Element types/functions (revised)
13. Planning of Release 4 work

· Separation of R4/R5 input documents to R4 or R5 (see doc.list)

· Revisit work plan for R4 (based on Tdoc S5C010038) (plus a question from Patrick if we should base the new reorg. BCM IRP on the new IS structure in 32.111 R4)

· Anything else (e.g. corrections in 32.106-2/3/4 due to changes in 32.111)

14. Joint meeting with TMF MCCM group

15. Short report to SA5/SA#11 about the CM status on Rel-4 work 

16. Planning of Release 5 work

17. Release 4 input documents

18. Release 5 input documents

19. Planning of future meetings

20. Action requested by SA5

21. Any other business

· Question about the cardinalities in the NRM

· LS from ITU-T

Annex C: Document List

2001 Document List

Tdoc
Title
Related spec.
Source
Release
Status


Carry-over from 2000 document list





S5A000046
TR01 V0.0.2 Management level procedures and interactions with UTRAN
32.800
Mannesmann (Martijn HIJDRA)
R5


S5C000033
Comments on Updates of Notification IRP (Proposal for Additional Notification IRP parameters)
32.106-3
Nortel (Jean Sorbier)
R4/R5
Replaces S5C000031 

Forwarded to FM group



S5C000078
Contribution to 32.106-5 Basic CM IRP IS
32.106-5
Siemens (Di ZHOU)
R4/R5
Partly agreed. Most parts moved to R4/R5 work.

(*)

S5C000096
CR proposal: “Corrections to TS 32.106-2: Notification IRP : Information Service (Event type)”
32.106-2
Lucent Technologies (Patrick JURÉ)
R4/R5
Forwarded to FM group

S5C000097
CR proposal: “Corrections to TS 32.106-2: Notification IRP : Information Service (Extended event type)”
32.106-2
Lucent Technologies (Patrick JURÉ)
R4/R5
Forwarded to FM group

S5C000112
Basic CM IRP: Clarification on containment of 3GSubNetwork
32.106-5
Siemens (Gaetano CICCHITTO)
R4/R5
Discussed. 

(*)

S5C000116
Update TS 32.106-3 Due To The Recommended Removal Of Extended Event Types From TS 32.106-2 and TS 32.111-2.
32.106-3
Lucent Technologies (Randall J. SCHEER)
R4/R5
Forwarded to FM group

S5C000117
Update TS 32.106-5 Due To The Recommended Removal Of Extended Event Types From TS 32.106-2 and TS 32.111-2
32.106-5
Lucent Technologies (Randall J. SCHEER)
R4
(*)

S5C000118
Update TS 32.106-6 Due To The Recommended Removal Of Extended Event Types From TS 32.106-2 and TS 32.111-2
32.106-6
Lucent Technologies (Randall J. SCHEER)
R4
(*)

S5C000138
Inclusion of outstanding Rel.99 Work Items into Release 4
32.106
T-Mobil (Tapinder PAL)
R4/R5
Replaces S5C000056.

Noted.

S5C000182
Bulk CM Data Upload and Download over Itf-N
32.106
T-Mobil (Tapinder PAL)
R4/R5
Replaces S5C000083

Replaced by S5C010080

S5C000183
Requirements for Inventory Management over Itf-N
32.106
T-Mobil (Tapinder PAL)
R5
(*)

S5C000184
Proposal for IRPAgent MOC in Basic CM IRP NRM
32.106-5
Ericsson (Edwin TSE)
R4/R5
(*)
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S5C010001
Use Stringified IOR Instead Of Type Object - R99 - replaces C166
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C000166

Agreed.

S5C010002
Fix IDL Compile Error In NotificationIRPSystem - R99
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Agreed.

S5C010003
Mismatched Subscription Id Types - R4
32.106-3
Lucent Technologies (Randall J. SCHEER)
R4/R5
Replaced by S5C010034

S5C010004
Mismatched Notification Id Type In Table - R4
32.106-3
Lucent Technologies (Randall J. SCHEER)
R4/R5
Replaced by S5C010030

S5C010005
Missing NV Constant String For Notify Alarm List Rebuilt reason Attribute - R99
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99


S5C010006
CosNotifyComm.idl Not Used In NotificationIRPSystem - R4
32.106-3
Lucent Technologies (Randall J. SCHEER)
R4/R5
Replaced by S5C010035

S5C010007
TimeBase.idl Not Used In Module NotificationDefs - R4
32.106-6
Lucent Technologies (Randall J. SCHEER)
R4/R5
Replaced by S5C010036

S5C010008
Double Modules In IDL - R99
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99
Replaced by S5C010028

S5C010009
Update get_basicCm_IRP_version To Be Consistent With Alarm IRP And Notification IRP - R99
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99


S5C010010
Mismatched irpVersion Types - R99
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99


S5C010011
Update Structured Event Table To Be Consistent With Alarm IRP - R99
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99
Replaced by S5C010029



S5C010012
Update Basic CM IRP Iterator To Be Consistent With Alarm IRP Iterator - R99
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99


S5C010013
Feasibility Study For 3GPP SA5 Implementing T1M1.5

/ ITU-T CORBA Framework - R5
32.106-3

32.106-6
Lucent Technologies (Randall J. SCHEER)
R5
Presented (*)

S5C010014
Agenda for CM session #17
-
CM Rapporteur (Thomas TOVINGER)
-
Replaced by S5C010023

S5C010015
Report of CM session #17
-
CM Rapporteur (Thomas TOVINGER)
-


S5C010016
Editorial corrections of 32.106-5 V3.0.0 (creating V3.0.1)
32.106-5
CM Rapporteur (Thomas TOVINGER)
R99
Replaced by S5C010033

S5C010017
CR proposal for 32.106-5: UMTS Network Resource Model alignment with TSG RAN specifications
32.106-5
Ericsson (Robert PETERSEN)
R99
Replaced by S5C010039

S5C010018
CR proposal for 32.106-5 R99: Correction of supported UMTS Managed Element types/functions
32.106-5
Ericsson (Thomas TOVINGER)
R99
Replaced by S5C010044

S5C010019
OMG Notification Service Quality Of Service Parameters – CR for 32.106-2 (Revised)
32.106-2
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C000172

Agreed in meeting #15bis

S5C010020
OMG Notification Service Quality Of Service Parameters – CR for 32.106-3 (revised)
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C000173

Agreed in meeting #15bis

S5C010021
CR proposal for 32.106-2: Remove reference to relationshipChange notification
32.106-2
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C000177

Agreed in meeting #15bis

S5C010022
Draft v1 of 32.106-2 R4 (same as S5F010006)
32.106-2
Lucent Technologies (Patrick JURÉ)
R4
Same as S5F010006

S5C010023
Agenda for CM session #17 (revised)
-
CM Rapporteur (Thomas TOVINGER)
-
Replaces S5C010014

S5C010024
CR proposal for 32.106-5: Correction of notifyObjectDeletion behaviour description
32.106-5
CM Rapporteur (Thomas TOVINGER)
R99
Discussed

Replaced by S5C010043

S5C010025
Introduce Log Management IRP (for information)
32.111
Motorola (Michael TRUSS)
R5
Presented (*)

Same as S5F010007

S5C010026
Draft proposal for a Log Managment IRP Information Service (for information)
32.111
Motorola (Michael TRUSS)
R5
Presented  (*)

Same as S5F010008

S5C010027
Draft proposal for a Log Managment IRP CORBA Solution Set (for information)
32.111
Motorola (Michael TRUSS)
R5
Presented (*)

Same as S5F010009

S5C010028
Double Modules In IDL - R99 (revised)
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C010008

S5C010029
Update Structured Event Table To Be Consistent With Alarm IRP - R99 (revised)
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C010011

S5C010030
Mismatched Notification Id Type In Table – revised for R99
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C010004 

S5C010031
Use Stringified IOR Instead Of Type Object - R99 - replaces C166
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces first part of S5C010001 

S5C010032
Add attach_push suspension and resumption methods
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces 2nd part of S5C010001 (*)

S5C010033
Editorial corrections of 32.106-5 V3.0.0 (creating V3.0.1)
32.106-5
CM Rapporteur (Thomas TOVINGER)
R99
Replaces S5C010016

S5C010034
Mismatched Subscription Id Types (revised)
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C010003

S5C010035
CosNotifyComm.idl Not Used In NotificationIRPSystem (revised)
32.106-3
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C010006

S5C010036
TimeBase.idl Not Used In Module NotificationDefs (revised)
32.106-6
Lucent Technologies (Randall J. SCHEER)
R99
Replaces S5C010007

S5C010037
Executive Report of CM session #17
-
CM Rapporteur (Thomas TOVINGER)
-
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S5C010038
Proposal for Bulk CM Data Upload and Download over Itf-N to be included in Release 4
32.106
T-Mobil (Michael BERBERICH)
R4
Noted

S5C010039
CR proposal for 32.106-5: UMTS Network Resource Model alignment with TSG RAN specifications (revised)
32.106-5
Ericsson (Robert PETERSEN)
R99
Replaces S5C010017

Alt. 2 in S5C010063

Replaced by S5C010064

S5C010040
Agenda for CM session #18
-
CM Rapporteur (Thomas TOVINGER)
-
Replaced by S5C010050

S5C010041
Report of CM session #18
-
CM Rapporteur (Thomas TOVINGER)
-


S5C010042
Contribution to

the R4/R5 work plan (email 2001-02-09)
32.106
Lucent Technologies (Randall J. SCHEER)
R4/R5


S5C010043
CR proposal for 32.106-5: Correction of notifyObjectDeletion and notifyObject-Creation behaviour description (revised)
32.106-5
CM Rapporteur (Thomas TOVINGER)
R99
Replaces S5C010024

Replaced by S5C010068

S5C010044
CR proposal for 32.106-5 R99: Correction of supported UMTS Managed Element types/functions (revised)
32.106-5
Ericsson (Thomas TOVINGER)
R99
Replaces S5C010018

Replaced by S5C010069

Moved to R4

S5C010045
Proposal for first draft of “split BCM IRP”, for new Part 5 (Introduction and IS)
32.106-5
Ericsson (Thomas TOVINGER) 
R4


S5C010046
Proposal for first draft of “split BCM IRP”, for new Part 9 (Generic NRM)
32.106-9
Ericsson (Thomas TOVINGER) 
R4


S5C010047
Proposal for first draft of “split BCM IRP”, for new Part 12  (UTRAN NRM)
32.106-12
Ericsson (Thomas TOVINGER) 
R4


S5C010048
Proposal for first draft of “split BCM IRP”, for new Part 15 (GERAN NRM)
32.106-15
Ericsson (Thomas TOVINGER) 
R4


S5C010049
Proposal for first draft of “split BCM IRP”, for new Part 18 (CN NRM)
32.106-18
Ericsson (Thomas TOVINGER) 
R4


S5C010050
Agenda for CM session #18 (revised)
-
CM Rapporteur (Thomas TOVINGER)
-
Replaces S5C010040

S5C010051
Making 32.106-7 (CMIP SS) compliant to 32.106-5 (IS/IM)
32.106-7
Siemens (Di ZHOU)
R99


S5C010052
Updated R99 CRs from meeting #17
32.106
SA5 secretary (Adrian ZOICAS)
R99


S5C010053
Rev 2 of “S5-010033rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010054
Rev 2 of “S5-010035rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010055
Rev 2 of “S5-010037rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010056
Rev 2 of “S5-010038rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010057
Rev 2 of “S5-010039rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010058
Rev 2 of “S5-010046rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010059
Rev 2 of “S5-010047rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010060
Rev 2 of “S5-010048rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010061
Rev 2 of “S5-010049rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010062
Rev 2 of “S5-010051rev1” (updated CR)
32.106-3
CM Rapporteur (Thomas TOVINGER)
R99


S5C010063
CR proposal for 32.106-5: UMTS Network Resource Model alignment with TSG RAN specifications (alternative 2)
32.106-5
Ericsson (Robert PETERSEN)
R99
Alt. 2 to S5C010039

S5C010064
CR proposal for 32.106-5: UMTS Network Resource Model alignment with TSG RAN specifications (revised)
32.106-5
Ericsson (Robert PETERSEN)
R99
Replaces S5C010039

S5C010065
CR proposal for Basic CM IRP CORBA SS to match the changes in S5C010064
32.106-6
Ericsson (Thomas TOVINGER)
R99


S5C010066
Void





S5C010067
CR proposal for Basic CM IRP CMIP SS to match the changes in S5C010064
32.106-7
Siemens (Di ZHOU)
R99


S5C010068
CR proposal for 32.106-5: Correction of notifyObjectDeletion and notifyObject-Creation behaviour description (revised)
32.106-5
CM Rapporteur (Thomas TOVINGER)
R99
Replaces S5C010043

S5C010069
CR proposal for 32.106-5: Correction of supported UMTS Managed Element types/functions (revised)
32.106-5
Ericsson (Thomas TOVINGER)
R4
Replaces S5C010044

S5C010070
Draft Revised work plan for CM
32.106
CM Rapporteur (Thomas TOVINGER)
R4/R5
Replaced by S5C010071

S5C010071
Draft Revised work plan for CM
32.106
CM Rapporteur (Thomas TOVINGER)
R4/R5
Replaces S5C010070

S5C010072
Executive Report of CM session #18
-
CM Rapporteur (Thomas TOVINGER)
-


S5C010073






S5C010074






S5C010075






S5C010076






S5C010077






S5C010078






S5C010079






S5C010080
Bulk CM Data Upload and Download over Itf-N
32.106-1
T-Mobil (Tapinder PAL)
R4
Replaces S5C000182

 (*) Needs more review

Annex D: Planning of ad-hoc meetings
Two ad-hoc meetings are prel. planned during spring 2001, which the CM RG seeks SA5’s approval for:

1. On the 17-20 April in Budapest (joint with the FM RG), hosted by Ericsson.

2. On the 14-16 May in Sophia Antipolis OR the 21-23 May, possibly in Phoenix hosted by AWS.
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