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1. Overall Description:

SA2 has been tasked by TSG-SA to actively co-ordinate the Generic User Profile development work within 3GPP. 

SA2 would like to start its coordination role by providing a status update on the GUP activity. To this end please find attached the GUP work item description [SP-020163] and the primary output documents from the GUP Ad hoc activity [UP-020053]. SA2 recommends working groups read this material to increase their understanding of this subject, while being aware that SA1 is still currently actively refining the GUP requirements.

Going forward, SA2 has created a task list (based on SP-020191) intended as a starting point for the analysis. Groups are asked to review the task list and highlight any modifications they believe are required. 

Since there are a large number of groups involved in the GUP activity SA2 plans to provide further updates. Please note that SA2 has issued another liaison statement proposing to handle the Data Description Framework as a separate, but related Work Item to GUP.

2. Actions:

To the SA1, SA3, SA4, SA5, CN1, CN3, CN4, CN5, T1, T2 and T3 groups.

ACTION: 
S2 kindly requests responses on the items below to their next meeting.

All WGs: 
Be aware that the GUP activity will be proactively co-ordinated by SA2 over the release 6 timeframe. SA2 recommends reading the attached documents. 

SA1:
S2 asks to be provided with the latest version of the 22.240 (Stage1) TS.


T2:
S2 asks to be provided with information about the status of the work on DDF and Common objects, TSs 23.241 and 24.241. 

SA5, T2:
S2 asks to be informed about the status and progress of the joint efforts of the groups concerning management aspects.

3. Date of Next S2 Meetings:

	S2#25
	 24-28 June, 2002
	Finland

	S2#26
	 19-23 August, 2002
	Toronto

	S2#27
	14-18 October, 2002
	TBD


ANNEX: PROPOSED WORK PLAN TASK LIST

	Task Name
	Resource
Names
	Starts
	Finish
	Comments

	Generic User Profile
	WG SA1
	
	
	

	Service Requirements
	WG SA1
	
	
	

	    GUP actors
	WG SA1
	
	
	operator, subscriber, user, VASP, manufacture…..

	    GUP and 3GPP services/functions
	WG SA1
	
	
	

	    GUP and external services/functions
	WG SA1
	
	
	

	    End-user related requirements
	WG SA1
	
	
	

	    Security, privacy and integrity
	WG SA1
	
	
	

	    Data distribution, resilience,   
    synchronisation
	WG SA1
	
	
	

	    Charging
	WG SA1 (SA5?)
	
	
	

	    Management
	WG SA1 (SA5?)
	
	
	

	Concept definition and architecture
	WG SA2
	
	
	

	    GUP concept(s)
	WG SA2
	SA2#25
	
	May eventually lead to stage2/3 tasks for CN5, T3, SA3, SA4, SA5, T2, CN1, CN4

	    Impact(s) on 3GPP architecture
	WG SA2
	
	
	May eventually lead to stage2/3 tasks for CN5, T3, SA3, SA5, SA4, T2, CN1, CN4

	GUP coordination setup
	WG SA2
	
	
	

	    Definition of inter-group working 
    procedures
	WG SA2
	SA2#24
	
	

	Data Description Framework 
	WG T2
	
	
	

	    DDF requirements and definition
	WG T2
	
	
	Contributions from other groups strongly encouraged

	    DDF trial application
	WG T2 / SA5
	
	
	GPRS and MMS terminal provisioning

	    Shared objects definition
	WG T2? / SA5?
	
	
	Contributions from other groups strongly encouraged

	Testing
	WG T1?                            
	
	
	


