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Abstract: This document (the table below) provides an overview of the 3GPP SA5 SWG-C Release 5 Technical Specifications and the most related Work Task for each TS (the “most related Work Task” is only listed when there is a need i.e. when there is a need to define a responsible for the “ new IS methodology”). The document lists all the names for the responsible persons or companies which are agreed in SWG C for update of Rel4 documents to the corresponding Rel5 versions, as well as some general Rel4 updates necessary (in all cases which don’t have a question mark behind the name). 

Acronyms: 

IS
Information Service

SS 
Solution Set

FFD
File Format Definition

	3GPP TS and Title
	responsible WT
	New IS metholodology resp.
	CMIP and CORBA SS Rel5 update resp. (new R5 version incl. IS/SS relation text)
	CORBA SS Rel4 update resp. (version strings in IDL and “version x:x”  in Foreword)
	Rel5 Status

	32.111-1 3G FM: Requirements
	
	-
	
	
	Resp.: Jörg. First Rel5 version created after CR on “Clear alarm”

Status: To be finalised at #29.
One CR input to #29. No more work expected.


	32.111-2 Alarm IRP: IS
	
	-
	
	
	Resp.: Edwin. First Rel5 version created after CR on “Clear alarm”

Status: Support for “Clear alarms” and Security alarms remaining.

To be finalised at #29 



	32-111-3 Alarm IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp.: Edwin. First Rel5 version created after CR on “SS-IS relation” comb. with a prev. CR from #26 and the “Clear alarm CR”. Status: To be finalised at #29-30.


	32.111-4 Alarm IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Olaf. First Rel5 version created after CR on “SS-IS relation” and the “Clear alarm CR”. Also: Remove old ref. to “version 2:1” in Foreword.

Status: To be finalised at #29-30


	32.300 Name Convention for Managed Objects
	
	-
	
	
	Ready for Rel5 except updating the Introduction..Resp. Thomas


	32.301 Notification IRP: Requirements
	
	-
	
	
	Ready for Rel5, V500 exists. Resp. Edwin

	32.302 Notification IRP: IS
	
	-
	
	
	5.0.0 version already exists. Just check the references and Intro.

Also: Remove old ref. to “version 2:1” in Foreword. Not yet done, planned for meeting #30.
Resp. Edwin

	32.303 Notification IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp.: Edwin. First Rel5 version created after CR on “SS-IS relation”. Also: Remove old ref. to “version 2:1” in Foreword.

To be decided at #27-28

	32.304 Notification IRP: CMIP SS
	
	-
	Siemens
	
	5.0.0 version already exists.  Editorial update CR done at #28.
Resp. Olaf

	32.311 Generic IRP Management: Requirements
	
	-
	
	
	Ready for Rel5, V500 exists

	32.312 Generic IRP Management: IS
	
	-
	
	
	Ready for Rel5, V500 exists

	32.600 3G CM: Concept and High-level Requirements
	WT16
	-
	
	
	Resp. John W.

Ready for Rel5, has been modified for Kernel and Active CM. To be finalised at #30. CR contribution exists. Should not be approved without corresponding SS for Basic and Kernel CM

	32.601 Basic CM IRP: Requirements
	
	-
	
	
	Resp. John W.

Ready for Rel5, has been modified for Active CM. Should not be approved without Kernel and Basic CM SSs.

	32.602 Basic CM IRP: IS
	WT09
	John Wilber
	
	
	Resp.: John W. Status. .. Input CR exists to meeting #29. Should not be approved without corresponding Kernel and Basic CM SS.

	32.603 Basic CM IRP: CORBA SS
	
	-
	Nortel
	Nortel
	Status: Nortel
Updates needed for new Rel5 features: Active CM and move of notifications , in addition to the Rel4 and maintenance updates.

	32.604 Basic CM IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Olaf.

All updates planned for #28.

	32.611 Bulk CM IRP: Requirements
	
	-
	
	
	Resp. Tapinder

 A new contribution exists for this spec to #29.

	32.612 Bulk CM IRP: IS
	WT08
	Trevor Pirt
	
	
	Resp. Trevor

. Contribution exists to #29. Needs to be finalised at #30 due to new methodology.

	32.613 Bulk CM IRP: CORBA SS
	
	-
	Motorola
	Motorola
	Resp.: Motorola. 

	32.614 Bulk CM IRP: CMIP SS 
	
	-
	Siemens
	
	Resp.: Siemens. Will try to finish it to meeting #28, but no promise, could be later.

	32.615 Bulk CM IRP: XML FFD
	
	-
	Nortel
	
	Resp.: Frederic

“Split of NRM definitions” to 5 different XML definitions needs to be updated due to latest changes in 32.615. Current WT08 work does not affect the XML format. Planned to be finished at #28.

	32.621 Generic Network Resources IRP: Requirements
	
	-
	
	
	Resp.: TBD (Robert)
Status: Input CR exists to #29.

	32.622 Generic Network Resources IRP: NRM
	WT10
	Di Zhou
	
	
	Resp.: Di Zhou
Status: Input CR(s) exists to #29.

	32.623 Generic Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp. & timeplan: TBD!!!


	32.624 Generic Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Siemens Status: Work left depends on the new meth.

	32.625 Generic Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	Resp.: Frederic

Status: Planned for #28. Ready (new spec), sent for information to previous SA plenary.

	32.631 Core Network Resources IRP: Requirements
	
	-
	
	
	Resp.: Tapinder

Status: Approved at meeting #28.

	32.632 Core Network Resources IRP: NRM
	WT12
	Tapinder Pal 
	
	
	Resp.: Tapinder

Status: Updated CR exists to #29.

	32.633 Core Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp.: TBD

Status: Work left and timeplan depends on the IS updates.

	32.634 Core Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Siemens

Status: Work left and timeplan depends on the IS updates.

	32.635 Core Network Resources IRP: Bulk CM XML FFD (Provisionally planned doc.)
	
	-
	Nortel
	
	Resp.: Frederic

Status:  . Ready (new spec), sent for information to previous SA plenary. Only if the CN NRM is changed, some updates are needed to meeting #30.

	32.641 UTRAN Network Resources IRP: Requirements
	
	-
	
	
	Resp. Robert

Status: Input CR exists to #29.

	32.642 UTRAN Network Resources IRP: NRM
	WT08
	Robert Petersen
	
	
	Resp. Robert

Status: Input CR exists to #29.

	32.643 UTRAN Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp.: Dave R

Status: Planned for #28

	32.644 UTRAN Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Siemens

Status: Planned for #28

	32.645 UTRAN Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	Resp.: Frederic

Status: Planned for #28. Updated draft version provided to #29 for information. 

	32.651 GERAN Network Resources IRP: Requirements
	
	-
	
	
	Resp. Robert

Status: Input CR exists to #29.

	32.652 GERAN Network Resources IRP: NRM
	WT08
	Robert Petersen
	
	
	Resp. Robert

Status: Input CR exists to #29.

	32.653 GERAN Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp.: Dave R

Status: Planned for #28

	32.654 GERAN Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Siemens

Status: Planned for #29

	32.655 GERAN Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	Resp.: Frederic

Status: Planned for #28. Ready (new spec), sent for information to previous SA plenary.

	32.661 Kernel Configuration Management IRP: Requirements
	
	-
	
	
	Resp.: John W

Status: Ready for Rel5. Should not be approved without corresponding SS.

	32.662 Kernel Configuration Management IRP: IS
	WT16
	John Wilber
	
	
	Resp.: John W

Status: Contribution exists for meeting #29.  Should not be approved without corresponding SS.

	32.663 Kernel Configuration Management IRP: CORBA SS
	
	-
	T-Mobile
	T-Mobile
	Resp. Tapinder Pal. to be provided to #30.

	32.664 Kernel Configuration Management IRP: CMIP SS
	
	-
	Siemens
	
	Resp. & timeplan. TBD

	32.671 State Management IRP: Requirements
	
	-
	
	
	Resp: Siemens 

Status: Input CR exists to #29.

	32.672 State Management IRP: IS
	WT11
	Olaf Pollakowski
	
	
	Resp: Martin Öttl 

Status: Input CR exists to #29.

	32.673 State Management IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	Resp.: TBD

Status: Depending on the IS results. May not be necessary to create this doc.

	32.674 State Management IRP: CMIP SS
	
	-
	Siemens
	
	Resp.: Martin Öttl Status: Input CR exists to #29.

	32.321 Test Management IRP: Requirements
	WT06
	
	
	
	Resp.. Olaf Pollakowski

Status: Input CR exists to #29.

	32.322 Test Management IRP: IS
	
	Olaf Pollakowski
	
	
	Resp.. Olaf Pollakowski

Status: Input CR exists to #29.

	32.333 Test Management IRP: CORBA SS
	
	
	Ericsson
	Ericsson
	Resp.: Edwin Tse

Status: Input CR exists to #29.

	32.334 Test Management IRP: CMIP SS
	
	
	Siemens
	
	Resp.. Olaf Pollakowski

Status: Input CR exists to #29.

	Provisionally allocated doc. numbers:
	
	
	
	
	

	32.681 Inventory Management IRP: Requirements
	WT14
	
	
	
	Resp: Tapinder Pal

Status: Input CR exists to #29.

	32.682 Inventory Management IRP: IS
	
	Tapinder Pal
	
	
	Resp: Tapinder Pal

Status: Input CR(s) exists to #29.

	32.683 Inventory Management IRP: CORBA SS
	
	
	Ericsson
	Ericsson
	Resp: TBD

Status: TBD

	32.684 Inventory Management IRP: CMIP SS
	
	
	Siemens
	
	Resp: TBD

Status: TBD

	32.331 Log Management IRP: Requirements
	WT05
	
	
	
	Resp: Jörg Schmidt

Status: Moved to Rel6

	32.332 Log Management IRP: IS
	
	Jörg Schmidt
	
	
	Resp: Jörg Schmidt

Status: Moved to Rel6

	32.333 Log Management IRP: CORBA SS
	
	
	Ericsson
	Ericsson
	Resp: Jörg Schmidt

Status: Moved to Rel6

	32.334 Log Management IRP: CMIP SS
	
	
	Siemens
	
	Resp: Jörg Schmidt

Status: Moved to Rel6


�PAGE \# "'Page: '#'�'"  ��V500 exists. Check status of any other changes with Jörg.


�PAGE \# "'Page: '#'�'"  ��V500 exists. Some new CRs expected to be agreed at meeting #28.


�PAGE \# "'Page: '#'�'"  ��V500 exists. Updates due to updated IS remains.


�PAGE \# "'Page: '#'�'"  ��V500 exists. Some new CRs expected to be agreed at meeting #28.


�PAGE \# "'Page: '#'�'"  ��One CR at meeting 28 to be agreed, will create V500.





