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The objective of this document is to summarize the agreements made on the PM IRP Work Plan in SA5#33bis. This document will be updated following each SA5 meeting. 
Work Plan for Rel-6 BB-level WID on Performance Management (as agreed in SA5#33) 
- TS 32.411 PM IRP Requirements: approval at SA#20 (June 2003)

- TS 32.412 PM IRP Information Service: information at SA#20 (June 2003), approval at SA#21 (September 2003)

- TS 32.413 PM IRP CORBA Solution Set: information at SA#21 (September 2003), approval at SA#22 (December 2003)

In order to reach this objective, and if possible deliver the PM IRP CORBA Solution Set in the same time as the PM IRP Information service, the following programme of work is proposed.
1/ SA5#33bis (Berlin) 
- Approved the principles of the “new methodology” for management of draft TSs in SWGD (S5-038212)  

- Started “page by page” review of PM IRP IS based on a top-down approach (not necessarily a sequential review) 
- Sending of the clean version of PM IRP IS produced after the meeting to EditHelp for editorial checks
- First presentation of PM IRP CORBA SS

2/ SA5#34 (Sophia Antipolis)
- Revised contribution on “new methodogy” according to SA5#33bis comments.

- Adaptation of the SWGD work plan to provide the maximum work time for PM IRP (parallel sessions, dedicated meeting room for PM ...)
- Extension of the joint meeting C/D on PM IRP (to be further discussed with SWG-C) 

- Evening sessions

- Progress in parallel on PM IRP IS and PM IRP CORBA SS

3/ SA5#34bis (Cork)
- “Ad-hoc” meeting 10-11 July: possibility to be further investigated by the host (Motorola)
- Extension of the joint meeting C/D on PM IRP (to be further discussed with SWG-C) 

- Progress in parallel on PM IRP IS and PM IRP CORBA SS

4/ SA5#35 (Shanghai)
- “Ad-hoc” meeting 28-29 August: to be confirmed by the host (CMCC)
- Extension of the joint meeting C/D on PM IRP (to be further discussed with SWG-C) 

- Progress in parallel on PM IRP IS and PM IRP CORBA SS
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