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6.8.2
1 3GPP Work Plan status

Percentage of completion: 90% (previously 81%)

Estimated completion date: SA#51 – Feb 2011
Other information (WID update, Rapporteur change, etc): none.
2 Technical Progress status

Summary of progress: Most of the analysis is completed for the study item. The document discussed in the meeting will be presented to the steering committee and then a conclusion written up.
Outstanding issues:  None
3 Minutes

The RG session was held on Q2, January 27, 2011
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-110056
	NSN presented the document. The next step is to present the document to the steering committee and then provide a conclusion for the study item. The document is noted.
Next step – present the document to the steering committee.
	Nokia Siemens Networks.


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	1
	Document to be presented to the steering committee
	Rel-11
	SA5
	New
	SA5#76
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