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1 3GPP Work Plan status

Percentage of completion: 60% (previously 50%)

Estimated completion date: SA#51 – 03/2011
Other information (WID update, Rapporteur change, etc): 

2 Technical Progress status

Summary of progress: 
· Radio Bearer QoS related performance measurements have discussed.
Outstanding issues:
· None
3 Minutes

The RG session was held on <2010-01-26, Quarter(1)>.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-110031
	Agenda 3G HNB and LTE HeNB Subsystem performance measurements (470043)
Conclusion: agreed
	 Rapporteur

	S5-110297
	pCR 32.453 Add Radio Bearer QoS related performance measurements
· It is suggested that measurement is obtained according to the definition in TS 36.314, or send LS to RAN2 to confirm.
· Delete control plane related counter.
Conclusion: Revised to S5-110456
	China Mobile

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	75.1
	Description of the action
	Rel-11
	Owner
	New
	SA5#76
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