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Agenda Item:

6.8.2
1 3GPP Work Plan status

Percentage of completion: 5 % (previously 0 %)

Estimated completion date: SA#59 – 3/2013
2 Technical Progress status

Summary of progress:  
The WID was agreed during SA5#82 San Jose del Cabo, and updated and agreed this meeting. It will be sent for approval to SA#56, June 2012.

A skeleton for the TR was discussed but not agreed.

Outstanding issues: none 
3 Minutes

The session was held on Thursday May 10th QL
pCRs
	Tdoc
	Title
	Source
	Note

	S5-121192
	Introducing TR NM Centralized CCO skeleton
	Ericsson
	Noted.

	S5-121193
	TR ab.cde NM Centralized CCO skeleton
	Ericsson
	The skeleton was discussad with many comments. Noted.

	S5-121194
	pCR TR ab.cde Text proposal on NM Centralized CCO function
	Ericsson
	Not treted due to lack of time


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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